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* Denotes pages that must be completed and returned with the bid prior to 2:00 PM on June 2, 2026. 
Please contact Kristine Rosado at 619-390-2680 if additional information is needed. 
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DOCUMENT 00020 
 

NOTICE TO CONTRACTORS CALLING FOR BIDS 
 

NOTICE IS HEREBY GIVEN that the Lakeside Union School District (“District”) is seeking sealed bids 
from qualified construction contractors for construction of the following public-works project (“Project”): 
LUSD LEMON CREST ELEMENTARY SCHOOL KITCHEN EXPANSION 
 
PLACE FOR SUBMITTING BIDS: Bids must be submitted to the District at the following location 
(“Place for Submitting Bids”): 

Lakeside Union School District Office 
Attn: Kristine Rosado, Director of Maintenance, Operations and Transportation 
12335 Woodside Avenue 
Lakeside, CA  92040 

 
BID DEADLINE: Bids must be received at the Place for Submitting Bids not later than 2:00 PM on 
June 2, 2026 (“Bid Deadline”). 
 
BID DOCUMENTS: A contractor may obtain/download the documents necessary to submit a bid (“Bid 
Documents”) from: www.lsusd.net/purchasing. 
 
REQUIRED BID SECURITY: Each bid must be submitted with bid security as described in the 
Information For Bidders.  
 
CONTRACTOR LICENSE: The class or classes of California contractor licenses required to bid on and 
perform the Work are: B.  
 
PRE-BID CONFERENCE: The District will conduct a mandatory pre-bid conference and site visit at 
Lemon Crest Elementary School, 12463 Lemon Crest Dr., Lakeside, CA 92040 at 9:00 AM on May 
26, 2026.  Attendance at the pre-bid conference and site visit is MANDATORY, and any bidder that 
does not attend shall be deemed non-responsive.  
 
SURETY BONDS: As described in the General Provisions, the successful bidder must provide a 
Performance Bond and a separate Payment Bond, each in an amount equal to 100% of the total 
Contract Price, and each issued by a California-admitted surety as defined in Code of Civil Procedure 
Section 995.120.  
 
LABOR LAW: The Project is a “public work” project that is subject to, among other laws, Labor Code 
Sections 1720 through 1861, inclusive.  As described in the Instructions For Bidders, each contractor 
(including subcontractors) must be registered with the California Department of Industrial Relations 
(“DIR”) in accordance with Labor Code Section 1725.5, and bidders must provide evidence of 
registration for themselves and their subcontractors.  Each worker on the Project must be paid not less 
than the applicable prevailing rates of per-diem wages in the locality in which the Work is to be 
performed for each craft or type of worker needed to execute the Contract (“Prevailing Wages”).  The 
Project is subject to compliance monitoring and enforcement by the DIR.  The successful bidder will be 
required to post all job-site notices required by DIR regulations and other applicable law.  If so, 
specified in the Special Provisions, the District will conduct a mandatory conference for the purpose of 
describing labor-law requirements.  
 
PUBLICATION DATES:  May 8, 2026; May 15, 2026. 
 

[END OF DOCUMENT] 
DOCUMENT 00020 

NOTICE TO CONTRACTORS CALLING FOR BIDS 
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DOCUMENT 00100 
INFORMATION FOR BIDDERS 

 
1. Preparation of Bid Form. 

 
The District invites bids on the attached form to be submitted at such time and place as is 
stated in the Notice to Contractors Calling for Bids. All blanks in the bid form must be 
appropriately filled in. All bids must be submitted in sealed envelopes bearing on the 
outside the name of the bidder, his address, and the name of the Project for which the bid 
is submitted. All prices must be stated in both words and figures where so indicated, and 
where there is a conflict in the words and figures, the words shall govern. Prices, wording 
and notations must be in ink or typewritten. Erasures or other changes shall be noted over 
by signature of the bidder. It is the sole responsibility of the bidder to see that his bid is 
received in proper time. All bids received after the scheduled closing time for receipt of 
bids will be returned to the bidder unopened. 

 

2. Unit Prices. 
 

If the unit prices and the extended amount expressed by a Bidder for any item are not in 
agreement, the unit price alone will be considered as representing the Bidder’s intention. 
If the amount set forth as a unit price is ambiguous, unintelligible or uncertain for any 
cause, or is omitted, or in the case of unit basis items, is the same amount as the entry in 
the “Total” column, then the amount set forth in the “Total” column for the item shall prevail 
in accordance with the following: 

 
(a)  As to lump sum items, the amount set forth in the “Total” column shall be the unit 

price. 
 

(b) As to unit basis items, the amount set forth in the “Total” column shall be divided by 
the estimated quantity for the item and the price thus obtained shall be the item price. 

 

3. Bid Security. 
 

Each bid shall be accompanied by: (a) cash; (b) a certified check made payable to the 
District; (c) a cashier’s check made payable to the District; or (d) a satisfactory bid bond 
payable to the District executed by the bidder as principal and an admitted surety approved 
to conduct business in the State of California as surety, in an amount not less than 10% 
of the maximum amount of the bid. Personal sureties and unregistered surety companies 
are unacceptable. The California admitted surety insurer, as defined in California Code of 
Civil Procedure Section 995.120, shall be a satisfactory corporate surety. The cash, check 
or bid bond shall be given as a guarantee that the bidder shall execute the Contract if it 
be awarded to the bidder in conformity with the Contract Documents and shall provide the 
surety bond or bonds as specified therein within ten (10) consecutive calendar days after 
Notice of Intent to Award Contract to the bidder 

 
In the event the bidder to whom the Notice of Intent to Award Contract is given fails or 
refuses to post the required bonds, as provided in Section 10 below, and return executed 
copies of the Contract within ten (10) consecutive calendar days, the District may declare 
the bidder’s bid deposit or bond forfeited as damages caused by the failure of the bidder 
to post the required bonds and execute such copies of the Contract, and may award the 
Contract to the next lowest responsible bidder, or may call for new bids. 
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4. Faxed or US Mail/FedEx or Overnight Service Carrier Bids. 
 

Normally, all bids must be under sealed cover. However in this case, the District will not 
accept any bids or bid modifications submitted by facsimile or US mail/FedEx or any 
overnight carrier service transmission.   

 
5. Signature. 

 
The bid must be signed in the name of the bidder and must bear the signature in longhand 
of the person or persons duly authorized to sign the bid on behalf of the bidder. All 
signatures are to be in ink. In the event that the bidder is a joint venture or partnership, 
there shall be submitted with the bid certifications signed by authorized officers of each of 
the parties to the joint venture or partnership, naming the individual who shall be the agent 
of the joint venture or partnership, who shall sign all necessary documents for the joint 
venture or partnership and who, should the joint venture or partnership be the successful 
bidder, shall act in all matters relative to the Contract for the joint venture or partnership. 

 

6. Modifications. 
 

Changes in or additions to the bid form, recapitulations of the work bid upon, alternative 
proposals, or any other modification of the bid form that is not specifically called for in the 
Contract Documents may result in the District’s rejection of the bid as not being responsive 
to the Invitation to Bid. No oral or telephonic modification of any bid submitted will be 
considered and a modification may be considered only if the postmark evidences that a 
confirmation, duly signed by the bidder, was placed in the mail prior to the opening of bids. 
Bids may be rejected if they show any alteration in form, are incomplete, or contain 
irregularities of any kind. 

 

7. Erasures/Mutilation of Bid Documents. 
 

The bid submitted must not contain any erasures, interlineations, or other corrections 
unless each such correction is suitably authenticated by affixing in the margin immediately 
opposite the correction the surname or surnames of the person or persons signing the bid. 

 
Bidders should not deface or mutilate the bid documents to the extent that they may not 
be usable for construction purposes. 

 

8. Examination of Site and Contract Documents. 
 

At its own expense and prior to submitting its bid, each bidder shall visit the site of the 
proposed work and fully acquaint himself with the conditions relating to the construction 
and labor so that the bidder may fully understand the facilities, which include but are not 
limited to difficulties, and restrictions attending the execution of the work under the 
Contract. Bidders shall be responsible for scheduling their site visit with the District 
Representative at a time convenient to the District Representative. Bidders shall 
thoroughly examine and be familiar with the drawings and specifications. Each bidder shall 
also determine the local conditions which may, in any way affect the performance of the 
work, including the prevailing wages and other relevant cost factors; familiarize itself with 
all federal, state and local laws, ordinances, rules, regulations and codes affecting the 
performance of the work, including the cost of permits and licenses required for the work; 
make such surveys and investigations, including investigations of subsurface or latent 
physical conditions at the site or where work is to be performed. The failure or omission of 
any bidder to receive or examine any Contract Documents, form, instrument, addendum, 
or other document or to visit the site and acquaint himself with conditions there 
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existing shall in no way relieve any bidder from any obligation with respect to their bid or 
to the Contract. The submission of a bid shall be taken as incontrovertible evidence of 
compliance with this section. 

 

9. Withdrawal of Bids. 
 

Any bidder may withdraw his bid either personally or by confirmed written request at any 
time prior to the scheduled closing time for receipt of bids. Any request to withdraw a bid 
shall be so worded so as not to reveal the amount of the original bid. Withdrawn bids may 
be resubmitted until the scheduled time for receipt of bids, so long as the resubmitted bids 
are in full conformance with the Contract Documents. After the scheduled closing time for 
receipt of bids, a bidder may not withdraw its bid until the expiration of ten (10) calendar 
days, after which time a bid may be withdrawn only in writing and in advance of actual 
award of the Contract. 

 

10. Contracts and Bonds. 
 

The Contract form which the successful bidder, as Contractor, will be required to execute, 
and the form of the Performance Bond equal to 100% of the successful bid, and Payment 
Bond equal to 100% of the successful bid which the bidder will be required to furnish at 
the time of execution of the Contract, are included in the Contract Documents and should 
be carefully examined by the bidder. The required number of executed copies of the 
Contract, the Performance Bond, and the Payment Bond for Public Works is as specified 
in the Special Conditions. The Performance and Payment Bonds must be executed by an 
admitted Surety approved to conduct business in the State of California, pursuant to 
California Code of Civil Procedure Section 995.120. In addition, to the extent required by 
law, the Payment and Performance Bonds must be accompanied by a certified copy of 
the Certificate of Authority of the insurer issued by the Insurance Commissioner of the 
State of California, a certificate from the Clerk of the County of San Diego that the 
Certificate of Authority of the insurer has not been surrendered, revoked, cancelled, 
annulled, or suspended, or if it has that it has been renewed, and four copies of the 
insurer’s most recent annual statement and quarterly statement filed with the Department 
of Insurance of the State of California. 

 

11. Interpretation of Plans and Documents. 
 

If any person contemplating submitting a bid for the proposed Contract is in doubt as to 
the true meaning of any part of the drawings, specifications, or other Contract Documents, 
or finds discrepancies in, or omissions from the drawings and specifications, that person 
may submit to Kristine Rosado a written request for an interpretation or correction thereof. 
Such submittal may be submitted to the by emailing to (krosado@lsusd.net). The person 
submitting the request will be responsible for its prompt delivery. Any interpretation or 
correction of the Contract Documents will be made only by addendum duly issued. Any 
addenda or bulletins issued by the District Representative and/or the Architect during the 
time of bidding or forming a part of the documents furnished to bidders for bid preparation 
shall be covered in the bid and made part of the Contract Documents. In the event that an 
addendum or bulletin, setting forth material changes, additions or deletions is issued when 
there is seventy-two (72) hours or less to the bid deadline, the District will extend the 
bidding deadline by at least seventy-two (72) hours. No person is authorized to make any 
oral interpretation of any provision in the Contract Documents to any bidder, and no bidder 
is authorized to rely on any such unauthorized oral interpretation. 
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12. Bidders Interested in More Than One Bid. 
 

No person, firm, or corporation shall be allowed to make, or file, or be interested in more 
than one bid for the same work unless alternate bids are specifically called for. A person, 
firm, or corporation that has submitted a sub-proposal to a bidder, or that has quoted prices 
of materials to a bidder, is not thereby disqualified from submitting a sub-proposal or 
quoting prices to other bidders or making a prime proposal. 

 

13. Non-Collusion Affidavit. 
 

Bidders on all public works contracts are required to submit an Affidavit of Non-Collusion 
with their bid. This form is included with the bid package and must be signed under the 
penalty of perjury and dated. 

 

14. Reservation. 
 

The District reserves the right to reject any or all bids, or to waive any irregularities or 
informalities in any bids or in the bidding. 

 

15. Award of Contract. 
 

The award of the Contract, if made by the District, will be to the lowest responsible bidder 
therefore whose bid complies with all of the prescribed requirements. If alternate bids are 
called for, the Contract may be awarded at the election of the governing board to the 
lowest responsible bidder on the base bid, plus any alternate or combination of alternates, 
as specifically established in the Notice to Contractors Calling for Bids. The time required 
for completion of the alternate Bid items has been factored into the Contract duration and 
no additional Contract Time will be awarded for any of the alternate Bid items. The District 
may elect to include one or more of the alternate Bid items, or to otherwise remove certain 
work from the Project scope of work, accordingly each Bidder must ensure that each Bid 
item contains a proportionate share of profit, overhead and other costs or expenses which 
will be incurred by the Bidder. 

 

16. Evidence of Responsibility. 
 

If bidders were not required to pre-qualify prior to being allowed to bid on the Project, the 
following information will be required to accompany bids submitted to the District: 

 

Each bid shall be supported by a statement of the bidder’s experience as of recent date 
on the form entitled “Information Required of Bidder,” bound herein. District may also 
consider the qualifications and experience of subcontractors and other persons and 
organizations (including those who are to furnish the principal items of material and 
equipment) proposed for those portions of the work. Operating costs, maintenance 
considerations, performance data and guarantees of materials and equipment may also 
be considered by the District. In this regard, the District may conduct such investigations 
as the District deems necessary to assist in the evaluation of any bid and to establish the 
responsibility, qualifications and financial ability of the bidder, proposed subcontractors, 
and other persons and organizations to do the work in accordance with the Contract 
Documents to the District’s satisfaction within the prescribed time; the District reserves the 
right to reject the bid of any bidder who does not pass any such evaluation to the 
satisfaction of the District. 
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17. Listing Subcontractors. 
 

Each bidder shall set forth on the form provided herein, and submit with its sealed bid at 
the time bids are due the name and address of the place of business of each subcontractor 
who will perform work, labor, furnish materials, or render service to the bidder on said 
Contract in excess of one-half (1/2) of one percent (1%) of the total bid. Bidders are 
required to submit the address, phone number, DIR registration numbers, license 
number and license expiration date of each subcontractor listed in its bid within 
twenty-four (24) hours of bid opening. No time extension will be allowed for submission 
of additional information required by this Section. 

 

18. Workers’ Compensation. 
 

In accordance with the provisions of Section 3700 of the Labor Code, Contractor shall 
secure the payment of compensation to his employees. Contractor shall sign and file with 
the District the following certificate prior to performing the work under this Contract: 

 
I am aware of the provisions of Section 3700 of the Labor Code, which requires 
every employer to be insured against liability for Workers’ Compensation or to 
undertake self-insurance in accordance with the provisions of that code, and I will 
comply with such provisions before commencing the performance of the work of 
this Contract. 

 
The form of such certificate, Contractors Certificate Regarding Workers Compensation, is 
included as part of the Contract Documents. 

 

19. Substitution of Security. 
 

The Contract Documents call for monthly progress payments based upon the percentage 
of the work completed. The District will retain five percent (5%) of each progress payment 
as security for completion of the work. At the request and expense of the successful 
bidder, the District will substitute securities for the amount so retained in accordance with 
Public Contract Code Section 22300 and the Contract Documents. 

 

20. Prevailing Wages. 
 

This is a public works project, and the bidder to which the District awards a contract for 
the Project, and each of that bidder’s subcontractors of any tier, shall be required to pay 
not less than the general prevailing rates of per-diem wages in the locality in which the 
work is to be performed for each craft or type of worker needed to execute the contract 
(“Prevailing Wages”). A copy of the per-diem rates of Prevailing Wages shall be posted at 
the site of the Project. Rates are available at http://www.dir.ca.gov/dlsr/pwd/index.htm. 

 

21. Labor Compliance. 
 

Except as provided in Labor Code section 1771.1(a), no Contractor or Subcontractor may 
be listed on a bid proposal for a public works project submitted or perform work on a public 
works contract awarded unless registered with the Department of Industrial Relations 
pursuant to California Labor Code section 1725.5. This Project is subject to compliance 
monitoring and enforcement by the Department of Industrial Relations. 

 

Contractor and any Subcontractors engaging in work on the Project are required to review 
and comply with the provisions of the California Labor Code sections 1720 et seq., and 

http://www.dir.ca.gov/dlsr/pwd/index.htm
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the regulations of the Department of Industrial Relations implementing those provisions. 
These statutory and regulatory provisions contain specific requirements concerning, for 
example, the determination and payment of prevailing wages, retention, inspection and 
auditing of payroll records, use of apprentices, payment of overtime compensation, and 
various penalties or fines which may be imposed for violations of the requirements of the 
chapter. Submission of a bid proposal constitutes the Bidder's representation that it has 
thoroughly reviewed these statutory and regulatory requirements and agrees to bind every 
Subcontractor performing work on the Project to these requirements to the extent such 
requirements are applicable to the Subcontractor’s work. 

 
22. Contractor's License. 

 
To perform the work required for this Project, bidders must possess the appropriate 
Contractor's License for the portion of the work bid upon, and bidders must maintain the 
license throughout the duration of the Contract. If, at the time the bids are opened, bidder 
is not licensed to perform the Project in accordance with Division 3, Chapter 9 of the 
Business and Professions Code of the State of California and the Notice to Contractors 
Calling for Bids, the bid will not be considered. The first payment for work or material under 
any contract shall not be made unless and until the Registrar of Contractors verifies to the 
District that the records of the Contractor’s State License Board indicate that the 
Contractor was properly licensed at the time the contract was awarded. Any bidder or 
contractor not so licensed shall be subject to all legal penalties imposed by law, including, 
but not limited to, any appropriate disciplinary action by the Contractor’s State License 
Board. Failure of the bidder to obtain proper and adequate licensing for an award of a 
contract shall constitute a failure to execute the contract and may result in the forfeiture of 
the security by the bidder. 

 

23. Storm Water Permit for Construction Activity. 
 

a. It shall be the responsibility of the successful Bidder to file a Notice of Intent and 
procure a State Water Resources Control Board (State Water Board) Water 
Quality Order No. 99-08-DWQ, National Pollutant Discharge Elimination System 
General Permit for Storm Water Discharges Associated with Construction Activity 
(Permit) for all projects that involve construction on or disturbance of one acre or 
more of land. 

 

b. The successful Bidder shall be solely responsible for preparing and implementing 
a Storm Water Pollution Prevention Plan (SWPPP) prior to initiating work. The 
successful Bidder shall be responsible for procuring, implementing and complying 
with the provisions of the Permit and the SWPPP, including the standard 
provisions, and monitoring and reporting requirements as required by the Permit. 
The Permit requires the SWPPP to be a “living document” that changes as 
necessary to meet the conditions and requirements of the job site as it progresses 
through different phases of construction and is subject to different weather 
conditions. 

 

c. It shall be the responsibility of all Bidders to evaluate and include in the bid the 
cost of procuring the Permit and preparing the SWPPP, as well as complying with 
the SWPPP and any necessary revisions to the SWPPP. The successful Bidder 
shall also include in his or her bid the cost of monitoring as required by the Permit. 

 

d. Bidder shall also comply with the lawful requirements of any applicable 
municipality, the District, drainage district, and other local agencies regarding 
discharges of storm water to separate storm drain system(s) or other water 
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courses under their jurisdiction, including applicable requirements in municipal 
storm water management programs. This requirement applies to all projects, 
including those projects that impact less than one acre or disturb less than one 
acre. 

 

e. Storm, surface, nuisance or other waters may be encountered at various times 
during the course of construction. By submitting its bid, Bidder hereby 
acknowledges that it has investigated the risk arising from such waters, has 
prepared its bid accordingly, and assumes any and all liabilities arising there from. 

 

f. Failure to comply with the Permit or any applicable municipal permit is a violation 
of law and may be subject to penalties, fines, or additional regulatory requirements. 
In addition to the other indemnities included herein, Bidder hereby agrees to 
indemnify and hold harmless District, its officers, directors, agents and employees 
from and against any and all fines, penalties, claims or other regulatory 
requirements imposed as a result of noncompliance with the Permit or the 
applicable municipal permit, unless such noncompliance is the result of District’s 
sole established negligence, willful misconduct or active negligence. 

 

g. District may seek damages from Bidder for project delays in accordance with the 
contract documents caused by Bidder’s failure to comply with the Permit or 
applicable municipal permit. 

 

24. Bid Deposit Return. 
 

The District will return the security accompanying the bids of all unsuccessful bidders no 
later than sixty (60) calendar days after award of the Contract. 

 

25. Insurance. 
 

Prior to commencement of the work, the successful bidder shall purchase and maintain 
insurance as set forth in the General Conditions, in the amounts specified in the Special 
Conditions to these Contract Documents, and in a form acceptable to the District, from a 
company or companies lawfully authorized to do business in California as admitted 
carriers having an “A” policy holders rating and a financial size rating of at least Class VII 
in accordance with the most current Best’s Key Rating Guide, Property-Casualty. Such 
insurance shall be adequate to protect themselves from claims under Workers’ 
Compensation Acts, and from claims from damages for personal injury, including death, 
and damage to property, which may arise from operations under the Contract and from 
the ownership, maintenance or uses of motor vehicles, or claims involving blanket 
contractual liability applicable to the successful bidder’s obligations under the Contract 
Documents, and completed operations, independent contractors, and Broad Form 
Property damage, without exclusion for collapse, explosion, demolition, underground 
coverage, and excavating. The successful bidder shall be required to file with the District 
certificates of such insurance, and shall name, by way of endorsement on any policy of 
insurance, the District as additional insured. Failure to furnish such evidence of insurance 
may be considered default by the successful bidder. 

 

26. Request For Substitutions. 
 

a. For purposes of this provision the term "substitution" shall mean the substitution of 
any material, process or article that is substantially equal or better in every respect 
to that so indicated or specified in the specifications. 
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b. Whenever in specifications any material, process, or article is indicated or specified 
by grade, patent, or proprietary name or by name of manufacturer, such 
specifications shall be deemed to be used for the purpose of facilitating the 
description of the material, process or article desired and shall be deemed to be 
followed by words "or equal." Bidders may, unless otherwise stated, offer for 
substitution any material, process or article which shall be substantially equal or 
better in every respect to that so indicated or specified. However, the District has 
adopted certain uniform standards for certain materials, processes and articles. If 
any material, process or article offered for substitution by bidders is not, in the opinion 
of the Architect and the District, substantially equal or better in every respect to that 
specified, bidders shall furnish the material, process or article specified. The burden 
of proof as to the equality of any material, process or article shall rest with the bidders. 

 
c. Bidders shall submit requests together with substantiating data for substitution of any 

"or equal" material, process or article no later than ten (10) calendar days prior to the 
bid opening. Provisions authorizing submission of "or equal" substitution justification 
data shall not in any way authorize an extension of time for performance of this 
Contract. Furthermore, if a proposed "or equal" substitution request is rejected, a 
bidder shall be responsible for including the specified material, process or article in 
its bid. The District shall not be responsible for any costs of bidders associated with 
"or equal" substitution requests. The District has the complete and sole discretion to 
determine if a material, process or article is an "or equal" material, process or article 
that may be substituted. 

 

d. For purposes of subdivision (c) above, data required to substantiate requests for 
substitutions of an "or equal" material, process or article data shall include a signed 
affidavit from the bidder stating that the substituted "or equal" material, process or 
article is equivalent to that specified in the specification in every way except as listed 
on the affidavit. Substantiating data shall also include any and all illustrations, 
specifications, and other relevant data including catalogue information which 
describes the requested substitution "or equal" material, process or article and 
substantiates that it is an “or equal” to the material process or article specified. In 
addition, the submittal documentation must also include a statement of the cost 
implications of the substitution being requested stating whether and why the 
substitution of the "or equal" material, process or article will reduce or increase the 
Contract price. The substantiating data must also include information regarding the 
durability and lifecycle cost of the requested substituted "or equal" material, process 
or article. Failure to submit all the needed substantiating data, including the signed 
affidavit, to the District Representative in a timely fashion so that the substitution can 
be adequately reviewed may result in the rejection of the proposed substitution. The 
District Representative and Architect are not obligated to review multiple substitution 
submittals for the same product or item due to the bidder’s failure to submit a 
complete package initially. 

 
e. Time limitations in this Article must be complied with strictly and in no case will an 

extension of time for completion be granted because of bidder’s failure to request the 
substitution of an alternative item at the times and manner set forth herein in 
subdivision (c). Further, the bidder shall bear the costs of all engineering work 
associated with the review of submittals for substitution of equals. 

 
f. In event Contractor furnishes material, process, or article more expensive than that 

specified, the difference in cost of such material, process, or article so furnished shall 
be borne by Contractor. 
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27. Anti-Discrimination. 
 

It is the policy of the District that in connection with all work performed under contracts, 
there be no discrimination against any prospective or active employees engaged in the 
work because of race, color, ancestry, national origin, religious creed, sex, age or marital 
status. The successful bidder agrees to comply with applicable Federal and California laws 
including, but not limited to, the California Fair Employment and Housing Act, beginning 
with Government Code 12900, and Labor Code 1735. In addition, the successful bidder 
agrees to require like compliance by any subcontractors employed on the work. 

 

28. Disabled Veteran Business Enterprises. 
 

Compliance with Disabled Veteran Business Enterprise (DVBE) contracting goals is 
required for this project. In accordance with Education Code Section 17076.11 the District 
has a DVBE participation goal of 3% per year of the overall dollar amount of state funds 
allocated to the District pursuant to the Leroy F. Greene School Facilities Act of 1998, and 
expended each year by the District. The District is seeking DVBE participation in this 
project. 

Bidders must indicate on the bid form whether they are a certified DVBE and provide a 
copy of the DVBE Certification Letter. Prior to, and as a condition precedent for final 
payment under the Contract, the successful bidder may be required to provide the District 
with written documentation identifying the amount paid to certified DVBE subcontractors 
and suppliers in performance of the Contract and provide a copy of the DVBE Certification 
Letter for each DVBE. This documentation will be used by the District to evaluate its 
success in meeting its DVBE participation goal. 

29. Pre-Bid Meeting. 
 
There will be a mandatory pre-bid job walk at 9:00 A.M. on the 26th of May, 2026 at Lemon 
Crest Elementary School, 12463 Lemon Crest Dr., Lakeside, CA 92040.  

Bids will not be accepted from any bidder who does not attend the mandatory pre-
bid job walk.  Only bidders that attend the pre- bid meeting will receive any 
addendums that are issued.   

 

30. No Telephone Availability. 

Bidders are advised that on bid date telephones WILL NOT be available at the District 
Administrative Offices for use by bidders or their representatives. 

31. Fingerprinting Requirements. 

By law it is the District’s responsibility to determine whether a contractor must provide 
fingerprint certification. Pursuant to Education Code Section 45125.2, the District 
considers the totality of the circumstances in order to determine if fingerprinting of 
employees of a contractor working on a school site is required. Factors to be considered 
include the length of time the contractor’s employees are on school grounds, whether 
students are in proximity with the location where the contractor’s employees are working, 
and whether the contractor’s employees are working alone or with others.  



Bid No. 2026-02  

Page 14 of 114 

 

 

 

A determination regarding whether fingerprint certification is required is contained 
in the Special Conditions. This form is included with the bid package and must be signed 
under penalty of perjury and dated. 

 
32. Ethics in Bidding. 

 
The District expects the bidders to maintain high ethical standards in engaging in the 
competitive bidding process. The bid amount of one bidder should not be divulged to 
another before the award of the subcontract or order, nor should it be used by bidders to 
secure a lower proposal from another bidder on that project (bid shopping). Subcontractors 
or suppliers should not request information for the bidder regarding any sub-bid in order to 
submit a lower proposal on that project (bid peddling). The District may consider any bidder 
found to be engaging in such practices to be a non-responsive or non- responsible bidder 
and may reject its bid on that ground. 

 

33. Contract Procedures. 
 

The Contract Documents contemplate the following procedures upon receipt of bid and 
the District obtaining an appropriation from the State Allocation Board (SAB) (when 
required): 

 
a. The District will give the successful bidder a Notice of Intent to Award Contract. The 

District will be bound to enter into the Contract if the SAB apportions funds for the 
Project, provided that the Project is not placed on the SAB "unfunded list," and the 
successful bidder does all acts described in subparagraph b below. 

 
b. Following the giving of the Notice of Intent to Award of Contract, the successful bidder 

shall post the Performance and Payment Bonds, provide certificates of insurance, 
and other certificates, and return executed copies of bonds and Contracts. 

 

34. Filing of Bid Protests. 
 

Bidders may file a “protest” of a Bid with Kristine Rosado at krosado@lsusd.net. In order 
for a Bidder’s protest to be considered valid, the protest must: 

 

a. Be filed in writing within three (3) calendar days after the bid opening; 
 

b. Clearly identify the specific irregularity or accusation; 
 

c. Clearly identify the specific District staff determination or recommendation being 
protested; 

 

d. Specify, in detail, the grounds of the protest and the facts supporting the protest: and 
 

e. Include all relevant, supporting documentation with the protest at time of filing. 

If the protest does not comply with each of these requirements, it will be rejected as invalid. 
 

If the protest is valid, the Controller, or other designated District staff member, shall review 
the basis of the protest and all relevant information. The District will provide a written 
decision to the protestor, which decision shall be final. 
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35. Prequalification 

Bidders and subcontractors are required to be prequalified for projects in excess of one 
million dollars ($1,000,000) in estimated value using any funds received or reimbursed 
pursuant to the Leroy F. Greene School Facilities Act of 1998 or any state school bond. 
For qualifying projects, subcontractors in the trades of mechanical, electrical and plumbing 
are required to be prequalified. Prequalification status is valid for one (1) calendar year. 
This Project      is/is not_ X   subject to prequalification. 

 

 
[END OF DOCUMENT] 

DOCUMENT 00100 
INFORMATION FOR BIDDERS 
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CONTRACTOR’S CERTIFICATE REGARDING WORKERS’ COMPENSATION 
 

Labor Code Section 3700 in relevant part provides: 
 

Every employer except the State shall secure the payment of compensation in one or 
more of the following ways: 

 

(a) By being insured against liability to pay compensation in one or more insurers duly 
authorized to write compensation insurance in this State. 

 

(b) By securing from the Director of Industrial Relations a certificate of consent to self- 
insure, which may be given upon furnishing proof satisfactory to the Director of 
Industrial Relations of ability to self-insure and to pay any compensation that may 
become due to his employees 

 
I am aware of the provisions of Section 3700 of the Labor Code, which require every employer to 
be insured against liability for Workers’ Compensation or to undertake self-insurance in 
accordance with the provisions of that code, and I will comply with such provisions before 
commencing the performance of the work of this Contract. 

 

Contractor 
 

By   
Signature 

 
Title   

 

(In accordance with Article 5 (commencing at Section 1860), Chapter 1, Part 7, Division 2 of the 
Labor Code, the above certificate must be signed and filed with the awarding body prior to 
performing any work under this Contract.) 

 

[END OF DOCUMENT] 
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DOCUMENT 00300 
BID FORM 

 
             

Company 
 

TO: LAKESIDE UNION SCHOOL DISTRICT, acting by and through its Board of Education, 
herein called the “District”: 

 
1. Pursuant to and in compliance with your Notice to Contractors Calling for Bids and the 

other documents relating thereto, the undersigned bidder, having thoroughly examined 
and familiarized himself with the terms of the Contract, the local conditions affecting the 
performance of the Contract and the cost of the work at the place where the work is to be 
done, and with the drawings and specifications and other Contract Documents, hereby 
proposes and agrees to perform, within the time stipulated, the Contract, including all of 
its component parts, and everything required to be performed, including its acceptance by 
the District and to provide and furnish any and all of the labor, materials, tools, expendable 
equipment, and all utility and transportation services necessary to perform the Contract 
and complete in a workmanlike manner all of the work required in connection with the 
Project described below: 

 
BID NO. 2026-02  

PROJECT TITLE: LUSD LEMON CREST ELEMENTARY SCHOOL KITCHEN 
EXPANSION 

all in strict conformity with the drawings and specifications and other Contract Documents, 
including addenda nos.        ,        ,        ,and        , on file at the office of the said   District, 
for the total sum of:    

$                   

                          Bid Amount 

$           80,000.00  

                               Allowance  

$   

                    Total Bid in Numbers 
 

Total Bid Price in Written Form 

TOTAL BID PRICE INCLUDES ALLOWANCES FROM THE SPECIAL CONDITIONS 
 

Base 10% Bid Bond on total bid price. 
Bid will be awarded to one vendor. 

 

Bids shall be valid for 30 calendar days after the Bid opening date. 
 

In case of discrepancy between the written price and the numerical price, the written price 
shall prevail. Said sums include all applicable taxes and costs. 

 

It is understood that the District reserves the right to reject this bid and that this bid shall 
remain open and not be withdrawn for the period specified in the Notice to Contractors 
Calling for Bids. 

 
2. Attached is the required bid security in the amount of not less than 10% of the Bid:            

 
$  . Bid Bond,      Certified check, cashier’s check or cash 

(Circle one)
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3. Non-Collusion Affidavit is attached hereto. 
 

4. The required list of proposed subcontractors is attached hereto. 
 

5. It is understood and agreed that if written notice of intent to accept this bid is mailed, 
emailed, or delivered to the undersigned after the opening of the bid, and within the time 
this bid is required to remain open, or at any time thereafter before this bid is withdrawn, 
the undersigned will execute and deliver to the District a contract in the form attached 
hereto. The undersigned will submit the executed Contract, Performance Bond and 
Payment Bond, and Insurance Certificates as specified, all within ten (10) consecutive 
calendar days after Notice of Intent to Award Contract. The work under the Contract shall 
be commenced by the undersigned bidder, if awarded the Contract, on the date to be 
stated in the District’s Notice to the Contractor to Proceed and shall be completed by the 
Contractor in the time specified in the Contract Documents. The Contractor shall not start 
work on the Project until all paperwork required herein is timely and correctly submitted to 
the District. No time extensions shall be granted to Contractor for Contractor's failure to 
comply with these provisions. 

 
6. Notice of Acceptance or requests for additional information should be addressed to the 

undersigned at the address stated below: 
 
 

 

 
 

 

7. The names of all persons interested in the foregoing proposal as principals are as follows: 
 
 

 

 
 

 

(IMPORTANT NOTICE: If bidder or other interested person is a corporation, state legal 
name of corporation, also names of the president, secretary, treasurer, and manager 
thereof; if a co partnership, state true name of firm, also names of all individual copartners 
comprising the firm; if bidder or other interested person is an individual, state first and last 
names in full.) 

 

8. Bidder certifies that he is licensed in accordance with the law providing for the registration 
of Contractors, License No.   , Expiration Date  , Class of 
License  . If the bidder is a joint venture, each member of 
the joint venture must include the above information. 

 
9. Bidder certifies that his is/is not (circle one) DVBE certified. If bidder is DVBE certified, 

please attach a copy of the DVBE certification letter. 

10. Pursuant to Section 7103.5 of the Public Contract Code submitting a bid to the District, 
the bidder offers and agrees that if the bid is accepted, it will assign to District all rights, 
title, and interest in and to all causes of action it may have under Section 4 of the Clayton 
Act (15 U.S.C. Section 15) or under the Cartwright Act (Chapter 2 (commencing with 
Section 16700) of Part 2 of Division 7 of the Business and Professions Code), arising from 
purchases of goods, materials, or services by the bidder for sale to the purchasing body 
pursuant to the bid. Such assignment shall be made and become effective at the time the 
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purchasing body tenders final payment to the bidder. 

 
 

 
Proper Name of Bidder 
 

 

 
Address 
 

 

 
Signature of Bidder Date 

 
Note: If bidder is a corporation or partners authorized to sign contracts on behalf of the 
partnership; and if bidder is an individual, the bidder’s signature shall be placed above. If 
bidder is a corporation, affix corporation seal. 

 

I,  , the  of the bidder, hereby 
certify under penalty of perjury under the laws of the State of California, that all of the information 
submitted by the bidder in connection with this bid and all of the representations made herein are 
true and correct.  Executed on this              day of   , at 
  County, California. 

 

Proper Name of Bidder      
By  
Signature of Bidder     

 

NOTE: If bidder is a corporation, the legal name of the corporation shall be set forth above 
together with the signatures of authorized officers or agents and the document shall bear 
the corporate seal; if bidder is a partnership, the true name of the firm shall be set forth 
above together with the signature of the partner or partners authorized to sign contracts 
on behalf of the partnership; and if bidder is an individual, his or her signature shall be 
placed above. 

 
Business Address:      

Place of Residence:      

Telephone: (         ) Fax: (         )  

 

Bidder must submit the following documents with this Bid Form in order to be 
considered responsive: 

 

Bid Bond 
Designation of Subcontractors 
Designation of DVBE Subcontractors 
Non-Collusion Affidavit 
Certification of Contractor and Subcontractor DIR Registration  

 

Other documents to be submitted with this bid or within 24 hours after bid opening: 
 

Contractor's Certification Regarding Workers' Compensation 
Information Required of Bidders 
Asbestos-Free Materials Certification  
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Recycled Content Certification 
Subcontractors’ Address, Phone Numbers, License Numbers & Expiration Dates 
Tobacco-free Certification 
Equal Opportunity Statement 
Certificate of Non-Debarment 

 
 
 
 
 
 
 

[END OF DOCUMENT] 
DOCUMENT 00300 

BID FORM



Page 21 of 114 

Bid No. 2026-02 

 

 

 



Page 22 of 114 

Bid No. 2026-02 

 

 

 

 
 

DOCUMENT 00410 

BID BOND 

We,  ,  as Principal, and  , as 
Surety, are held and firmly bound unto the LAKESIDE UNION SCHOOL DISTRICT, hereinafter 
called the District, in the penal sum of PERCENT (  %) OF THE TOTAL AMOUNT OF THE BID 
of the Principal submitted to the said DISTRICT for the work described below for the payment of 
which sum in lawful money of the United States, well and truly to be made, we bind ourselves, 
our heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these 
presents. 

 

THE CONDITION OF THIS OBLIGATION IS SUCH that whereas the Principal has submitted the 
accompanying bid dated  2026 for  . 

 

NOW, THEREFORE. If the Principal shall not withdraw said bid within the period specified therein 
after the opening of the same, or, if no period be specified, within sixty (60) days after said 
opening; and, if the Principal be awarded the contract, and shall within the period specified 
therefore, or if no period be specified, within ten (10) consecutive calendar days after the Award 
of Contract (which date shall be the day following the Board of Education approval of the award) 
complete the prescribed forms are presented to him for signature enter into a written contract with 
the District in accordance with the bid as accepted and give bond with good and sufficient surety 
or sureties, as may be required, for the faithful performance and proper fulfillment of such contract 
and for the payment for labor and materials used for the performance of the contract, or in the 
event of the withdrawal of said bid within the period specified or the failure to enter into such 
contract and give such bonds within the time specified. If the Principal shall pay the District the 
difference between the amount specified in said bid and the amount for which the District may 
procure the required work and/or supplies, if the latter amount be in excess of the former, together 
with all costs incurred by the District in again calling for bids, then the above obligation shall be 
void and of no effect, otherwise to remain in full force. 

 
Surety, for value received, hereby stipulates and agrees that no change, extension of time, 
alteration or addition to the terms of the contract on the call for bids, or to the work to be performed 
hereunder, or the specifications accompanying the same, shall affect its obligation under this 
bond, and it does hereby waive notice of any such change, extension of time, alteration or addition 
to the terms of said contract or the call for bids, or to the work, or to the specifications. 

 

In the event a lawsuit is brought upon this bond by the District and judgment is recovered, the 
surety shall pay all litigation expenses incurred by the District in such suit, including reasonable 
attorneys’ fees, court costs, expert witness fees and investigation expenses. 

 
IN WITNESS WHEREOF, the above-bound parties have executed this instrument under their 
several seals this        day of  2026, the name and corporate seal of  
each corporate party being hereto affixed and these presents duly assigned by its undersigned 
representative, pursuant to authority of its governing body. 
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(Corporate Seal) 
 
 

Principal 
By  
Title     

 
 
 

(Corporate Seal) Surety 
 

By  Attorney-in-Fact 
(Attach Attorney-in-Fact Certificate) Title    

 
 
 
 
 
 

 

[END OF DOCUMENT] 
DOCUMENT 00410 

BID BOND 
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DOCUMENT 00430 

DESIGNATION OF SUBCONTRACTORS 

In compliance with the Subletting and Subcontracting Fair Practices Act (Chapter 4 
(commencing at Section 4100), Part 1, Division 2 of the Public Contract Code of the State of 
California) and any amendments thereof, each bidder shall set forth the information requested 
below for each subcontractor who will perform work or labor or render service to the prime 
contractor in or about the construction of the work or improvement to be performed under this 
Contract in an amount in excess of one-half (1/2) of one percent (1%) of the prime contractor’s 
total bid. The prime contractor shall list only one subcontractor for each such portion as is 
defined by the prime contractor in this bid. Bidders are required to submit certain information for 
each subcontractor listed in its bid within twenty-four (24) hours of bid opening. No time 
extension will be allowed for submission of information required by this document. 

 
If a prime contractor fails to specify a subcontractor or if a prime contractor specifies more than 
one subcontractor for the same portion of work to be performed under the Contract in excess of 
one-half (1/2) of one percent (1%) of the prime contractor’s total bid, prime contractor shall be 
deemed to have agreed to perform that portion itself. 

 
No prime contractor whose bid is accepted shall (a) substitute any subcontractor, (b) permit any 
subcontract to be voluntarily assigned or transferred or allow it to be performed by anyone other 
than the original subcontractor listed in the original bid, or (c) sublet or subcontract any portion of 
the work in excess of one-half of one percent of the prime contractor’s total bid as to which his 
original bid did not designate a subcontractor, except as authorized in the Subletting and 
Subcontracting Fair Practices Act. 

 

Portion 
of Work 

 
Subcontractor 

Location of 
Business 

Phone 
Number 

License No. 
and Exp. 

Date 

DIR 
Registration 

Number 
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Portion 
of Work 

 
Subcontractor 

Location of 
Business 

Phone 
Number 

License No. 
and Exp. 

Date 

DIR 
Registration 

Number 
      

      

      

      

      

      

      

      

      

      

      

 
 

 
Proper Name of Bidder Address 

 

By (Print Name) Title 
 

Phone Date 
 

[END OF DOCUMENT] 
DOCUMENT 00430 

DESIGNATION OF SUBCONTRACTORS 
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DESIGNATION OF DVBE SUBCONTRACTORS 

 
 

Contractor shall identify each subcontractor that is a certified Disabled Veteran Business 
Enterprise (DVBE). 

 
 
Subcontractor 

 
DVBE Reference Number 

  

  

  

  

  

  

  

  

  

  

 

[END OF DOCUMENT] 
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DOCUMENT 00460 

INFORMATION REQUIRED OF BIDDERS 

 
BIDDER REFERENCES AND RESPONSIBILITY INFORMATION 

 
 

a. The District expressly reserves the right to reject the bid of any bidder who, upon investigation, 
has been determined to fail to complete similar contracts in a timely fashion or in a satisfactory 
manner. Such rejection would, if applicable, be based upon the principle that the bidder is 
“non-responsible” and poses a substantial risk of being unable to complete the work in a cost- 
effective, professional and timely manner. 

 

b. In performing the above-described responsibility determination, the District reserves the right 
to utilize all possible sources of information in making its determination, including but not 
limited to: inquiries to regulatory State Boards and agencies; credit reports; inquiries to 
companies and public entities for which the contractor has previously performed work; 
reference checks and examination of all public records. 

 
c. The bidder must provide the following information: 

 

1) Firm Name and Address: 
 

 

 

 

2) Telephone:  Fax:  
E-mail Address:      

 

3) Type of Firm: Individual    
(check one) Partnership    

Corporation    
 

4) Contractor’s License: Primary Class  Lic. No.    

License Expiration Date:     
 

5) Names and titles of all officers of the firm: 
 
 

 
 

6) Number of years as a contractor in construction of this type:    
 

d. The bidder must also demonstrate knowledge of school construction techniques and 
should possess a working ability to perform similarly sized construction work for a public 
agency. This knowledge and ability shall be shown by furnishing the names, current phone 
numbers, address, points of contract and scope of work of at least five (5) customers 
served within the past three (3) years with requirements similar to the needs of the 
LAKESIDE UNION SCHOOL DISTRICT. 
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1) FAILURE TO FURNISH THE REFERENCES (IN THE COMPLETE FORMAT 
REQUIRED) MAY CAUSE YOUR BID TO BE REJECTED AS NON- 
RESPONSIVE. 
EXAMPLE: Your references should be listed in the following format (facts are 
example only) 

 

(a) Work for X Y Z Unified school District 
(b) Phone # (222) 123-4567 
(c) 999 Holly Drive, L.A., CA 92000 
(d) Contact: J.Q. Jones III at above # 

(e) Renovated Hills High in 1990 for $1.3 Million. 
 

Bidder’s Name: 
 

Reference #1 
 

District or Entity:    
Phone #:                                                                                                                                
Address:  
Name of Contact:    
Scope of Work & $ Amount:   

 

Reference #2 
 

District or Entity:    
Phone #:                                                                                                                                
Address:  
Name of Contact:    
Scope of Work & $ Amount:   

 

Reference #3 
 

District or Entity:    
Phone #:                                                                                                                                
Address:  
Name of Contact:    
Scope of Work & $ Amount:   

 

Reference #4 
 

District or Entity:    
Phone #:                                                                                                                                
Address:  
Name of Contact:    
Scope of Work & $ Amount:   

 

Reference #5 
 

District or Entity:    
Phone #:                                                                                                                                
Address:  
Name of Contact:    
Scope of Work & $ Amount:   
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[END OF DOCUMENT] 
DOCUMENT 00460 

INFORMATION REQUIRED OF BIDDERS 
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ASBESTOS-FREE MATERIALS CERTIFICATION 
 

The undersigned declares that he or she is the person who executed the bid for the     
  (hereinafter referred to as the “Project”) and submitted it to the LAKESIDE UNION 
SCHOOL DISTRICT (hereinafter referred to as the “ District”) on behalf of     

(hereinafter referred to as the “Contractor”). 
 

To the best of my knowledge, information and belief, in completing the Contractor’s Work for the 
Project, no material furnished, installed or incorporated into the Project will contain, or in itself be 
composed of, any materials listed by the federal or state EPA or federal or state health agencies 
as a hazardous material. 

 
Any disputes involving the question of whether or not material installed with asbestos-containing 
equipment is settled by electron microscopy; the cost of any such tests shall be paid by the 
Contractor. 

 
All work or materials installed by the Contractor which is found to contain asbestos, or work or 
material installed with asbestos-containing equipment, will be immediately rejected and this work 
shall be removed and replaced by the Contractor at no additional cost to the District. 

 

Decontamination and removal of work found to contain asbestos or work installed with asbestos- 
containing equipment shall be done only under supervision of a qualified consultant, 
knowledgeable in the field of asbestos abatement and accredited by the Environmental Protection 
Agency. 

 
The asbestos removal contractor shall be an EPA accredited contractor qualified in the removal 
of asbestos and shall be chosen and approved by the asbestos consultant who shall have sole 
discretion and final determination in this matter. 

 
The asbestos consultant shall be chosen and approved by the District Representative/Architect or 
the District who shall have sole discretion and final determination in this matter. 

 

The work will be not accepted until asbestos contamination is reduced to levels deemed 
acceptable by the asbestos consultant. 

 
I declare under penalty of perjury under the laws of the State of California that the foregoing is 
true and correct. 

 

Executed on this  day of  , 2026 at  . 
 

By     
Signature  Print Name 

 

Title Name of Contractor (Print or Type) 

 

 
[END OF DOCUMENT] 
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NON-COLLUSION AFFIDAVIT 
(To be executed by Bidder and submitted with bid) 

 
State of California  ) 

         )   
County of  ) 

 

I,  , being first duly sworn, deposes and says that he is    
of   the party making the attached bid; that the bid is not made in the 
interest of, or on behalf of, any undisclosed person, partnership, company, association, 
organization, or corporation; that the bid is genuine and not collusive or sham; that the bidder has 
not directly or indirectly induced or solicited any other bidder to put in a false or sham bid, and 
has not directly or indirectly colluded, conspired, connived, or agreed with any bidder or anyone 
else to put in a sham bid, or that anyone shall refrain from bidding; that the bidder has not in any 
manner, directly or indirectly, sought by agreement, communication, or conference with anyone 
to fix the bid price of the bidder or any other bidder, or to fix any overhead, profit, or cost element 
of the bid price, or of that of any other bidder, or to secure any advantage against the public body 
awarding the contract of anyone interested in the proposed contract; that all statements contained 
in the bid are true; and, further, that the bidder has not, directly or indirectly, submitted his or her 
bid price or any breakdown thereof, or the contents thereof, or divulged information or data relative 
thereto, or paid, and will not pay, any fee to any corporation, partnership, company association, 
organization, bid depository, or to any member or agent thereof to effectuate a collusive or sham 
bid. 

 
I certify (or declare) under penalty of perjury under the laws of the State of California that the 
foregoing is true and correct. 

 

Executed this  day of  , 20  at  , California. 
 

Signature of Bidder    
 

Print Name and Title    
 
 
 
 

[END OF DOCUMENT] 
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CERTIFICATION OF CONTRACTOR AND SUBCONTRACTOR 
DEPARTMENT OF INDUSTRIAL RELATIONS REGISTRATION 

 
 

Pursuant to Public Contract Code Section 1725.5, a contractor or subcontractor must be registered with 
the Department of Industrial Relations in order to bid on, to be listed in a bid proposal or to engage in the 
performance of any public work contract. 

 

I    certify that 
(Name) (Title) 

 

   is currently registered as a contractor with the Department of Industrial 
(Contractor Name) 

 
Relations (DIR): 

 
Contractor’s DIR Registration Number    

 

Expiration date  , 20   
 
 

Contract further acknowledges: 
 

1. Contractor shall maintain DIR registered status for the duration of the project without a gap in 
registration. 

2. Contractor shall note in its invitation to bid the DIR’s registration requirement for all subcontractors 
and their subcontractors. 

3. Contractor shall ensure that all subcontractors are registered at time of bid opening and maintain 
registered status for the duration of the project. 

4. Contractor is to furnish DIR Registration Number for all subcontractors on the project within 24 
hours of the bid opening. 

5. Contractor shall substitute any subcontractor with a DIR registered contractor if listed subcontractor 
is unable to perform the work. 

 
Failure to comply with any of the above may result in a determination of non-responsiveness. 

I declare under penalty of perjury under California law that the foregoing is true and correct. 

 
 
 

Signature 
 
 

Date 
 
 

[END OF DOCUMENT] 
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DOCUMENT 00500 

CONTRACT 

THIS CONTRACT made this day of     in the County of San Diego   , State of 
California, by and between the LAKESIDE UNION SCHOOL DISTRICT, hereinafter called the 
District, and   , hereinafter called the 
Contractor. 

 

The District and the Contractor for the considerations stated herein agree as follows: 
 

ARTICLE 1 - SCOPE OF WORK. The Contractor shall perform within the time stipulated the 
Contract as herein defined, and shall provide all labor, materials, equipment, tools, utility services, 
and transportation to complete in a work like manner all of the work required in connection with 
the following titled Project and in strict compliance with the Contract Documents as specified in 
Article 5 below: 

 

BID NO.: 2026-02 
LUSD LEMON CREST ELEMENTARY SCHOOL KITCHEN EXPANSION 

The Contractor shall be liable to the District for any damages arising as a result of a failure to 
comply with that obligation, and the Contractor shall not be excused with respect to any failure to 
so comply by act or omission of the District Representative, Architect, Engineer, Inspector, 
Division of the State Architect, or representative of them, unless such act or omission actually 
prevents the Contractor from fully complying with the Contract Documents and the Contractor 
protests, in accordance with the Contract Documents that the act or omission is preventing the 
Contractor from fully complying with the Contract Documents. Such protest shall not be effective 
unless reduced to writing and filed with the District office within five (5) days of the date of 
occurrence of the act or omission preventing the Contractor from fully complying with the Contract 
Documents. 

 

ARTICLE 2- TIME FOR COMPLETION. The work shall be commenced on the date stated in the 
District’s Notice to Proceed, as provided in Section A of the Special Conditions. As specified in 
the District’s notice to proceed, the work shall be completed within eighty-nine (89) calendar days 
from and after the date stated in such notice, and in accordance with the target milestones and 
work element durations shown in the Master Construction Project Schedule, included in the 
Special Conditions, Paragraph L. The calendar days specified herein includes calendar days for 
anticipated inclement weather, taking into consideration the seasonal weather for the time when 
construction will be undertaken. 

 
In entering into this Contract, Contractor acknowledges and agrees that the construction duration 
stipulated herein is adequate and reasonable for the size and scope of the Project. 

 

ARTICLE 3 - CONTRACT PRICE. The District shall pay to the Contractor as full consideration 
for the faithful performance of the Contract, subject to any additions or deductions as provided in 
the Contract Documents, and including any applicable sales, use or other taxes or costs, the sum 
of   
Dollars ($  ), said sum being the total amount stipulated in the bid. 
Payment shall be made as set forth in the General Conditions. 

 
ARTICLE 4 – LIQUIDATED DAMAGES. It is agreed that the Contractor will pay the District the 
sum of One Thousand Five Hundred Dollars ($ 1,500.00) per calendar day for each and every 
day of delay beyond the time prescribed in the Contract Documents for finishing said work, as 
Liquidated 
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Damages and not as a penalty or forfeiture. In the event the same is not paid, the Contractor 
further agrees that the District may deduct that amount thereof from any money due or that may 
become due the Contractor under the Contract. This Article does not exclude recovery of 
damages under provisions of the Contract Documents. 

 
ARTICLE 5 - COMPONENT PARTS OF THE CONTRACT. The agreement entered into by this 
Contract consists of the following Contract Documents, all of which are component parts of the 
Contract as if herein set out in full or attached hereto: 

 
Notice to Contractors Calling for Bid 
Information for Bidders 
Contractor's Certificate Regarding Workers' Compensation 
Bid Form, as accepted 
Bid Bond 

Designation of Subcontractors 
Designation of DVBE Subcontractors 
Information Required of Bidders 
Asbestos-Free Material Certification 
Non-collusion Affidavit 
Contract 
Performance Bond 
Payment Bond for Public Works 
Recycled Content Certification 
Contractor & Subcontractor Fingerprinting Requirements 
Drug-Free Workplace Certifications 
Tobacco-free Certification 
Equal Opportunity Statement 
Certificate of Non-Debarment 
General, Special, and Supplementary Conditions 
Insurance Policies 
All Contractor Certifications 
Addenda Nos.  ,  ,  , as issued 
Drawings, Plans, and Specifications 

 

All of the above-named Contract Documents are intended to be complementary. Work required 
by one of the above-named Contract Documents and not by others shall be done as if required 
by all. This Contract shall supersede any prior agreement of the parties. 

 

ARTICLE 6 – PROVISIONS REQUIRED BY LAW. Each and every provision of law and clause 
required to be inserted in this Contract shall be deemed to be inserted herein and this Contract 
shall be read and enforced as though it were included herein, and if through mistake or otherwise 
any such provision is not inserted or is not inserted correctly, then upon application of either party 
the Contract shall forthwith by physically amended to make such insertion or correction. 

 

ARTICLE  7  –  SUBSTITUTION OF SECURITIES. It is understood that at the request and 
expense of the Contractor, the District will pay the amounts retained pursuant to these Contract 
Documents as security for the completion of the work in compliance with the requirements of 
Public Contract Code Section 22300. 

 

ARTICLE 8 – RECORD AUDIT. In accordance with Government Code, Section 8546.7, records 
of both the District and the Contractor shall be subject to examination and audit by the Auditor 
General for a period of three (3) years after final payment. 



Page 35 of 114 

Bid No. 2026-02 
 

 

 

ARTICLE 9 – INDEMNIFICATION. The District, the District’s Representative, the District 
Representative, the Architect, and their Board members, directors, officers, employees, agents 
and authorized volunteers shall not be answerable or accountable in any manner for any loss or 
damage that may happen to the work or any part thereof, or for any of the materials or other things 
used or employed in performing the Work, of for injury or damage to any person or persons, either 
workers, employees of Contractor or its subcontractors or the public, or for damage to adjoining 
or other property, from any cause whatsoever arising out of or in connection with the performance 
of the Work. The Contractor shall be responsible for any damage to adjoining or other property, 
from any cause whatsoever arising out of or in connection with the performance of the Work. The 
Contractor shall be responsible for any damage or injury to any person or property resulting from 
defects or obstructions or from any cause whatsoever arising out of or in connection with the 
performance of the Work; provided, however, that the Contractor shall not be liable for the sole 
established negligence, willful misconduct or active negligence of the District, its Board members, 
directors, officers, employees, agents and authorized volunteers who are directly responsible to 
the District. 

 
Contractor shall indemnify the District, the District Representative, and their Board members, 
directors, officers, employees, agents and authorized volunteers against and will hold and save 
them and each of them harmless from any and all actions, claims, damages to persons or 
property, penalties, obligations or liabilities that may be asserted or claimed by any person, firm 
entity, corporation, political subdivision or other organization arising out of or in connection with 
the Work, operation or activities of Contractor, its agents, employees, subcontractors or invitees, 
provided for herein, whether or not there is concurrent passive or active negligence on the part of 
the District, the District’s Representative, the District Representative, the Architect, or their Board 
members, directors, officers, employees, agents and authorized volunteers, but excluding such 
actions, claims, damages to persons or property penalties, obligations or liabilities arising from 
the sole established negligence, willful misconduct or active negligence of the District, the 
District’s Representative, the District Representative, the Architect, or those who are directly 
responsible to them; and in connection therewith: 

 
a. Contractor will defend any action or actions filed in connection with any of said claims, 

damages, penalties, obligations or liabilities and will pay all costs and expenses, including 
attorney's fees incurred in connection therewith. 

 

b. Contractor will promptly pay any judgment rendered against Contractor, the District, the 
District’s Representative, the District Representative, the Architect, and their Board 
members, directors, officers, employees, agents and authorized volunteers covering such 
claims, damages, penalties, obligations and liabilities arising out of or in connection with 
such work, operations, or activities of Contractor hereunder and Contractor agrees to save 
and hold the District, the District’s Representative, the District Representative, the 
Architect, and their Board members, directors, officers, employees, agents and authorized 
volunteers harmless there from. 

 
c. In the event the District, the District’s Representative, the District Representative, the 

Architect, and their Board members, directors, officers, employees, agents and authorized 
volunteers are made a party to any action or proceeding filed or prosecuted against 
Contractor for such damages or other claims arising out of or in connection with the Work, 
or operation or activities of Contractor hereunder, Contractor agrees to pay to the District, 
the District’s Representative, the District Representative, the Architect, and their Board 
members, directors, officers, employees, agents and authorized volunteers any and all 
costs and expenses incurred by the District, the District’s Representative, the District 
Representative, the Architect, and their Board members, directors, officers, employees, 
agents and authorized volunteers in such action or proceeding together with reasonable 
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attorney's fees. 
 

d. The District may retain, to the extent it deems necessary, the money due to the Contractor 
under and by virtue of the Contract Documents until disposition has been made of such 
actions or claims for damages as specified herein above. 

 
IN WITNESS WHEREOF, this Contract has been duly executed by the above-named parties, on 
the day and year first above written. 

 
CONTRACTOR: DISTRICT: 

 
 

LAKESIDE UNION SCHOOL DISTRICT 
 
 

License No.   By    
 

By   Its    
 

Its    
 
 

(Corporate Seal) 
 

[END OF DOCUMENT] 



Page 37 of 114 

Bid No. 2026-02 
 

 

 

DOCUMENT 00600 

PERFORMANCE BOND 

THAT WHEREAS, the LAKESIDE UNION SCHOOL DISTRICT (hereinafter referred to as 
“District”) has awarded to  , (hereinafter referred to as the “Contractor”), an 
agreement for the LUSD LEMON CREST ELEMENTARY SCHOOL KITCHEN 
EXPANSION (hereinafter referred to as the “Project”). 

 
WHEREAS, the work to be performed by the Contractor is more particularly set forth in the 
Contract Documents for the Project dated       , (hereinafter referred to as 
“Contract Documents”), the terms and conditions of which are expressly incorporated herein by 
reference; and 

 
WHEREAS, the Contractor is required by said Contract Documents to perform the terms thereof 
and to furnish a bond for the faithful performance of said Contract Documents. 
NOW, THEREFORE, we,   , the undersigned Contractor and 

  as Surety, a corporation organized and 
duly authorized to transact business under the laws of the State of California, are held and firmly 
bound unto the District in the sum of   DOLLARS, 
($  ), said sum being not less than one hundred percent (100%) of the total amount 
of the Contract, for which amount well and truly to be made, we bind ourselves, our heirs, 
executors and administrators, successors and assigns, jointly and severally, firmly by these 
presents. 

 

THE CONDITION OF THIS OBLIGATION IS SUCH, that, if the Contractor, his or its heirs, 
executors, administrators, successors or assigns, shall in all things stand to and abide by, and 
well and truly keep and perform the covenants, conditions and agreements in the Contract 
Documents and any alteration thereof made as therein provided, on its part, to be kept and 
performed at the time and in the manner therein specified, and in all respects according to their 
intent and meaning; and shall faithfully fulfill all obligations including the one-year guarantee of all 
materials and workmanship; and shall indemnify and save harmless the District, its officers and 
agents, as stipulated in said Contract Documents, then this obligation shall become null and void; 
otherwise it shall be and remain in full force and effect. 

 

As a part of the obligation secured hereby and in addition to the face amount specified therefore, 
there shall be included costs and reasonable expenses and fees including reasonable attorney’s 
fees, incurred by District in enforcing such obligation. 

 

As a condition precedent to the satisfactory completion of the Contract Documents, unless 
otherwise provided for in the Contract Documents, the above obligation shall hold good for a 
period of one (1) year after the acceptance of the work by District, during which time if Contractor 
shall fail to make full, complete, and satisfactory repair and replacements and totally protect the 
District from loss or damage resulting from or caused by defective materials or faulty 
workmanship. The obligations of Surety hereunder shall continue so long as any obligation of 
Contractor remains. Nothing herein shall limit the District’s rights or the Contractor or Surety’s 
obligations under the Contract, law or equity, including, but not limited to, California Code of Civil 
Procedure section 337.15. 

 

Whenever Contractor shall be, and is declared by the District to be, in default under the Contract 
Documents, at the District’s option, the Surety shall remedy the default pursuant to the Contract 
Documents or shall promptly: 
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(1) Take over and complete the Project in accordance with all terms and conditions in 
the Contract Documents; 

 

(2) Obtain a Bid or Bids for completing the Project in accordance with all terms and 
conditions in the Contract Documents and upon determination by Surety of the 
lowest responsive and responsible Bidder, arrange for a Contract between such 
Bidder, the Surety, and the District, and make available as work progresses 
sufficient funds to pay the cost of completion of the Project, less the balance of the 
contract price, including other costs and damages for which Surety may be liable. 
The term “balance of the contract price” as used in this paragraph shall mean the 
total amount payable to Contractor by the District under the Contract and any 
modification thereto, less any amount previously paid by the District to the 
Contractor and any other set offs pursuant to the Contract Documents; or 

 

(3) Permit the District to complete the Project in any manner consistent with California 
law and make available as work progresses sufficient funds to pay the cost of 
completion of the Project, less the balance of the contract price, including other 
costs and damages for which Surety may be liable. The term “balance of the 
contract price” as used in this paragraph shall mean the total amount payable to 
Contractor by the District under the Contract and any modification thereto, less any 
amount previously paid by the District to the Contractor and any other set offs 
pursuant to the Contract Documents. 

 

Surety expressly agrees that the District may reject any contractor or subcontractor which may 
be proposed by Surety in fulfillment of its obligations in the event of default by the Contractor. 

 

Surety shall not utilize Contractor in completing the Project nor shall Surety accept a Bid from 
Contractor for completion of the Project if the District, when declaring the Contractor in default, 
notifies Surety of the District’s objection to Contractor’s further participation in the completion of 
the Project. 

 

The Surety, for value received, hereby stipulates and agrees that no change, extension of time, 
alteration or addition to the terms of the Contract Documents or to the Project to be performed 
thereunder shall in any way affect its obligations on this bond, and it does hereby waive notice of 
any such change, extension of time, alteration or addition to the terms of the Contract Documents 
or to the Project. 
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IN WITNESS WHEREOF, we have hereunto set our hands and seals this  day of 
  , 2026. 

 

 
            

CONTRACTOR/PRINCIPAL 
  
 

Name 

 

By   
 

 

SURETY: 

 
 

By:   
Attorney-In-Fact 

 
 

The rate of premium on this bond is   per thousand. The total amount of premium 
charges, $  . 
(The above must be filled in by corporate attorney.) 

 

THIS IS A REQUIRED FORM 
 

Any claims under this bond may be addressed to: 
 

(Name and Address of Surety)  ........    
 

....................   
 

....................   
 

 
(Name and Address of Agent or  ......    
Representative for service of 
process in California, if different  ......    
from above) 

 
 
 

(Telephone number of Surety and  ...    
Agent or Representative for service 
of process in California 



Page 40 of 114 

Bid No. 2026-02 
 

 

 

 
 

State of California   ) 
) ss. 

County of   ) 
 

 
On  before me, (here insert name and title of the notary), personally 
 
appeared   

 
 

 
 , 
personally known to me (or proved to me on the basis of satisfactory evidence) to be the person(s) 
whose name(s) is/are subscribed to the within instrument and acknowledged to me that 
he/she/they executed the same in his/her/their authorized capacity(ies), and that by his/her/their 
signature(s) on the instrument the person(s), or the entity upon behalf of which the person(s) 
acted, executed the instrument. 

 

WITNESS my hand and official seal. 
 

Signature  (Seal) 

 
 

NOTE: A copy of the Power-of-Attorney to local representatives of the bonding company must be 
attached hereto. 

 

[END OF DOCUMENT] 

DOCUMENT 00600 

PERFORMANCE BOND 

A notary public or other officer completing this certificate verifies only the identity of the individual who signed the 
document to which this certificate is attached, and not the truthfulness, accuracy, or validity of that document. 
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DOCUMENT 00610 

PAYMENT BOND FOR PUBLIC WORKS 

KNOW ALL MEN BY THESE PRESENTS that 
 

WHEREAS, the LAKESIDE UNION SCHOOL DISTRICT (hereinafter designated as the 
“District”), by action taken or a resolution passed       , 2026, has awarded to  hereinafter 
designated as the “Principal,” a contract for the work described as follows: 

LUSD LEMON CREST ELEMENTARY SCHOOL ESS RELOCATABLE 

(the “Project”); and  (Contractor to Insert Project Title and Project #) 
 

WHEREAS, said Principal is required to furnish a bond in connection with said Contract; providing 
that if said Principal or any of its subcontractors shall fail to pay for any materials, provisions, 
provender, equipment, or other supplies used in, upon, for or about the performance of the work 
contracted to be done, or for any work or labor done thereon of any kind, or for amounts due 
under the Unemployment Insurance Code or for any amounts required to be deducted, withheld, 
and paid over to the Employment Development Department from the wages of employees of said 
Principal and its subcontractors with respect to such work or labor the Surety on this bond will pay 
for the same to the extent hereinafter set forth. 

 
WHEREAS, by the terms of the Contract Documents, and in accordance with California Civil 
Code sections 9550 et seq., the Principal is required to furnish a bond for the prompt, full and 
faithful payment to any Claimant, as hereinafter defined, for all labor, materials or services used, 
or reasonably required for use, in the performance of the Work on the Project (“Bond”); and 

 
WHEREAS, the term "Claimant" shall refer to any of the persons described in California Civil 
Code section 9100, who provide or furnish labor, materials or services used or reasonably 
required for use in the performance of the Work under the Contract Documents, without regard 
to whether such labor, materials or services were sold, leased or rented. 

 
NOW THEREFORE, we, the Principal and  as 
Surety, are held and firmly bound unto the District in the penal sum of  Dollars 
($  ) lawful money of the United States of America, for the payment of which 
sum well and truly to be made, we bind ourselves, our heirs, executors, administrators, 
successors and assigns, jointly and severally, firmly by these presents. 

 
This Bond shall insure to the benefit of all Claimants so as to give them, or their assigns and 
successors, a right of action upon this Bond. 

 

The condition of the obligation is such that if the Principal, or its subcontractors, heirs, executors, 
administrators, successors or assigns fail to pay (1) any Claimant, (2) amounts due under the 
Unemployment Insurance Code with respect to Work or labor performed on the Project, or (3) 
amounts required to be deducted, withheld, and paid to the Employment Development 
Department from the wages of employees of the Principal and its subcontractors under Section 
13020 of the Unemployment Insurance Code with respect to the Work and labor, then Surety will 
pay for the same in an amount not to exceed the sum specified above and, if an action is brought 
to enforce the liability on the Bond, the Surety shall pay such reasonable attorneys’ fees as fixed 
by the court, as set forth in Civil Code section 9554. 

 
If the Principal promptly, fully and faithfully makes payment to any Claimant for all labor, materials 
or services used or reasonably required for use in the performance of the Work, then this 
obligation shall be void; otherwise, it shall be, and remain, in full force and effect. 
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The Surety, for value received, hereby stipulates and agrees that no change, extension of time, 
alteration, deletion, addition, or any other modification to the terms of the Contract Documents, 
the Work to be performed thereunder, the Specifications or the Drawings, or any other portion of 
the Contract Documents, shall in any way limit, restrict or otherwise affect its obligations under 
this Bond; the Surety hereby waives notice from the District of any such change, extension of 
time, alteration, deletion, addition or other modification to the Contract Documents, the Work to 
be performed under the Contract Documents, the Drawings or the Specifications of any other 
portion of the Contract Documents. 

 
IN WITNESS WHEREOF, two (2) identical counterparts of this instrument, each of which shall for 
all purposes be deemed unoriginal thereof, have been duly executed by the Principal and Surety 
above named, on the  day of  2026 the  name  and 
corporate seal of each corporate party being hereto affixed and these presents duly signed by its 
undersigned representative pursuant to authority of its governing body. 

 

(Corporate Seal of Principal, 
if corporation) 

 

Principal (Property Name of Contractor) 
 

By     
 
 

(Signature of Contractor) 

 
 

(Seal of Surety) 
 
 
 

 
Surety 

 

By  
Attorney in Fact 
(Attached Attorney-In-Fact    
Certificate and Required 
Acknowledgements) 

 
*Note: Appropriate Notarial Acknowledgments of Execution by Contractor and surety and a power 
of attorney MUST BE ATTACHED. 

 

[END OF DOCUMENT] 

DOCUMENT 00610 

PAYMENT BOND FOR PUBLIC WORKS 
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RECYCLED CONTENT CERTIFICATION 
 

The undersigned declares that he or she is the person who executed the bid for the    
  (hereinafter referred to as the “Project”), and submitted it to the LAKESIDE 
UNION SCHOOL DISTRICT (hereinafter referred to as the “District”) on behalf of    

  (hereinafter referred to as the “Contractor”). 
 

In accordance with Public Contract Code Section 12200 et seq., all contractors are required to 
certify in writing under penalty of perjury the minimum (if not exact) percentage of recycled content 
in materials, goods, or supplies offered or products used in the performance of their contract. 

 

I declare under penalty of perjury under the laws of the State of California that the following 
percentages of Post-Consumer Material and Secondary Material is in the materials, goods or 
supplies offered for, or products used in, the performance of the Contract for the Project: 

 
  % Post Consumer Material  % Secondary Material 

 

Executed on this  day of  , 2026 at    
  . 

 
 
 

              
Name of Contractor (Print or Type) 

       
              

Signature 
 
              

Print Name 
 
              

Title 

 
 

[END OF DOCUMENT] 
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DOCUMENT 00630 
 

CONTRACTOR & SUBCONTRACTOR FINGERPRINTING REQUIREMENTS 
 

 
 

CONTRACTOR CERTIFICATION 
 

With respect to the Contract dated  2026 by and between Lakeside Union 
School  District ("District") and   ("Contractor"), Contractor 
hereby certifies to the District’s governing board that it has completed the criminal background 
check requirements of Education Code Section 45125.1 and that none of its employees that may 
come in contact with District’s pupils have been convicted of a violent felony listed in Penal Code 
section 667.5(c) or a serious felony listed in Penal Code section 1192.7(c). 

 
 

Contractor’s Representative Date 
 
 

 
 

 

CONTRACTOR EXEMPTION 
 

Pursuant to Education Code Sections 45125.1 and 45125.2, the LAKESIDE UNION SCHOOL 
DISTRICT ("District") has determined that  ("Contractor") is exempt 
from the criminal background check certification requirements for the Contract dated 
  2026 by and between the District and Contractor ("Contract") because: 

 
• The Contractor’s employees will have limited contact with District students during the 

course of the Contract; 

 
• Emergency or exceptional circumstances exist; or 

 
• With respect to contractors constructing, reconstructing, rehabilitating or repairing a 

school facility, as provided in Section 45125.2, the Contractor has agreed to ensure 
the safety of pupils at the school facility by the following method(s) specified in Section 
45125.2:  . 

 
 
 
 

 
School District Official Date 
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CONTRACTOR & SUBCONTRACTOR FINGERPRINTING REQUIREMENTS 
 

 
 

SUBCONTRACTOR’S CERTIFICATION 
 

The LAKESIDE UNION SCHOOL DISTRICT ("District") entered into a Contract for services with 
  ("Contractor") on or about  ,2026 
("Contract").      This   certification   is submitted b y    , a 
subcontractor to the Contractor for purposes of that Contract ("Subcontractor"). Subcontractor 
hereby certifies to the District’s governing board that it has completed the criminal background 
check requirements of Education Code Section 45125.1 and that none of its employees that may 
come in contact with District pupils have been convicted of a violent felony listed in Penal Code 
Section 667.5(c) or a serious felony listed in Penal Code Section 1192.7(c). 

 
 

Subcontractor’s Representative Date 
 
 
 

 
 

SUBCONTRACTOR’S EXEMPTION 
 

The LAKESIDE UNION SCHOOL DISTRICT ("District") entered into a Contract for services with 
   ("Contractor”) on or about  ,2026 
("Contract"). Pursuant to Education Code Sections 45125.1 and 45125.2, the District has 
determined t h a t    , a subcontractor to the Contractor for 
purposes of that Contract ("Subcontractor"), is exempt from the criminal background check 
certification requirements for the Contract because: 

 
• The Subcontractor’s employees will have limited contact with District students during the 

course of the Contract; 

 
• Emergency or exceptional circumstances exist; or 

 

• With respect to contractors constructing, reconstructing, rehabilitating or repairing a school 
facility, as provided in Section 45125.2, the Contractor and/or Subcontractor have agreed 
to ensure the safety of pupils at the school facility by the following method(s)specified in 
Section 45125.2:  . 

 
 
 
 

 
School District Official Date 

 
 

[END OF DOCUMENT] 
DOCUMENT 00630 

CONTRACTOR & SUBCONTRACTOR FINGERPRINTING REQUIREMENTS 
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DOCUMENT 00640 
DRUG-FREE WORKPLACE CERTIFICATION 

 
This Drug-Free Workplace Certification form is part of the Contract made by and between the 
LAKESIDE UNION SCHOOL DISTRICT (hereinafter referred to as the "District") and 

 

(hereinafter referred to as the "Contractor") 
for the  Project (hereinafter referred to as the "Project"). This 
form is required from all successful bidders pursuant to the Drug-Free Workplace Act of 1990 
(Government Code Section 8350 et seq.) The Drug-Free Workplace Act of 1990 requires that 
every person or organization awarded a contract or grant for procurement of any property or 
service from any State agency must certify that it will provide a drug-free workplace by doing 
certain specified acts. It addition, the Act provides that each contract or grant awarded by a State 
agency may be subject to suspension of payments or termination, and the contractor or grantee 
may be subject to debarment from future contracting, if the contracting agency determines that 
specified acts have occurred. 

 

Pursuant to Government Code Section 8355, every person or organization awarded a contract or 
grant from a State agency shall certify that it will provide a drug-free workplace by doing all of the 
following: 

 
A. Publishing a statement notifying employees that the unlawful manufacture, 

distribution, dispensation, possession or use of a controlled substance is prohibited 
in their workplace and specifying actions which will be taken against employees for 
violations of the prohibition; 

 
B. Establishing a drug-free awareness program to inform employees about all of the 

following: 
 

1. The dangers of drug abuse in the workplace; 
2. The person’s or organization’s policy of maintaining a drug-free workplace; 
3. The availability of drug counseling, rehabilitation and employee-assistance 

programs; and 
4. The penalties that may be imposed upon employees for drug abuse 

violations. 
 

C. Requiring that each employee engaged in the performance of the Contract or grant 
be given a copy of the statement required by subdivision "A," and that, as a condition 
of employment on the contract or grant, the employee agrees to abide by the terms 
of the statement. 

 
I, the undersigned, agree to fulfill the terms and requirements of the Drug-Free Workplace Act as 
it now exists or may hereinafter be amended. Particularly, I shall abide by Government Code 
Section 8355 when performing the Contract for the Project by: 

 
A. Publishing a statement notifying employees concerning the prohibition of controlled 

substance at my workplace; 
 

B. Establishing a drug-free awareness program; and 
 

C. Requiring that each employee engaged in the performance of the contract be given 
a copy of the statement required by Section 8355(a) and agrees to abide by the terms 
of that statement. 
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I also understand that if the District determines that I have either: (a) made a false certification 
herein; or (b) violated this certification by failing to carry out the requirements of Section 8355, the 
Contract awarded herein is subject to termination, suspension of payments, or both. I further 
understand that if I violate the terms of the Drug-Free Workplace Act of 1990, I may be subject to 
debarment in accordance with the requirements of the Act. 

 

I acknowledge that I am aware of the provisions of Government Code Section 8350 et seq., and 
hereby certify that I will adhere to the requirements of the Drug-Free Workplace Act of 1990. 

 
Executed on this  day of  , 20  at 

 

  . 
 
 
 

 
Name of Contractor (Print or Type) 

 
By Signature  

 
 

Print Name 
 
 

Title 

 
 

Subscribed and sworn before me this  day of  , 2026 
 
 

Notary Public in and for the State of California 
 

My Commission Expires:    
 
 

[END OF DOCUMENT] 
DOCUMENT 00640 

DRUG-FREE WORKPLACE CERTIFICATION 
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DOCUMENT 00650 
 

TOBACCO-FREE SCHOOL CERTIFICATION 

 
 

The LAKESIDE UNION SCHOOL DISTRICT Governing Board recognizes the health hazards 
related to the use of tobacco and tobacco products, including the breathing of second-hand 
smoke and desires to provide a healthy environment for students and staff 

 

Therefore, the Board, in the best interests of the District, its students, and its employees, and in 
accordance with State and Federal laws, requires the district to be tobacco-free in all district 
buildings, facilities, and vehicles owned, leased or operated by the LAKESIDE UNION SCHOOL 
DISTRICT. 

 
Tobacco-free shall mean prohibition of the use of tobacco or tobacco products on any part of 
school district grounds or buildings, in district vehicles, and at any time by anyone on district 
property. This includes tobacco use by staff, students, parents, and other individuals at any 
district-sponsored event or activity. 

 
Effective January 1, 1995, per the tobacco-free school policy set forth in Board Policy Number 
5131.62 of the LAKESIDE UNION SCHOOL DISTRICT, a copy of which is stated above and is 
incorporated herein by reference; contractors, subcontractors and any officers, agents and 
employees of either of them shall be deemed visitors to the District while on District premises. 
Pursuant to the terms of the Policy, the use of tobacco, or any product containing tobacco or 
nicotine products by any visitor on school premises is prohibited. 

 
By signing below, the undersigned acknowledges notice of Board Policy 5131.62 and remedies 
set forth herein. 

 
 

Signature of Authorized Representative 
 

Printed Name of Above 
 

Title 
 

Name of Company 

 
 
 
 

[END OF DOCUMENT] 



Page 49 of 114 

Bid No. 2026-02 
 

 

 
 

DOCUMENT 00655 
TUBERCULOSIS CLEARANCE 

 
The undersigned does hereby certify to the Governing Board of the District as follows: 

 
I am a representative of the  (“Contractor”) currently entering into this 
Agreement with the District and I am familiar with the facts herein certified and am authorized and 
qualified to execute this certificate on behalf of Contractor. 

 
Contractor’s responsibility for tuberculosis clearance extends to all of its employees, 
subcontractors, and employees of subcontractors coming into contact with District students 
regardless of whether they are designated as employees or acting as independent contractors of 
the Contractor. 

 
Contractor certifies that at least one of the following items applies to the Services that are the 
subject of the Agreement: 

 
• The Contractor has complied with the tuberculosis requirements of Education Code 

Section 49406.1 with respect to all Contractor's employees and all of its subcontractors’ 
employees who may have contact with District students in the course of providing Services 
pursuant to the Agreement, and the California Department of Justice has determined that 
none of those employees has active tuberculosis, as that term is defined in Education 
Code Section 45122.1. A complete and accurate list of Contractor's employees and of all 
of its subcontractors' employees who may come in contact with District students during 
the course and scope of the Agreement is attached hereto; and/or 

 
• Contractor’s Services under the Agreement are to be provided at an unoccupied school 

site only and/or will not be done on any District property and no employee and/or 
subcontractor or supplier of any tier of Agreement shall come in contact with District 
students. 

 
 

Date:    
 

Name of Contractor:    
 

Signature:    
 

Print Name and Title:    
 
 
 
 

 

[END OF DOCUMENT] 
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EQUAL EMPLOYMENT OPPORTUNITY STATEMENT 

 
 

“I hereby certify to the LAKESIDE UNION SCHOOL DISTRICT that I (if an individual) or we (if a 
company or corporation) do not discriminate against any employee or applicant for employment 
because of race, color, sex, religion, or national origin.” 

 
 
 

 
Signature of Authorized Representative 

 

Printed Name of Above 
 

Title 
 

Name of Company 

 
 
 
 
 
 
 
 
 
 
 
 

[END OF DOCUMENT] 
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CERTIFICATION OF NON-DEBARMENT 
 

Debarment, Suspension, and other Responsibility Matters: 
 

A. The applicant certifies that it and its principles: 
 

(a) Are not presently debarred, suspended, proposed for debarment, declared intelligible, or 
voluntarily excluded from covered transactions by any Federal department or agency; 

 

(b) Have not within a three-year period preceding this application been convicted of or had a civil 
judgment rendered against them for commission of fraud or a criminal offense in connection with 
obtaining, attempting to obtain, or performing a public (Federal, State, or local) transaction or 
contract under a public transaction; violation of Federal or State antitrust statutes or commission 
of embezzlement, theft, forgery bribery, falsification or destruction of records, making false 
statements or receiving stolen property; 

 
(c) Are not presently indicted for or otherwise criminally or civilly charged by a governmental 
entity (Federal, State, or local) with commission of any of the offenses enumerated in paragraph 
(1)(b) of the certification; and 

 

(d) Have not within a three-year period preceding this application had one or more public 
transactions (Federal, State, or local) terminated for cause or default; and 

 
B. Where the applicant is unable to certify to any of the statements in this certification, he or she 
shall attach an explanation to this. 

 
It further agrees, by accepting and executing this Agreement, that it will include this language 
without modification in all lower tier transactions, solicitations, proposals, contracts and 
subcontracts. Where the Contractor or any lower tier participant is unable to certify this statement, 
it shall attach an explanation to this Agreement. 

 
 

 
Proper name of Individual, Company or Corporation 

 
By   

 

Title   
 

Address   
 

Telephone   
 

Date   
 

 

[END OF DOCUMENT] 
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DOCUMENT 00700 

GENERAL CONDITIONS 

Article 1. DEFINITIONS 
 

a. Acceptable, Acceptance or words of similar import are used, it shall be understood that 
the acceptance of the District Representative, Architect and/or the District is intended. 

 

b. Approval means written authorization by District Representative, Architect and/or District 
for specific applications within the Contract. 

 

c. Architect means the Architect employed by District to provide architecture and related 
services for the Project. 

 
d. District Representative means the District Representative employed by the District to 

provide construction management and related services for the Project. 
 

e. Contract, Contract Documents include all Contract Documents including: Notice to 
Contractors Calling for Bids, Information for Bidders/Pre-Qualification Documents, Bid 
Form, Designation of Subcontractors, Certificate Regarding Workers’ Compensation, 
Non-Collusion Affidavit, Designation of DVBE Subcontractors, Drug-Free Workplace 
Certification, Recycled Content Certification, Asbestos-Free Materials Certification, 
Contractor Fingerprinting Requirements, Information Required of Bidders, Performance 
Bond, Payment Bond, Insurance Policies Documents, General Conditions, Special 
Conditions, Supplementary General Conditions, if any, Drawings, Plans, Specifications, 
the Contract, and all modifications, addenda, and amendments. 

 
f. Day as used herein shall mean calendar day unless otherwise specifically designated. 

 

g. District and Contractor are those mentioned as such in the Contract. For convenience and 
brevity, these terms, as well as terms identifying other persons involved in the Contract 
are treated throughout the Contract Documents as if they are of singular number and 
masculine gender. The terms District and Owner are used interchangeably. The terms 
Contractor, Trade Contractor and Prime Contractor are all references to the other. These 
terms are used interchangeably in the course of the Contract Documents. 

 
h.  District’s Representative or Representative means any representative of the District 

authorized in writing to act on behalf of the District, including but not limited to the District’s 
Architect, Inspector and/or District Representative. 

 

i. Equal, Equivalent, Satisfactory, Directed, Designated, Selected, As Required and words 
of similar meaning are used, the written approval, selection, satisfaction, direction, or 
similar action of the District Representative, Architect, and/or District is required. 

 
j. Includes and Including do not limit the work to the items following those words. 

 

k. Indicated, Shown, Detailed, Noted, Scheduled or words of similar meaning shall mean that 
reference is made to the drawings, unless otherwise noted. It shall be understood that the 
direction, designation, selection, or similar import of the District Representative, Architect, 
and/or District is intended, unless stated otherwise. 

 
l. Locality in which the work is performed means the county in which the public work is done. 
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m. Perform shall be understood to mean that the Contractor, at Contractor’s expense, shall 
perform all operations necessary to complete the work, including furnishing of necessary 
labor, tools, and equipment, and further including the furnishing and installing of materials 
that are indicated, specified, or required to complete such performance. 

 
n. Project is the undertaking planned by District and Contractor as provided in the Contract 

Documents. 
 

o. Provide shall include “provide complete in place,” that is, “furnish, install, test and make 
ready for use.” 

 

p. Required and words of similar meaning are used, it shall mean “as required to properly 
complete the work” as required by the District Representative, Architect and/or District, 
unless stated otherwise. 

 
q. Subcontractor as used herein, includes those having a direct contract with Contractor and 

one who furnishes material worked to a special design according to plans, drawings, and 
specifications of this work, but does not include one who merely furnishes material not so 
worked. 

 
r. Surety is the person, firm, or corporation, admitted as a California admitted surety, that 

executes as surety the Contractor’s Performance Bond and Payment Bond for Public 
Works. Surety must be an admitted surety insurer pursuant to Code of Civil Procedure 
Section 995.120. 

 
s. The Work means the entire improvement proposed by the District to be constructed in 

whole, or in part, pursuant to the Contract Documents. 
 

t. Work means labor, equipment and materials incorporated in, or to be incorporated in the 
construction covered by the Contract Documents. 

 
u. Worker includes laborer, worker, or mechanic, and any supervisors thereto. 

 

Article 2. DRAWINGS AND SPECIFICATIONS 
 

a. Contract Documents. Contract Documents are complementary, and what is called for by 
one shall be as binding as if called for by all. The intention of documents is to provide the 
District with complete and fully operational facilities as indicated and specified including 
all labor and materials, equipment, and transportation necessary for the proper execution 
of the Work. Materials or work described in words, which as applied, have a well-known 
technical or trade meaning shall be deemed to refer to such recognized standards. 

 
b. Interpretations. Drawings and specifications are intended to be fully cooperative and to 

agree. However, if Contractor observes that drawings and specifications are in conflict, 
the Contractor shall promptly notify the District Representative in writing and any 
necessary changes shall be adjusted as provided in contracts for changes in work. If such 
conflict arises, the following order of precedence shall generally apply, provided, however, 
that the order of precedence shall not be so rigidly interpreted as to affect an absurd or 
costly result: 

 
1) Special Conditions shall take precedence over General Conditions. 
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2) Technical Specifications implement, in additional detail, the requirements of the 
General Conditions. In the event of conflict between the Technical Specifications 
and the General Conditions, the General Conditions shall take precedence. 

 
3) In the event of a conflict between the Technical Specifications and the drawings, 

the higher quality, higher quantity and the most stringent requirements shall be 
deemed to apply and shall govern as to materials, workmanship, and installation 
procedures. 

 
4) With regard to drawings: 

 
(a) Figures govern over scaled dimensions; 

 
(b) Larger scale drawings and details govern over smaller scale drawings; 

 
(c) Addenda/change order drawings govern over Contract drawings; 

 

(d) Contract drawings govern over standard drawings. 
 

5) Work not particularly shown or specified shall be the same as similar parts that are 
shown or specified. 

 

c. Misunderstanding of drawings and specifications shall be clarified by the Architect, whose 
decisions shall be final, and which shall be communicated to the Contractor by the District 
Representative. 

 
d. Standards, Rules, and Regulations referred to are recognized printed standards and shall 

be considered as one and a part of these specifications within limits specified. 
 

e. Compliance with Applicable Laws. Drawings and specifications are intended to comply 
with all laws, ordinances, rules and regulations of authorities having jurisdiction, and where 
referred to in the Contract Documents, said laws, ordinances, rules and regulations shall 
be considered as part of said Contract Documents within the limits specified. The 
Contractor shall bear all expenses correcting work done contrary to said laws, ordinances, 
rules and regulations and if the Contractor (1) performed same without first consulting the 
District Representative for securing the Architect's instructions regarding said work or (2) 
disregarded the Architect’s instructions regarding said work. 

 
f. Provisions of Law Deemed Inserted. Each and every provision of law required by law 

to be inserted in this Contract shall be deemed to be inserted herein and the Contract shall 
be read and enforced as though it were included herein, and if through mistake, omission 
or otherwise any such provision is not inserted, or is not correctly inserted, then upon 
application of either party the Contract shall be amended in writing to make such insertion 
or correction. 

 
g. Addenda and Deferred Approvals. Addenda shall govern over all other Contract 

Documents. Subsequent addenda issued shall govern over prior addenda only to the 
extent specified. In accordance with Titles 21 and 24 of the California Code of Regulations, 
addenda shall be approved by the Department of State Architect ("DSA"). The 
requirements approved by the DSA on any item submitted as a deferred approval in 
accordance with Titles 21 and 24 of the California Code of Regulations, shall take 
precedence over any previously issued addenda, drawing or specification. 
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h. District’s Authority. The District retains the authority to issue the ultimate decision in the 
event the District Representative and Architect cannot reach a consensus regarding any 
clarification requested, any necessary changes to the conflicting drawings and 
specifications, any requested instructions or any similar issue presented under this Article 
2. 

 
i. Organization of Work. Organization of the specification into divisions, sections, and 

articles, and arrangement of drawings shall not control the Contractor in dividing the work 
among subcontractors or in establishing the extent of work to be performed by any trade. 

 
Article 3. COPIES FURNISHED 

 
Contractor will be furnished, free of charge, copies of the drawings and specifications as set forth 
in the Special Conditions. Additional copies may be obtained at cost of reproduction. 

 

Article 4. OWNERSHIP OF DRAWINGS 
 

All drawings, specifications, and copies thereof furnished by the District are District property. They 
are not to be used by Contractor or Subcontractor on other work nor shall Contractor claim any 
right to such documents. With exception of one signed Contract set, all documents shall be 
returned to the District on request at completion of work. 

 

Article 5. DETAIL DRAWINGS AND INSTRUCTIONS 
 

a. Examination of Drawings and Specifications. Before commencing any portion of the 
Work, Contractor shall carefully examine all Drawings and Specifications and other 
information given to Contractor as to materials and methods of construction and other 
Project requirements. Contractor shall immediately notify District and both the District 
Representative and Architect of any perceived or alleged error, inconsistency, ambiguity, 
or lack of detail or explanation in the Drawings and Specifications in the manner provided 
herein. If the Contractor or its Subcontractors, material or equipment suppliers, or any of 
their officers, agents and employees performs, permits, or causes the performance of any 
Work under the Contract Documents which it knows or should have known to be in error, 
inconsistent, or ambiguous, or not sufficiently detailed or explained, Contractor shall bear 
any and all costs arising there from including, without limitation, the cost of correction 
thereof without increase or adjustment to the Contract Price, as set forth in Article 3 of the 
Contract, or the time for performance. If Contractor performs, permits, or causes the 
performance of any Work under the Contract Documents prepared by or on behalf of 
Contractor which is in error, inconsistent or ambiguous, or not sufficiently detailed or 
explained, Contractor shall bear any and all resulting costs, including, without limitation, the 
cost of correction, without increase to or adjustment in the Contract Price or the time for 
performance. In no case shall any Subcontractor proceed with the Work if uncertain 
without the Contractor’s written direction and/or approval. 

 
b. Additional Instructions. Within ten (10) calendar days of notification of any ambiguity, 

conflict or lack of information, the District Representative will provide Architect's prepared 
additional instructions, by means of drawings or other written direction, necessary for 
proper execution of work. All such drawings and instruments shall be consistent with the 
Contract Documents, true developments thereof, and reasonable inferable there from. 
Work shall be executed in conformity therewith and Contractor shall do no work without 
proper drawings and instructions. Any necessary additional details furnished by the District 
Representative and/or the Architect to more fully explain the work shall be considered as 
part of the Contract Documents. 
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c. Scale Drawings. Should any details need to be more elaborate, in the opinion of the 
Contractor, than scale drawings and specifications warrant, written notice thereof shall be 
given to the District Representative within five (5) working days of the receipt of same. In 
case no notice is given to the District Representative within five (5) working days, it will be 
assumed the details are a reasonable development of the scale drawings. In case notice 
is given, then the District Representative and Architect, together, will consider the claim 
and if found justified, the drawings will be modified by the Architect, or District 
Representative shall recommend to the District a change order for the extra work involved 
within a reasonable amount of time. 

 
d. Quality of Parts, Construction and Finish. All parts of the described and shown 

construction shall be of the best quality of their respective kinds and the Contractor is 
hereby advised to use all diligence to inform himself fully as to the required construction 
and finish, and in no case to proceed with the different parts of the work without obtaining 
first from both the District Representative and Architect such directions and/or drawings as 
may be necessary for the proper performance of the work. 

 
e. Contractor's Variation from Contract Document Requirements. If it is found that the 

Contractor has varied from the drawings and/or specifications, in materials, quality, form 
or finish, or in the amount or value of the materials and labor used, the District 
Representative, shall be at liberty at any time, before or after completion of the work, to 
order such improper work removed, remade and replaced, and all work distributed by 
these changes shall be made good at the Contractor's expense, or the District 
Representative, after consultation with the Architect, shall receive from the Contractor, for 
the District (or District shall deduct from amount due Contractor), a sum of money 
equivalent to the difference in value between the work performed and that called for by 
the drawings and specifications, it being optional with the District Representative and 
Architect to pursue either course. 

 
Article 6. TIME FOR COMPLETION AND LIQUIDATED DAMAGES 

 
a. Time for Completion/Liquidated Damages. Work shall be commenced on or before the 

date stated in the District’s Notice to the Contractor to Proceed and shall be completed by 
Contractor in the time specified in the Special Conditions. The District is under no 
obligation to consider early completion of the Project and the Contract completion date 
shall not be amended by the District’s acceptance of the Contractor’s proposed earlier 
completion date. Furthermore, Contractor shall not, under any circumstances receive 
additional compensation from the District for indirect, general, administrative or other 
forms of overhead costs for the period between the time of earlier completion proposed 
by the Contractor and the official Contract completion date. If the work is not completed in 
accordance with the foregoing, it is understood that the District will suffer damage. It being 
impractical and infeasible to determine the amount of actual damage, it is agreed that 
Contractor shall pay to the District as fixed and liquidated damages, and not as a penalty, 
the sum stipulated in the Special Conditions for each calendar day of delay until work is 
completed and accepted. Contractor and his surety shall be liable for the amount thereof. 
Any money due or to become due the Contractor may be retained to cover said liquidated 
damages. Should such money not be sufficient to cover said liquidated damages, the 
District shall have the right to recover the balance from the Contractor or his sureties, who 
will pay said balance forthwith. Regardless of the schedule submitted by Contractor, no 
delay claims shall be accepted by the District unless the event or occurrence delays the 
completion of the Project beyond the contractual completion date. 
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b. Inclement Weather. Contractor shall abide by District Representative’s determination of 
what constitutes inclement weather based upon the Inspector or geotechnical engineer’s 
recommendation. A bad weather day is a day when the weather causes unsafe work 
conditions or is unsuitable for work that should not be performed during inclement weather 
(i.e., exterior finishes), and shall include consideration when rain days exceed the normal 
frequency and amount based on the closest weather station data averaged over the past 
three years, for the period of this Contract and when Contractor can show that such rain 
days impact the critical path. Time extensions shall only be granted when the work that is 
stopped during inclement weather is on the critical path of the Project schedule. Contractor 
shall be expected to perform all work he can possibly complete during inclement weather 
(i.e., interior work). 

 
c. Extension of Time. Contractor shall not be charged liquidated damages because of any 

delays in completion of work due to unforeseeable causes beyond the control and without 
the fault or negligence of Contractor including, but not restricted to: acts of God, or of 
public enemy, acts of Government, acts of District or anyone employed by him or acts of 
another Contractor in performance of a contract with the District, fires, floods, epidemics, 
quarantine restrictions, strikes, freight embargoes, and unusually severe weather or 
delays of subcontractors due to such causes. Contractor shall within five (5) calendar days 
of the beginning of any such delay (unless the District grants a further period of time prior 
to date of final settlement of the Contract) notify the District in writing of causes of delay; 
thereupon the District shall ascertain the facts and extent of delay and grant extension of 
time for completing work when, in its judgment, the findings of fact justify such an extension. 
The District’s findings of fact thereon shall be final and conclusive on parties hereto. In case 
of a continuing cause of delay, only one claim is necessary. Time extensions to the Project 
should be requested by the Contractor as they occur and without delay. Regardless of the 
schedule submitted by Contractor, no delay claims shall be accepted by the District unless 
the event or occurrence delays the completion of the Project beyond the contractual 
completion date. 

 
d. No Damages for Delay. The District’s liability to Contractor for delays for which the District 

is responsible shall be limited to an extension of time for delays unless such delays were 
unreasonable under the circumstances involved and were not within the contemplation of 
the parties when the Contract was awarded. Contractor agrees that the District 
Representative shall determine the actual costs to Contractor of any delay for which 
Contractor may claim damages from the District. Such costs, if any, shall be directly 
related to the Project, and shall not include costs that would be borne by the Contractor in 
the regular course of business, including, but not limited to, home office overhead and 
ongoing insurance costs. The District shall not be liable for any damages which the 
Contractor could have avoided by any reasonable means including, but not limited to, the 
judicious handling of forces, equipment, or plant. 

 
e. Force Majeure Event.  "Force Majeure Event" means, and is restricted to, any the following:  

(1) Acts of God occurring at the Site and/or if not at the Site, then which affects the Site; (2) 
terrorism or other acts of a public enemy; (3) orders of Governmental Authorities (including, 
without limitation, unreasonable and unforeseeable Delay in the issuance of permits or 
approvals by Governmental Authorities that are required for the Work); (4) epidemics, 
pandemics, or quarantine restrictions; (5) strikes and other organized labor action occurring 
at the Site and the effects thereof on the Work to the extent such strikes and other organized 
labor action are beyond the control of the Contractor and its Subcontractors, of every tier, and 
to the extent the effects thereof cannot be avoided by use of replacement workers or 
implementation of a dual gate system of entry to the Site; or (6) unusual shortages in 
materials that are supported by documented proof that:  (a) the Contractor made every effort 
to obtain such materials from all available sources; (b) such shortage is due to the fact that 
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such materials are not physically available from single or multiple sources or could have been 
obtained only at exorbitant prices entirely inconsistent with current rates taking into account 
the quantities involved and the usual industry practices in obtaining such quantities; and (c) 
such shortages and the difficulties in obtaining alternate sources of materials could not have 
been known or anticipated as of the Proposal Closing Deadline.  Force Majeure Events are 
not compensable delays.  Force Majeure Events may be non-compensable delays leading 
only to non-compensable time extensions.   

 
Article 7. REMOVAL OR RELOCATION OF MAIN OR TRUNKLINE UTILITY FACILITIES 

 
a. The District has endeavored to determine the existence of utilities at the site of the Work 

from the records of the owners of known utilities in the vicinity of the Work. The positions 
of these utilities as derived from such records are shown on the plans. 

 
b. No excavations were made to verify the locations shown for underground utilities. The 

service connections to these utilities are not shown on the plans. It shall be the 
responsibility of the Contractor to determine the exact location of all service connections. 
The Contractor shall make his own investigations, including exploratory excavations, to 
determine the locations and type of service connections, prior to commencing work which 
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could result in damage to such utilities. The Contractor shall immediately notify the 
District's Representative as to any utility discovered by him in a different position than 
shown on the plans or which is not shown on the plans. 

 

1) MAIN OR TRUNKLINE FACILITIES 
 

(a) Notwithstanding the above, pursuant to Section 4215 of the Government 
Code, as it may be amended from time to time, the District has the 
responsibility to identify, with reasonable accuracy, main or trunkline facilities 
on the plans and specifications. In the event that main or trunkline utility 
facilities are not identified with reasonable accuracy in the plans and 
specifications made a part of the invitation for bids, District shall assume the 
responsibility for their timely removal, relocation, or protection. 

 

(b) The Contractor shall be compensated by the District for the costs of locating 
and repairing damage not due to the failure of the Contractor to exercise 
reasonable care, and removing, relocating, protecting or temporarily 
maintaining such main or trunkline utility facilities not indicated with 
reasonable accuracy in the plans and specifications, and for equipment in 
the Project necessarily idled during such work. In this regard, Contractor will 
be required to do such work in accordance with Article 50 herein. 

 

(c) Alternatively, District may make changes in the alignment and grade of the 
work to obviate the necessity to remove, relocate, or temporarily maintain 
the utility, in accordance with Article 50 or District may make arrangements 
with the owner of the utility for such work to be done at no cost to the 
Contractor. 

 
(d) The Contractor shall not be assessed a forfeiture for delay in completion of 

the Project when such delay is caused by the failure of the District or the 
owner of the utility to provide for the removal, relocation, protection or 
temporary maintenance of all such main or trunkline facilities not indicated 
with reasonable accuracy. 

 
(e) Nothing herein shall preclude the District from pursuing any appropriate 

remedy against the utility for delays which are the responsibility of the utility. 
 

(f) Nothing herein shall be construed to relieve the utility from any obligation as 
required either by law or by contract to pay the cost of removal or relocation 
of existing utility facilities. 

 

(g) If the Contractor while performing the Contract discovers utility facilities not 
identified by the District in the Contract plans or specifications, he shall 
immediately notify the District and utility in writing. 

 

(h) The owner of the public utility shall have the sole discretion to perform repairs 
or relocation work or hire the Contractor to do such repairs or relocation work 
at a reasonable price. 

 

2) OTHER UTILITIES 

In case it should be necessary to remove, relocate, or temporarily maintain a utility 
because of interference with the work, the work on the utility shall be performed 
and paid for as follows: 
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(a) When it is necessary to remove, relocate or temporarily maintain a service 
connection, the cost of which is not required to be borne by the owner 
thereof, the Contractor shall bear all expenses incidental to the work on the 
service connection. The work on the service connection shall be done in a 
manner satisfactory to the owner thereof; it being understood that the 
owner of the service connection has the option of doing such work with his 
own forces or permitting the work to be done by the Contractor. 

 
(b) When it is necessary to remove, relocate, or temporarily maintain a utility 

which is in the position shown on the plans, the cost of which is not required 
to be borne by the owner thereof, the Contractor shall bear all expenses 
incidental to the work on the utility. The Work on the utility shall be done in 
a manner satisfactory to the owner thereof; it being understood that the 
owner of the utility has the option of doing such work with his own forces or 
permitting the work to be done by the Contractor. 

 

(c) When it is necessary to remove, relocate, or temporarily maintain a utility 
which is not shown on the plans or is in a position different from that shown 
on the plans and were it in the position shown on the plans would not need 
to be removed, relocated, or temporarily maintained, and the cost of which 
is not required to be borne by the owner thereof, the District will make 
arrangements with the owner of the utility for such work to be done at no 
cost to the Contractor, or will require the Contractor to do such work in 
accordance with Article 50 or will make changes in the alignment and grade 
of the work to obviate the necessity to remove, relocate, or temporarily 
maintain the utility. Changes in alignment and grade will be ordered in 
accordance with Article 50 herein. 

 
(d) No representations are made that the obligations to move or temporarily 

maintain any utility and to pay the cost thereof is or is not required to be 
borne by the owner of such utility, and it shall be the responsibility of the 
Contractor to investigate to find out whether or not said cost is required to 
be borne by the owner of the utility. 

 
(e) The right is reserved to governmental agencies and to owners of utilities to 

enter at any time upon any street, alley, right-of-way, or easement for the 
purpose of making changes in their property made necessary by the work 
and for the purpose of maintaining and making repairs to their property. 

 

Article 8. PROGRESS SCHEDULE 
 

a. Estimated Schedule. Within fourteen (14) calendar days after the effective date of the 
Notice to Proceed, Contractor shall prepare an estimated progress schedule for the first 
90 calendar days of the Contract work period and shall submit same to District’s 
Representative/Administrator for acceptance. The schedule shall include milestones and 
shall include the “critical path” of construction. Within 30 calendar days of the effective 
date of the Notice to Proceed, Contractor shall prepare a detailed CPM progress schedule 
with the attributes and parameters as directed. Such schedule shall be submitted to 
District’s Representative/Administrator for acceptance. The Contractor is fully responsible 
to determine and provide for any and all staffing and resources at levels which allow for 
the specified standard of quality and timely completion of the Work. The District’s 
acceptance of the progress schedule does not relieve the 
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Contractor of any such responsibility. Contractor’s failure to incorporate all elements of 
work required for the performance of the Contract or any inaccuracy in the schedule shall 
not excuse the Contractor from performing all work required within the specified Contract 
time period, notwithstanding the District’s acceptance of the schedule. If the required 
schedule is not received by the time the first payment request is due, Contractor shall not 
be paid until the schedule is received, reviewed and accepted by the District. 

 

b. Schedule Contents. The schedules shall allow enough time for inclement weather. Such 
schedules shall indicate graphically the beginning and completion dates of all phases of 
construction, shall indicate the critical path for all critical, sequential time related activities. 
All required schedules shall indicate “float time” for all “slack” or “gaps” in the non-critical 
activities. Submitted construction schedules shall have a duration to match the Contract 
time. All required schedules shall be periodically updated to reflect changes in the status 
of the job, including any delays. At a minimum, the Contractor shall be required to provide 
monthly schedule updates. 

 
c. State Testing. In no event shall Contractor conduct any work on the Project on dates on 

which State Testing of Pupils is conducted. District or District’s Representative will provide 
Contractor with a schedule of test dates concurrent with the District’s issuance of a Notice 
to Proceed for the Contract Work, or as soon as such test dates are made available to the 
District. 

 

Article 9. CONTRACT SECURITY 
 

Unless otherwise specified in Special Conditions, Contractor shall furnish a surety bond in an 
amount equal to one hundred percent (100%) of Contract Price as security for faithful performance 
of this Contract and shall furnish a separate bond in an amount at least equal to one hundred 
percent (100%) of the Contract Price as security for payment of persons performing labor and 
furnishing materials in connection with this Contract. Both the Payment and Performance Bonds 
must be executed by an admitted Surety, as defined in California Code of Civil Procedure Section 
995.120. The Payment and Performance Bonds must be accompanied by the original or a certified 
copy of the unrevoked power of attorney or other appropriate instrument entitling or authorizing 
the person who executed the bond to do so. In addition, to the extent required by law, the Payment 
and Performance Bonds must be accompanied by a certified copy of the certificate of authority of 
the insurer issued by the Insurance Commissioner of the State of California, a certificate from the 
Clerk of the County of San Diego that the certificate of authority of the insurer has not been 
surrendered, revoked, cancelled, annulled, or suspended, or if it has that it has been renewed, and 
four copies of the insurer’s most recent annual statement and quarterly statement filed with the 
Department of Insurance of the State of California. Aforesaid bonds shall be in form set forth in 
these Contract Documents. Upon request of Contractor, the District will consider and accepting 
multiple sureties on such bonds. 

 

Article 10. ASSIGNMENT 
 

Contractor shall not assign, transfer, convey, sublet, or otherwise dispose of this Contract or any 
part thereof including any claims, without prior written consent of the District. Any assignment 
without the written consent of the District shall be void. Any assignment of money due or to 
become due under this Contract shall be subject to a prior lien for services rendered or material 
supplied for performance of work called for under said Contract in favor of all persons, firms, or 
corporations rendering such services or supplying such materials to the extent that claims are 
filed pursuant to the Civil Code, the Code of Civil Procedure, and/or the Government Code. 
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Article 11. CHANGE IN NAME AND NATURE OF CONTRACTOR’S LEGAL ENTITY 
 

Should a change be contemplated in the name or nature of the Contractor's legal entity, the 
Contractor shall first notify the District in order that proper steps may be taken to have the change 
reflected on the Contract. 

 

Article 12. PROHIBITED INTERESTS 
 

No official of the District, and no District Representative who is authorized in such capacity and 
on behalf of the District to negotiate, make, accept, or approve, or to take part in negotiating, 
making, accepting or approving any architectural, engineering, inspection, construction or 
material supply contract or any subcontract in connection with construction of the Project, shall 
be or become directly or indirectly interested financially in this Contract or in any part thereof. No 
officer, employee, District Representative, Architect, attorney, engineer or Inspector of or for the 
District who is authorized in such capacity and on behalf of the District to exercise any executive, 
supervisory or other similar functions in connection with construction of the Project, shall become 
directly or indirectly interested financially in this Contract or in any part thereof. 

 

Article 13. SEPARATE CONTRACTS 
 

a. The District reserves the right to let other contracts in connection with this work. Contractor 
shall afford other contractors’ reasonable opportunity for introduction and storage of their 
materials and execution of their work and shall properly connect and coordinate his work 
with theirs. 

 

b. If any part of Contractor’s work depends for proper execution or results upon work of any 
other contractor, the Contractor shall inspect and promptly report to the District 
Representative any defects in such work that renders it unsuitable for such proper 
execution and results. His failure so to inspect and report shall constitute his acceptance 
of other contractor’s work as fit and proper for reception of his work, except as to defects 
which may develop in the other contractor’s work after execution of contractor’s work. 

 
c. To insure proper execution of his subsequent work, Contractor shall measure and inspect 

work already in place and shall at once report to the District Representative any 
discrepancy between executed work and the Contract Documents. 

 

d. Contractor shall ascertain to his own satisfaction the scope of the Project and nature of 
any other contracts that have been or may be awarded by the District in prosecution of the 
Project to the end that Contractor may perform this Contract in the light of such other 
contracts, if any. Nothing herein contained shall be interpreted as granting to Contractor 
exclusive occupancy at site of the Project. Contractor shall not cause any unnecessary 
hindrance or delay to any other contractor working on the Project. If simultaneous 
execution of any contract for the Project is likely to cause interference with performance 
of some other contract or contracts, the District or District’s Representative shall decide 
which Contractor shall cease work temporarily and which contractor shall continue or 
whether work can be coordinated so that contractors may proceed simultaneously. The 
District shall not be responsible for any damages suffered or for extra costs incurred by 
Contractor resulting directly or indirectly from award, performance, or attempted 
performance of any other contract or contracts on the Project, or caused by any decision 
or omission of the District or District’s Representative respecting the order of precedence 
in performance of contracts. 
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Article 14. SUBCONTRACTING 
 

a. Contractor agrees to bind every subcontractor by terms of the Contract as far as such 
terms are applicable to subcontractor’s work. If Contractor subcontracts any part of this 
Contract, Contractor shall be as fully responsible to the District for the acts and omissions 
of his subcontractor and of persons either directly or indirectly employed by his 
subcontractor, as he is for acts and omissions of persons directly employed by himself. 
Nothing contained in these Contract Documents shall create any contractual relation 
between any subcontractor and the District. The District shall be deemed to be the third 
party beneficiary of the contract between the Contractor and the subcontractor. 

 
b. The District’s consent to or approval of any subcontractor under this Contract shall not in 

any way relieve Contractor of his obligations under this Contract and no such consent or 
approval shall be deemed to waive any provision of this Contract 

 
c. Substitution or addition of subcontractors shall be permitted only as authorized in Chapter 

4 (commencing at Section 4100), Part 1, Division 2 of the California Public Contract Code. 
 

Article 15. DISTRICT’S RIGHT TO TERMINATE CONTRACT 
 

a. The District may, without prejudice to any other right or remedy, serve written notice upon 
Contractor and his surety of its intention to terminate this Contract if the Contractor (i) 
refuses or fails to prosecute the work or any separable part thereof with such diligence as 
will insure its completion within the time specified or any extension thereof, or (ii) fails to 
complete said work within such time, or (iii) if the Contractor should file a bankruptcy 
petition or be adjudged a bankrupt, or (iv) if he should make a general assignment for the 
benefit of his creditors, or (v) if a receiver should be appointed on account of his 
insolvency, or (vi) if he should persistently or repeatedly refuse or should fail, except in 
cases for which extension of time is provided, to supply enough properly skilled workers 
or proper materials to complete the work in time specified, or (vii) if he should fail to make 
prompt payment to subcontractors or for material or labor, or (viii) persistently disregard 
laws, ordinances or instructions of the District or those of District’s Representatives, or (ix) 
otherwise be guilty of a substantial violation of any provision of the Contract, or (x) if he or 
his subcontractors should violate any of the provisions of this Contract. The notice of intent 
to terminate shall contain the reasons for such intention to terminate. Unless within ten 
(10) calendar days after the service of such notice, such condition shall cease or such 
violation shall cease and satisfactory arrangements for the correction thereof be made, 
this Contract shall, upon the expiration of said ten (10) calendar days, cease and 
terminate. In such case, Contractor shall not be entitled to receive any further payment 
until work is finished. In event of any such termination, the District shall immediately serve 
written notice thereof upon surety and Contractor written notice of termination stating that 
the contract has ceased and is terminated. Surety shall have the right to investigate, take 
over and perform this Contract, provided, however, that if Surety, within fifteen (15) 
calendar days after service upon it of said notice of termination, does not give the District 
written notice of its intention to take over and perform this Contract and does not 
commence performance thereof within twenty (20) calendar days from the date of service 
upon it of such notice of termination, the District may take over the work and prosecute 
same to completion by contract or by any other method it may deem advisable for the 
account and at the expense of Contractor. Contractor and his surety shall be liable to the 
District for any excess cost or other damages occasioned the District thereby. If the District 
takes over the work as herein above provided, the District may, without liability for so doing, 
take possession of and utilize in completing the work such materials, appliances, plant, and 
other property belonging to the Contractor as may be on the site of the work 
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and necessary, therefore. If Surety does not perform the Project work itself, the Surety 
shall consult with the District regarding its planned choice of a contractor or contractors to 
complete the Project, and upon request by District, Surety shall provide District evidence 
of responsibility of Surety's proposed contractor or contractors. District shall be entitled to 
reject Surety's choice of contractor in District’s sole discretion. If Surety provides District 
written notice of its intention to take over and perform this Contract, within fifteen (15) 
calendar days of such written notice of intent to take over and perform, Surety or its chosen 
contractor or contractors (if such contractor or contractors are approved by District) shall 
provide District a detailed Progress Schedule as specified in Article 8 above. Contractor 
and his surety shall be liable to the District for any excess cost or other damages 
occasioned the District as a result of Surety or Surety's contractor or contractor’s takeover 
and performance. 

 
b. If the unpaid balance of the Contract Price exceeds the expense of finishing work, 

including compensation for additional architectural, managerial, and administrative 
services, such excess shall be paid to Contractor. If such expense shall exceed such 
unpaid balance, Contractor shall pay the difference to the District. Expense incurred by 
the District as herein provided, and damage incurred through Contractor default, shall be 
certified by the District Representative. 

 
c. Should the District determine that environmental considerations mandate that the 

underlying Project should not go forward, District may notify Contractor that this Contract 
is terminated due to environmental considerations and District shall only be obligated to 
pay Contractor for the work that Contractor had performed at the time of notification of 
termination of this Contract for environmental considerations. 

 

d. Termination For Convenience: The District may terminate performance of the work 
called for by the Contract Documents in whole or, from time to time, in part, if the District 
determines that a termination is in the District's interest. 

 
The Contractor shall terminate all or any part of the Work upon delivery to the Contractor 
of a Notice of Termination specifying that the termination is for the convenience of the 
District, the extent of termination, and the Effective Date of such termination. 

 

After receipt of Notice of Termination, and except as directed by the District, the Contractor 
shall, regardless of any delay in determining or adjusting any amounts due under this 
Termination for Convenience clause, immediately proceed with the following obligations: 

 
1. Stop Work as specified in the Notice. 

 
2. Complete any Work specified in the Notice of Termination in a least cost/shortest 

time manner while still maintaining the quality called for under the Contract 
Documents. 

 

3. Leave the property upon which the Contractor was working and upon which the 
facility (or facilities) forming the basis of the Contract Documents is situated in a 
safe and sanitary manner such that it does not pose any threat to the public health 
or safety. 

 
4. Terminate all subcontracts to the extent that they relate to the portions of the Work 

terminated. 
 

5. Place no further subcontracts or orders, except as necessary to complete the 
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continued portion of the Contract. 
 

6. Submit to the District, within ten (10) calendar days from the Effective Date of the 
Notice of Termination, all of the usual documentation called for by the Contract 
Documents to substantiate all costs incurred by the Contractor for labor, materials 
and equipment through the Effective Date of the Notice of Termination. Any 
documentation substantiating costs incurred by the Contractor solely as a result of 
the District's exercise of its right to terminate this Contract pursuant to this clause, 
which costs the Contractor is authorized under the Contract Documents to incur, 
shall: (i) be submitted to and received by the District no later than thirty (30) 
calendar days after the Effective Date of the Notice of Termination; (ii) describe 
the costs incurred with particularity; and (iii) be conspicuously identified as 
"Termination Costs occasioned by the District's Termination for Convenience." 

 
Termination of the Contract shall not relieve Surety of its obligation for any just claims 
arising out of or relating to the Work performed. In the event that the District exercises its 
right to terminate this Contract pursuant to this provision, the District shall pay the 
Contractor, upon the Contractor's submission of the documentation required by this clause 
and other applicable provisions of the Contract Documents, all actual reimbursable costs 
incurred according to the provisions of this Contract. 

 

e. Termination of Contract by Contractor: The Contractor may terminate the Contract 
upon ten (10) calendar days written notice to the District, whenever: (1) the entire Work 
has been suspended for ninety (90) consecutive days through no fault or negligence of 
the Contractor, and notice to resume the Work or to terminate the Contract has not been 
received from the District within this time period; or (2) the District should fail to pay the 
Contractor any substantial sums due it in accordance with the terms of the Contract and 
within the time limits prescribed after a reasonable opportunity to cure. In the event of such 
termination, the Contractor shall have no claims against the District except for Work 
performed as of the date of termination. 

 
f. The foregoing provisions are in addition to and not in limitation of any other rights or 

remedies available to the District. 
 

g. Notwithstanding the foregoing provisions, this Contract may not be terminated or modified 
where a trustee-in-bankruptcy has assumed the Contract pursuant to 11 U.S.C. Section 
365 (Federal Bankruptcy Act). 

 

Article 16. GUARANTEE 
 

a. Besides guarantees required elsewhere, Contractor shall, and hereby does, guarantee all 
work for a period of two (2) years after date of acceptance of work by the District. 
Contractor shall repair or replace any or all such work, together with any other work, which 
may be displaced in so doing, that may prove defective in workmanship and/or materials 
within a two-year period from date of acceptance without expense whatsoever to the 
District, ordinary wear and tear, unusual abuse or neglect excepted. The District will give 
notice of observed defects with reasonable promptness. Contractor shall notify the District 
upon completion of repairs. 

 

b. In the event of failure of Contractor to comply with above-mentioned conditions within one 
week after being notified in writing, the District is hereby authorized to proceed to have 
defects repaired and made good at the expense of Contractor. Contractor hereby agrees 
to pay costs and charges therefore immediately on demand. 
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c. If, in the opinion of the District or District’s Representative, defective work creates a 
dangerous condition or requires immediate correction or attention to prevent further loss 
to the District or to prevent interruption of operations of the District, the District or the 
District’s Representative will attempt to give the notice required by this Article. If the 
Contractor cannot be contacted or does not comply with the District’s request for 
correction within a reasonable time as determined by the District, the District may, 
notwithstanding the provisions of this Article, proceed to make such correction or provide 
such attention. The costs of such correction or attention shall be charged against the 
Contractor. Such action by the District or its Representative will not relieve the Contractor 
of the guarantees provided in this Article or elsewhere in this Contract. 

 

d. This Article does not in any way limit the guarantee on any items for which a longer 
guarantee is specified or on any items for which a manufacturer gives a guarantee for a 
longer period. Contractor shall furnish the District with all appropriate guarantee or 
warranty certificates upon completion of the Project. 

 

Article 17. NOTICE AND SERVICE THEREOF 
 

a. Any notice from one party to the other under the Contract shall be in writing and shall be 
dated and signed by party giving such notice or by the duly authorized representative of 
such party. Any such notice shall not be effective for any purpose whatsoever unless 
served in one of the following manners: 

 
1. If notice is given to the District, by personal delivery thereof to the District 

Representative or the District or by depositing same in United States mails, 
enclosed in a sealed envelope addressed to the District and for attention of the 
District Representative, postage prepaid and registered; 

 
2. If notice is given to Contractor by email, by personal delivery thereof to said 

Contractor, or to his foreman at site of Project, or by depositing same in United 
States mails, enclosed in a sealed envelope addressed to said Contractor at his 
regular place of business or at such other address as may have been established 
for the conduct of work under this Contract, postage prepaid and registered; 

 
3. If notice is given to surety or other person by email, by personal delivery to such 

surety or other person, or by depositing same in United States mails, enclosed in 
a sealed envelope addressed to such surety or person at the address of such 
surety or person last communicated by him to party giving notice, postage prepaid 
and registered. 

 

4. If notice is served by mail, it shall be deemed received and all time periods 
associated with the giving of notice shall run from the third day after mailing. 

 

Article 18. WORKERS 
 

a. Contractor shall at all times enforce strict discipline and good order among his employees. 
Contractor shall not employ on work any unfit person or any one not skilled in work 
assigned to him. 

 
b. Any person in the employ of the Contractor whom the District or District’s Representative 

may deem incompetent or unfit shall be dismissed from work and shall not again be 
employed on it except with the written consent of the District. 
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Article 19. LABOR COMPLIANCE 
 

A contractor or subcontractor shall not be qualified to engage in the performance of any contract 
for public work as defined in Labor Code Chapter 1: Public Works, Labor Code sections 1720 - 
1861, unless currently registered and qualified to perform public work pursuant to Sections 1725.5 
and 1771.1. Public works are subject to compliance monitoring and enforcement by the 
Department of Industrial Relations. Contractor shall maintain DIR registered status for the 
duration of the Project without a gap in registration. Contractor shall ensure that all subcontractors 
are registered and maintain registered status for the duration of the project. 

 

The Contractor hereby stipulates that it shall comply with the applicable provisions of the 
California Labor Code, Division 2, Part 7, Chapter 1, Articles 1-5 (“Public Works Labor Code 
Provisions”), including, but not limited to, the payment of the general prevailing rates for public 
works projects of more than One Thousand Dollars ($1,000) (§1771), hiring of Apprentices (§ 
1777.5) and Working Hours (§ 1813), Payroll Records (§ 1776), and registration of contractors or 
all tiers with the Department of Industrial Relations (§§ 1725.5 and 1771.4). Prevailing rate of per 
diem wages are on the website of the Division of Labor Statistics and Research of the Department 
of Industrial Relations at www.dir.ca.gov. Contractor shall be responsible for all reports and 
obligations respecting such employees, including, but not limited to, social security taxes, income 
tax withholding, unemployment insurance, and workers’ compensation insurance. 

 

Labor compliance monitoring shall be conducted by the Department of Industrial Relations 
pursuant to Labor Code §§1771.4(a)(4). The Contractor and every subcontractor of any tier must 
be registered with the DIR pursuant to Labor Code §1725.5 at all times during the Project in order 
to be qualified to perform work on this Project. Contractor/subcontractors may register with the 
DIR online at http://www.dir.ca.gov/Public-Works/PublicWorks.html. The Contractor must submit 
to the District the form of DIR Registration Verification included with the Contract Documents 
executed by a duly authorized officer or employee of the Contractor at the time of Bid and 
Contractor shall require all subcontractors of any tier to be registered with DIR and to submit their 
respective DIR registration numbers at the commencement of Work on the Project. Contractor 
shall furnish all information associated with labor compliance monitoring and registration to the 
District upon request and shall diligently report payroll records to the DIR pursuant to labor Code 
sections 1776 and 1771.4 subd. (a)(3).. It is the responsibility of Contractor to ensure that 
subcontractors of all tiers are registered with DIR and that their registration with DIR has been 
verified, 

 
Contractor or subcontractor shall, as a penalty to the District, forfeit twenty-five dollars ($25) for 
each worker employed in the execution of the contract by Contractor or subcontractor for each 
calendar day during which the worker is required or permitted to work more than 8 hours in any 
one calendar day and 40 hours in any one calendar week in violation of the provisions of Article 
3 of the Public Works Labor Code Provisions. 

 

With regard to hiring of apprentices, the responsibility of compliance with Labor Code section 
1777.5 shall rest with the Contractor. 

 

Pursuant to the provisions of article 2 (commencing at section 1770), chapter 1, part 7, divisions 
2 of the Labor Code of California, the Director of Industrial Relations has ascertained the general 
prevailing rate of per diem wages in the locality in which this public work is to be performed for 
each craft, classification or type of worker needed to execute the contract. Said determinations 
are available to any interested party on the web site (www.dir.ca.gov). 
Holiday and overtime work, when permitted by law, shall be paid for at a rate of at least one and 
one-half times the general prevailing rate of per diem wages as determined by the Director of 

http://www.dir.ca.gov/
http://www.dir.ca.gov/Public-Works/PublicWorks.html
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Industrial Relations, unless otherwise specified. Each worker of the Contractor or any of his 
subcontractors engaged in work on the project shall be paid not less than the general prevailing 
rate of per diem wages determined by the Director of Industrial Relations, regardless of any 
contractual relationship which may be alleged to exist between the Contractor or any 
subcontractor and such workers. 

 
Each worker needed to execute the work on the Project shall be paid travel and subsistence 
payments, as such travel and subsistence payments are defined in the applicable collective 
bargaining agreements filed with the Department of Industrial Relations in accordance with Labor 
Code section 1173.8. 

 
The Contractor shall, as a penalty to the District, forfeit not more than two hundred ($200) for each 
calendar day, or portion thereof, for each worker paid less than the prevailing rates as determined 
by the Director of Industrial Relations for the work or craft in which the worker is employed for any 
public work done under the contract by him or by any subcontractor under him. Prevailing wage 
rates shall also be used when determining wages paid for change order items. The amount of this 
forfeiture shall be determined by the Labor Commissioner and shall be based on consideration of 
the Contractor’s mistake, inadvertence, or neglect in failing to pay the correct rate of prevailing 
wages, or the previous record of the Contractor in meeting his prevailing wage obligations, or the 
Contractor’s willful failure to pay the correct  rates  of  prevailing  wages. The difference between 
the prevailing wage rates and the amount paid to each worker for each calendar day or portion 
thereof for which each worker was paid less than the prevailing wage rate shall be paid to each 
worker by the Contractor, and the Contractor shall be bound by the provisions of Labor Code 
section 1775. 

 
Any worker employed to perform work on the project, which work is not covered by any 
classification listed in the general prevailing rate of per diem wages determined by the Director of 
Industrial Relations, shall be paid not less than the minimum rate of wages specified therein for 
the classification which most nearly corresponds to work to be performed. Such minimum wage 
rate shall be retroactive to the time of initial employment of such person in such classification. 

 
Pursuant to Labor Code section 1773.1, per diem wages are deemed to include employer 
payments for health and welfare, pension, vacation, travel time, subsistence pay and similar 
purposes. 
Contractor shall post at appropriate conspicuous points on the site of Project, a schedule showing 
all determined minimum wage rates and all authorized deductions, if any, from unpaid wages 
actually earned. 

 
Contractor and each subcontractor shall keep an accurate payroll record, showing the name, 
address, social security number, work classification, straight time and overtime hours worked 
each day and week, and the actual per diem wages paid to each journeyman, apprentice, worker, 
or other employee employed by him in connection with the public work. 

 
The payroll records required above shall be certified and shall be available for inspection at all 
reasonable hours at the principal office of the Contractor on the following basis: 
a) A certified copy of an employee’s payroll record shall be made available for inspection or 

furnished to such employee or his or her authorized representative on request. 
b)  A certified copy of all payroll records shall be made available for inspection or furnished upon 

request to a representative of District, the Division of Labor Standards Enforcement, and the 
Division of Apprenticeship Standards of the Department of Industrial Relations. 

c)  A certified copy of all payroll records shall be made available upon request to the public for 
inspection or copies thereof made; provided, however, that a request by the public shall be 
made through either the District, the Division of Apprenticeship Standards, or the Division of 
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Labor Standards Enforcement. The public shall not be given access to such records at the 
principal office of the Contractor. 

 
Contractor shall file a certified copy of the records required above with the District or entity that 
requested such records within ten days after receipt of a written request. Any copies of records 
made available for inspection as copies and furnished upon request to the public or any public 
agency by the District, the Division of Apprenticeship Standards, or the Division of Labor 
Standards Enforcement shall be marked or obliterated in such a manner as to prevent disclosure 
of an individual’s name, address, and social security number. The name and address of the 
Contractor shall not be marked or obliterated. 

 

Contractor shall inform the District of the location of the records required above, including the 
street address, city and county, and shall, within five working days, provide a notice of a change 
of location and address. 

 
In the event of noncompliance with the requirements of this article regarding maintenance of 
records, the Contractor shall have ten days in which to comply subsequent to receipt of written 
notice specifying in what respects the Contractor must comply with this article. Should 
noncompliance still be evident after such ten-day period, the Contractor shall, as a penalty by the 
District, forfeit twenty-five dollars ($25) for each calendar day, or portion thereof, for each worker 
until strict compliance is effectuated. Upon the request of the Division of Apprenticeship Standards 
or the Division of Labor Standards Enforcement, such penalty shall be withheld from progress 
payments then due. 

 
 

Article 20. PREVAILING RATES OF WAGES 
 

a. The Contractor is aware of the requirements of California Labor Code sections 1720 et 
seq. and 1770 et seq., as well as California Code of Regulations, Title 8, sections 16000 
et seq. (“Prevailing Wage Laws”), which require the payment of prevailing wage rates and 
the performance of other requirements on certain “public works” and “maintenance” 
projects. Since this Project involves an applicable “public works” or “maintenance” project, 
as defined by the Prevailing Wage Laws, and since the total compensation is $1,000 or 
more, Contractor agrees to fully comply with such Prevailing Wage Laws. The Contractor 
shall obtain a copy of the prevailing rates of per diem wages at the commencement of this 
Agreement from the website of the Division of Labor Statistics and Research of the 
Department of Industrial Relations located at www.dir.ca.gov/dlsr/. In the alternative, the 
Contractor may view a copy of the prevailing rates of per diem wages at the District. 
Contractor shall make copies of the prevailing rates of per diem wages for each craft, 
classification or type of worker needed to perform work on the Project available to 
interested parties upon request, and shall post copies at the Contractor’s principal place 
of business and at the Project site. Contractor shall defend, indemnify and hold the District, 
its elected officials, officers, employees and agents free and harmless from any claims, 
liabilities, costs, penalties or interest arising out of any failure or allege failure to comply 
with the Prevailing Wage Laws. 

 

b. The Contractor and each subcontractor shall forfeit as a penalty to the District not 
more than Two Hundred Dollars ($200) for each calendar day, or portion thereof, for 
each worker paid less than the stipulated prevailing wage rate for any work done by 
him, or by any subcontract under him, in violation of the provisions of the California 
Labor Code. The difference between such stipulated prevailing wage rate and the 
amount paid to each worker for each calendar day or portion thereof for which each 
worker was paid less than the stipulated prevailing wage rate shall be paid to each 

http://www.dir.ca.gov/dlsr/
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worker by the Contractor. 
 

c. As a further material part of this Contract, Contractor agrees to hold harmless and 
indemnify the District, its Board members, and its officers, employees and agents from 
any and all claims, liability, loss, costs, damages, expenses, fines and penalties, of 
whatever kind or nature, including all costs of defense and attorneys’ fees, arising from 
any alleged failure of Contractor or its subcontractors to comply with the Prevailing Wage 
Laws of the State of California. If the District or any of the indemnified parties are named 
as a party in any dispute arising from the failure of Contractor or its subcontractors to pay 
prevailing wages, Contractor agrees that the District and the other indemnified parties may 
appoint their own independent counsel, and Contractor agrees to pay all attorneys’ fees 
and defense costs of the District and the other indemnified parties as billed, in addition to 
all other damages, fines, penalties and losses incurred by the District and the other 
indemnified parties as a result of the action. 

 

Article 21. PAYROLL RECORDS 
 

a. Accurate payroll records shall be kept by the Contractor and each subcontractor, showing 
the name, address, social security number, work classification, straight time and overtime 
hours worked each day and week, and the actual per diem wages paid to each 
journeyman, apprentice, worker, or other employee employed by him or her in connection 
with the Work. 

 
b. It shall be the responsibility of Contractor to comply with Labor Code section 1776 as it 

may be amended by the Legislature from time to time with respect to each payroll record. 
Labor Code section 1776 provides in relevant part, 

 

“(a) Each contractor and subcontractor shall keep accurate payroll records, 
showing the name, address, social security number, work classification, straight 
time and overtime hours worked each day and week, and the actual per diem 
wages paid to each journeyman, apprentice, worker, or other employee 
employed by him or her in connection with the public work. Each payroll record 
shall contain or be verified by a written declaration that it is made under penalty 
of perjury, stating both of the following: 

 
(1) The information contained in the payroll record is true and correct. 

 
(2) The employer has complied with the requirements of Sections 1771, 
1811, and 1815 for any work performed by his or her employees on the 
public works project. 

 

(b) The payroll records enumerated under subdivision (a) shall be certified and 
shall be available for inspection at all reasonable hours at the principal office of 
the contractor on the following basis: 

 
(1) A certified copy of an employee's payroll record shall be made 
available for inspection or furnished to the employee or his or her 
authorized representative on request. 

 

(2) A certified copy of all payroll records enumerated in subdivision (a) 
shall be made available for inspection or furnished upon request to a 
representative of the body awarding the contract, the Division of Labor 
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Standards Enforcement, and the Division of Apprenticeship Standards of 
the Department of Industrial Relations. 

 
(3) A certified copy of all payroll records enumerated in subdivision (a) 
shall be made available upon request by the public for inspection or for 
copies thereof. However, a request by the public shall be made through 
either the body awarding the contract, the Division of Apprenticeship 
Standards, or the Division of Labor Standards Enforcement. If the 
requested payroll records have not been provided pursuant to paragraph 
(2), the requesting party shall, prior to being provided the records, 
reimburse the costs of preparation by the contractor, subcontractors, and 
the entity through which the request was made. The public shall not be 
given access to the records at the principal office of the contractor. 

 

(c) The certified payroll records shall be on forms provided by the Division of 
Labor Standards Enforcement or shall contain the same information as the forms 
provided by the division. The payroll records may consist of printouts of payroll 
data that are maintained as computer records, if the printouts contain the same 
information as the forms provided by the division and the printouts are verified in 
the manner specified in (a) above. 

 
(d) A contractor or subcontractor shall file a certified copy of the records 
enumerated in subdivision (a) with the entity that requested the records within 10 
days after receipt of a written request. 

 
(e) Except as provided in subdivision (f), any copy of records made available for 
inspection as copies and furnished upon request to the public or any public agency by 
the awarding body, the Division of Apprenticeship Standards, or the Division of Labor 
Standards Enforcement shall be marked or obliterated to prevent disclosure of an 
individual's name, address, and social security number. The name and address of the 
contractor awarded the contract or the subcontractor performing the contract shall not be 
marked or obliterated. Any copy of records made available for inspection by, or furnished 
to, a multiemployer Taft-Hartley trust fund (29 U.S.C. Sec. 186(c)(5)) that requests the 
records for the purposes of allocating contributions to participants shall be marked or 
obliterated only to prevent disclosure of an individual's full social security number, but 
shall provide the last four digits of the social security number. Any copy of records made 
available for inspection by, or furnished to, a joint labor-management committee 
established pursuant to the federal Labor Management Cooperation Act of 1978 (29 
U.S.C. Sec. 175a) shall be marked or obliterated only to prevent disclosure of an 
individual's social security number. 

 

(f) (1) Notwithstanding any other provision of law, agencies that are included in the 
Joint Enforcement Strike Force on the Underground Economy established 
pursuant to section 329 of the Unemployment Insurance Code and other law 
enforcement agencies investigating violations of law shall, upon request, be 
provided non-redacted copies of certified payroll records. Any copies of records 
or certified payroll made available for inspection and furnished upon request to 
the public by an agency included in the Joint Enforcement Strike Force on the 
Underground Economy or to a law enforcement agency investigating a violation 
of law shall be marked or redacted to prevent disclosure of an individual's name, 
address, and social security number. 
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(2) An employer shall not be liable for damages in a civil action for any 
reasonable act or omission taken in good faith in compliance with this 
subdivision. 

 
(g) The contractor shall inform the body awarding the contract of the location of 
the records enumerated under subdivision (a), including the street address, city 
and county, and shall, within five working days, provide a notice of a change of 
location and address. 

 
(h) The contractor or subcontractor shall have 10 days in which to comply 
subsequent to receipt of a written notice requesting the records enumerated in 
subdivision (a). In the event that the contractor or subcontractor fails to comply 
within the 10-day period, he or she shall, as a penalty to the state or political 
subdivision on whose behalf the contract is made or awarded, forfeit One 
Hundred Dollars ($100) for each calendar day, or portion thereof, for each 
worker, until strict compliance is effectuated. Upon the request of the Division of 
Apprenticeship Standards or the Division of Labor Standards Enforcement, these 
penalties shall be withheld from progress payments then due. A contractor is not 
subject to a penalty assessment pursuant to this section due to the failure of a 
subcontractor to comply with this section. 

 
(i) The body awarding the contract shall cause to be inserted in the contract 
stipulations to effectuate this section." 

 

Article 22. EMPLOYMENT OF APPRENTICES 
 

a. The Contractor's attention is directed to the provisions of Sections 1777.5, 1777.6, and 
1777.7 of the California Labor Code concerning employment of apprentices by the 
Contractor or any subcontractor under him. The Contractor shall obtain a certificate of 
apprenticeship before employing any apprentice pursuant to Section 1777.5, 1777.6, and 
1777.7 of the California Labor Code. 

 
b. Information relative to apprenticeship standards, wage schedules, and other requirements 

may be obtained from the Director of Industrial Relations or from the Division of 
Apprenticeship Standards and its branch offices. 

 

c. Knowing violations of Section 1777.5 will result in forfeiture not to exceed $100 for each 
calendar day of non-compliance pursuant to Section 1777.7. 

 

Article 23. HOURS OF WORK 
 

a. Eight (8) hours of work shall constitute a legal day's work. The Contractor and each 
subcontractor shall forfeit, as penalty to the District, twenty-five dollars ($25) for each 
worker employed in the execution of work on the Project by the Contractor or any 
subcontractor under him for each calendar day during which such worker is required or 
permitted to work more than eight (8) hours in any one calendar day and forty (40) hours 
in any calendar week in violation of the provisions of the Labor Code, and in particular, 
Section 1810 to Section 1815, thereof, inclusive, except that work performed by 
employees of the Contractor and his subcontractors in excess of eight hours per day at 
not less than one and one-half times the basic rate of pay, as provided in Labor Code 
Section 1815. 

 
b. Generally, construction work on the Project shall be accomplished on a regularly 
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scheduled eight (8) hour per day work shift basis, Monday through Friday, between the 
hours of 7:00 a.m. and 5:00 p.m., however nothing herein shall prevent Contractor from 
working weekends and after school hours in order to complete the Project so long as not 
otherwise prohibited by law or local ordinances or regulations. 

 
Article 24. DEBARMENT OF CONTRACTORS AND SUBCONTRACTORS 

 
The Contractor, or any subcontractor working under the Contractor may not perform work on a 
public works project with a subcontractor who is ineligible to perform work on a public project 
pursuant to Section 1777.1 or Section 1777.7 of the California Labor Code. Any contract on a 
public works project entered into between the Contractor and a debarred subcontractor is void as 
a matter of law. A debarred subcontractor may not receive any public money for performing work 
as a subcontractor on a public works contract. Any public money that is paid, or may have been 
paid to a debarred subcontractor by the Contractor on the project shall be returned to the District. 
The Contractor shall be responsible for the payment of wages to workers of a debarred 
subcontractor who has been allowed to work on the project. 

 

Article 25. FINGERPRINTING REQUIREMENTS 
 

District Determination of Fingerprinting Requirement Application is set forth in the Special 
Conditions. 

 

(a) Contracts for Construction, Reconstruction, Rehabilitation or Repair of a School 
Facility Involving More than Limited Contact with Students. 

 
If the District determines based on the totality of the circumstances concerning the Project that 
the Contractor and Contractor's employees are subject to the requirements of Education Code 
Section 45125.2 pertaining to Contracts for Construction, Reconstruction, Rehabilitation or Repair 
of a School Facility because they will have contact other than limited contact with pupils, by 
execution of the Contract, the Contractor acknowledges that Contractor is entering into a contract 
for the construction, reconstruction, rehabilitation, or repair of a school facility where the 
Contractor and/or Contractor's employees will have more than limited contact with students and 
the services to be provided do not constitute an emergency or exceptional situation. In accordance 
with Education Code Section 45125.2 the Contractor shall, at Contractor's own expense, (1) install 
a physical barrier to limit contact with students by Contractor and/or Contractor's employees, or 
(2) provide for the continuous supervision and monitoring of the Contractor and/or Contractor's 
employees by an employee of the Contractor who has received fingerprint clearance from the 
California Department of Justice, or (3) provide for the surveillance of the Contractor and 
Contractor's employees by a District employee. 

 
(b) Contracts for Construction, Reconstruction Rehabilitation or Repair of a School 

Facility Involving Only Limited Contact With Students. 
 

If the District determines based on the totality of the circumstances concerning the Project that 
the Contractor and Contractor's employees are subject to the requirements of Education Code 
Section 45125.2 pertaining to Contracts for Construction, Reconstruction, Rehabilitation or Repair 
of a School Facility because they will have only limited contact with pupils, by execution of the 
Contract, the Contractor acknowledges that Contractor is entering into a contract for the 
construction, reconstruction, rehabilitation or repair of a school facility involving only limited 
contact with students. Accordingly, the parties agree that the following conditions apply to any 
work performed by the Contractor and/or Contractor's employees on a school site: (1) Contractor 
and/or Contractor's employees shall check in with the school office each day immediately upon 
arriving at the school site; (2) Contractor and/or Contractor's employees shall inform school office 
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staff of their proposed activities and location at the school site; (3) Once at such location 
Contractor and/or Contractor's employees shall not change locations without contacting the 
school office; (4) Contractor and Contractor's employees shall not use student restroom facilities; 
and (5) If Contractor and/or Contractor's employees find themselves alone with a student, 
Contractor and Contractor's employees shall immediately contact the school office and request 
that a member of the school staff be assigned to the work location. 

 

Article 26. NON-DISCRIMINATION 
 

Pursuant to the provisions of Labor Code Section 1735, Contractor and its subcontractor shall not 
unlawfully discriminate in the employment of persons on this Project because of race, religious 
creed, color, national origin, ancestry, physical handicap, medical condition, marital status, or sex. 

 

Article 27. WORKERS’ COMPENSATION INSURANCE 
 

The Contractor shall provide, during the life of this Contract, Workers’ Compensation Insurance 
for all of the employees engaged in work under this Contract, on or at the site of the Project, and, 
in case any of his work is sublet, the Contractor shall require the subcontractor similarly to provide 
Workers’ Compensation Insurance for all the latter’s employees. Any class of employee or 
employees not covered by a subcontractor’s insurance shall be covered by the Contractor’s 
insurance. In case any class of employees engaged in work under this Contract, on or at the site 
of the Project, is not protected under the Workers’ Compensation Statutes, the Contractor shall 
provide or shall cause a subcontractor to provide, adequate insurance coverage for the protection 
of such employees not otherwise protected. The Contractor is required to secure payment of 
compensation to his employees in accordance with the provisions of Section 3700 of the Labor 
Code. The Contractor shall file with the District certificates of his insurance protecting workers. 
Company or companies providing insurance coverage shall be acceptable to the District, if in the 
form and coverage as set forth in Article 33. 

 

Article 28. EMPLOYER’S LIABILITY INSURANCE 
 

Contractor shall provide during the life of this Contract, Employer’s Liability Insurance in the 
amount of, at least, one million dollars ($1,000,000.00) per accident for bodily injury and disease. 
Contractor shall provide District with a certificate of Employer’s Liability Insurance. Such insurance 
shall comply with the provisions of Article 33 below. 

 

Article 29. COMMERCIAL GENERAL LIABILITY AND PROPERTY DAMAGE INSURANCE 
 

a. Contractor shall procure and maintain during the life of this Contract and for such other 
period as may be required herein, at its sole expense, such Comprehensive General 
Liability Insurance or Commercial General Liability and Property Damage Insurance as 
shall protect Contractor and the District, the District’s Representatives and Agents, from 
all claims for bodily (personal) injury, including accidental death, as well as claims for 
property damage arising from operations under this Contract, and other covered loss, 
however occasioned, occurring during the policy term. Such policy shall comply with all 
the requirements of this Article, and shall be in the form and amounts as set forth in the 
Special Conditions hereof. The limits set forth in the Special Conditions shall apply 
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separately to each insured against whom claims are made or suits are brought, except 
with respect to the limits of liability. Further the limits set forth in the Special Conditions 
shall not be construed to relieve the Contractor from liability in excess of such coverage, 
nor shall it limit Contractor’s indemnification obligations to the District, and shall not 
preclude the District from taking such other actions available to the District under other 
provisions of the Contract Documents or law. 

 
b. Contractor shall make certain that any and all subcontractors hired by Contractor are 

insured in accordance with this Contract. If any subcontractor’s coverage does not comply 
with the foregoing provisions, Contractor shall indemnify and hold the District harmless 
from any damage, loss, cost, or expense, including attorneys’ fees, incurred by the District 
as a result thereof. 

 
c. Company or companies providing insurance coverage shall be acceptable to the District 

and authorized to conduct business in the State of California. 
 

d. All General Liability policies provided pursuant to the provisions of this Article shall comply 
with the provisions of Article 33 below. 

 

e. All General Liability policies shall be written to apply to all bodily injury, including death, 
property damage, personal injury, owned and non-owned equipment, blanket contractual 
liability, completed operations liability, explosion, collapse, under-ground excavation, 
removal of lateral support, and other covered loss, however occasioned, occurring during 
the policy term, and shall specifically insure the performance by Contractor of that part of 
the indemnification contained in Article 33 hereof, relating to liability for injury to or death 
of persons and damage to property. If the coverage contains one or more aggregate limits, 
a minimum of 50% of any such aggregate limit must remain available at all times; if over 
50% of any aggregate limit has been paid or reserved, the District may require additional 
coverage to be purchased by Contractor to restore the required limits. Contractor may 
combine Primary, Umbrella, and as broad as possible Excess Liability coverage to achieve 
the total limits indicated above. Any Umbrella or Excess Liability policy shall include the 
additional insured endorsement described in Article 33 below. 

 

Article 30. AUTOMOBILE LIABILITY INSURANCE 
 

Contractor shall take out and maintain at all times during the term of this Contract Automobile 
Liability Insurance in the amount set forth in the Special Conditions. Such insurance shall provide 
coverage for bodily injury and property damage including coverage for non-owned and hired 
vehicles, in a form and with insurance companies acceptable to the District. Such insurance shall 
comply with the provisions of Article 33 below. 

 

Article 31. BUILDER’S RISK [FIRE; “ALL RISK”] 
 

a. It is the Contractor’s responsibility to maintain or cause to be maintained Builder’s Risk 
[Fire; “All Risk”] extended coverage insurance on all work, material, equipment, 
appliances, tools, and structures which are a part of the Contract and subject to loss or 
damage by fire, and vandalism and malicious mischief, in an amount to cover 100% of the 
replacement cost. The District accepts no responsibility until the Contract is formally 
accepted by the Governing Board for the Work. The Contractor is required to file with the 
District a certificate evidencing fire insurance coverage. 

 

b. Provide insurance coverage on completed value form, all-risk or special causes of loss 
coverage. 
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1. Insurance policies shall be so conditioned as to cover the performance of any extra 
work performed under the Contract. 

2. Coverage shall include all materials stored on site and in transit. 
3. Coverage shall include Contractor’s tools and equipment. 
4. Insurance shall include boiler, machinery and material hoist coverage. 

 

c. Company or companies providing insurance coverage shall be acceptable to the District 
and authorized to conduct business in the State of California. 

 
d. Such insurance shall comply with the provisions of Article 33 below. 

 

Article 32. PROOF OF CARRIAGE OF INSURANCE 
 

a. Contractor shall, as soon as practicable following the placement of insurance required 
hereunder, but in no event later than the effective date of the Contract, deliver to the 
District certificates of insurance evidencing the same, together with appropriate separate 
endorsements thereto, evidencing that Contractor has obtained such coverage for the 
period of the Contract. Contractor shall deliver certified copies of the actual insurance 
policies specified herein, within thirty days after commencement of work. Thereafter, 
copies of renewal policies, or certificates and appropriate separate endorsements thereof, 
shall be delivered to the District within thirty (30) calendar days prior to the expiration of 
the term of any policy required herein. Contractor shall permit the District at all reasonable 
times to inspect any policies of insurance of Contractor which Contractor has not delivered 
to the District. 

 
b. Certificates and insurance policies shall include the following clause: 

 
“This policy shall not be canceled or reduced in required limits of liability or amounts of 
insurance until notice has been mailed to the District stating date of cancellation, reduction 
or other adverse change respecting such insurance. The date of cancellation, reduction 
or adverse change may not be less than thirty (30) calendar days after date of mailing 
notice.” 

 

c. Any notice required to be sent pursuant to this Article shall be to the District’s address as 
shown in the Notice to Contractors Calling for Bids. 

 
d. Certificates of Insurance shall state in particular those insured, extent of insurance, 

location and operation to which insurance applies, expiration date, and cancellation and 
reduction notice. All Certificates of Insurance provided by Contractor shall name the 
District, the District Representative and Architect, and District Representative’s and 
Architect’s consultants as additional insured. 

 

e. The coverage afforded by the additional insured endorsement described in paragraph (d) 
above, shall apply as primary insurance, and any other insurance maintained by the 
District owner, the members of the District’s Board of Education, or its officers, agents, 
employees and volunteers, or any self-funded program of the District, shall be in excess 
only and not contributing with such coverage. This coverage must be given via ISO 
endorsement CG 2010 (11/85 ed.) or insurer’s equivalent for coverage as respects: liability 
arising out of activities performed by or on behalf of the Contractors; products and 
completed operations of the Contractor; premises owned, occupied or used by the 
Contractor; or automobiles owned, leased, hired or borrowed by the Contractor. The 
coverage shall contain no special limitations on the scope of protection afforded to the 
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District, its board of trustees, directors, officers, employees, agents or authorized 
volunteers. 

 
f. Insurance carriers shall be qualified to do business in California (CA Admitted) and 

maintain an agent for service of process within the State. Such insurance carriers shall 
have not less than an “A” policy holder’s rating and a financial rating of not less than “Class 
VII” according to the latest Best’s Key Rating Guide unless otherwise approved by the 
District. 

 

g. After receiving written Notice of Cancellation of Insurance, Contractor shall have ten (10) 
calendar days to provide other policies of insurance similar to the canceled policies and 
acceptable insurance. If such replacement coverage is not provided, the District may 
secure insurance at the Contractor’s expense. 

 
h. Nothing contained in the insurance requirements shall be construed as limiting the extent 

of the Contractor’s responsibility for payment of damages resulting from operations under 
this Contract. 

 
i. Contractor’s failure to procure the insurance specified herein, or failure to deliver certified 

copies or appropriate certificates of such insurance, or failure to make the premium 
payments required by such insurance, shall constitute a material breach of the Contract, 
and the District may, at its option, terminate the Contract for any such default by 
Contractor. 

 

j. The requirements as to the types and limits of insurance coverage set forth herein and in 
the Special Conditions to be maintained by the Contractor, and any approval of said 
insurance by the District or its insurance Contractor(s), are not intended to and shall not 
in any manner limit or qualify the liabilities and obligations otherwise assumed by the 
Contractor pursuant to the Contract, including, but not limited to, the provisions concerning 
indemnification. 

 
k. The District shall retain the right at any time to review the coverage, form, and amount of 

insurance required herein and may require Contractor to obtain insurance reasonably 
sufficient in coverage, form and amount to provide adequate protection against the kind 
and extent of risk which exists at the time a change in insurance is required. 

 

l. All deviations from the contractual insurance requirements stated herein must be 
approved in writing by the District’s Risk Manager. 

 

m. Included in any policy or policies of liability insurance provided by Contractor hereunder, 
except Workers’ Compensation Insurance, shall be a standard waiver of rights of 
subrogation against the District, its Representatives, or Agents, by the insurance company 
issuing said policy or policies. 

 
n. If coverage is written on a “claims made” basis, the Certificate of Insurance shall clearly 

so state. In addition to the coverage requirements specified above, such policy shall 
provide that: 

 
1. The policy retroactive date coincides with or precedes Contractor’s commencement 

of work under the Contract (including subsequent policies purchased as renewals or 
replacements). 

 
2. Contractor will make every effort to maintain similar insurance during the required 
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extended period of coverage following expiration of the Contract, including the 
requirement of adding all additional insured. 

 
3. If insurance is terminated for any reason, Contractor shall purchase an extended 

reporting provision of at least two years to report claims arising in connection with 
the Contract. 

 

o. The policy allows for reporting of circumstances or incidents that might give rise to future 
claims. 

 
p. Contractor shall notify the District in writing of the amount, if any, of self-insured retention 

provided under the General Liability coverage, with a maximum limit of $25,000. The 
District may approve higher retention amounts, based upon review of documentation 
submitted by Contractor. Such review shall take into consideration Contractor’s net worth 
and reserves for payment of claims of liability against Contractor, which must be sufficient 
to adequately compensate for the lack of other insurance coverage required hereunder. 

 

Article 33. INDEMNIFICATION 
 

The District, the District’s Representative, the District Representative, the Architect, and their 
Board members, directors, officers, employees, agents and authorized volunteers shall not be 
answerable or accountable in any manner for any loss or damage that may happen to the work 
or any part thereof, or for any of the materials or other things used or employed in performing the 
Work, of for injury or damage to any person or persons, either workers, employees of Contractor 
or its subcontractors or the public, or for damage to adjoining or other property, from any cause 
whatsoever arising out of or in connection with the performance of the Work. The Contractor shall 
be responsible for any damage to adjoining or other property, from any cause whatsoever arising 
out of or in connection with the performance of the work. The Contractor shall be responsible for 
any damage or injury to any person or property resulting from defects or obstructions or from any 
cause whatsoever arising out of or in connection with the performance of the Work; provided, 
however, that the Contractor shall not be liable for the sole established negligence, willful 
misconduct or active negligence of the District, its Board members, directors, officers, employees, 
agents and authorized volunteers who are directly responsible to the District. 

 
Contractor shall indemnify the District, the District Representative, and their Board members, 
directors, officers, employees, agents and authorized volunteers against and will hold and save 
them and each of them harmless from any and all actions, claims, damages to persons or 
property, penalties, obligations or liabilities that may be asserted or claimed by any person, firm 
entity, corporation, political subdivision or other organization arising out of or in connection with 
the Work, operation or activities of Contractor, its agents, employees, subcontractors or invitees, 
provided for herein, whether or not there is concurrent passive or active negligence on the part of 
the District, the District’s Representative, the District Representative, the Architect, or their Board 
members, directors, officers, employees, agents and authorized volunteers, but excluding such 
actions, claims, damages to persons or property penalties, obligations or liabilities arising from 
the sole established negligence, willful misconduct or active negligence of the District, the 
District’s Representative, the District Representative, the Architect, or those who are directly 
responsible to them; and in connection therewith: 

 
a. Contractor will defend any action or actions filed in connection with any of said claims, 

damages, penalties, obligations or liabilities and will pay all costs and expenses, including 
attorney's fees incurred in connection therewith. 

 
b. Contractor will promptly pay any judgment rendered against Contractor, the District, the 
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District’s Representative, the District Representative, the Architect, and their Board 
members, directors, officers, employees, agents and authorized volunteers covering such 
claims, damages, penalties, obligations and liabilities arising out of or in connection with 
such work, operations, or activities of Contractor hereunder and Contractor agrees to save 
and hold the District, the District’s Representative, the District Representative, the 
Architect, and their Board members, directors, officers, employees, agents and authorized 
volunteers harmless there from. 

 
c. In the event the District, the District’s Representative, the District Representative, the 

Architect, and their Board members, directors, officers, employees, agents and authorized 
volunteers are made a party to any action or proceeding filed or prosecuted against 
Contractor for such damages or other claims arising out of or in connection with the Work, 
or operation or activities of Contractor hereunder, Contractor agrees to pay to the District, 
the District’s Representative, the District Representative, the Architect, and their Board 
members, directors, officers, employees, agents and authorized volunteers any and all 
costs and expenses incurred by the District, the District’s Representative, the District 
Representative, the Architect, and their Board members, directors, officers, employees, 
agents and authorized volunteers in such action or proceeding together with reasonable 
attorney's fees. 

 
d. The District may retain, to the extent it deems necessary, the money due to the Contractor 

under and by virtue of the Contract Documents until disposition has been made of such 
actions or claims for damages as specified herein above. 

 

Article 34. PERSONAL LIABILITY 
 

Neither the District, the District's Representative, the Engineer, District Representative, Architect, 
nor any other director, officer or authorized assistant or agent of the District, the District's 
Representative, or the Engineer, District Representative, or Architect shall be personally 
responsible for any liability arising under the Contract. 

 

Article 35. LAWS AND REGULATIONS 
 

a. Contractor shall give all notices and comply with all laws, ordinances, rules, and 
regulations bearing on conduct of work as indicated and specified. If Contractor observes 
that drawings and specifications are at variance therewith, he shall promptly notify the 
District Representative in writing and any necessary changes shall be adjusted as provided 
for in this Contract for changes in work. If Contractor performs any work knowing it to be 
contrary to such laws, ordinances, rules and regulations, and without such notice to the 
District Representative, he shall bear all costs arising there from. 

 

b. Contractor shall be responsible for familiarity with the Americans with Disabilities Act 
(“ADA”) (42 USC §12101 et seq.). Installations of equipment and other devices shall be in 
compliance with ADA regulations. 

 

Article 36. PERMITS AND LICENSES 
 

Permits and licenses necessary for prosecution of work shall be secured and paid for by 
Contractor, unless otherwise specified. 

 

Article 37. INSPECTION FEES FOR PERMANENT UTILITIES 
 

All inspection fees and other municipal charges for permanent utilities including, but not limited 
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to, sewer, electrical, phone, gas, water, and irrigation shall be paid for by the District. Contractor 
shall be responsible for arranging the payment of such fees, but inspection fees and other 
municipal fees relating to permanent utilities shall be paid by the District. Contractor may either 
request reimbursement from the District for such fees, or obtain the funds from the District prior 
to paying such fees. 

 

Article 38. EASEMENTS 
 

Easements for permanent structures or permanent changes in existing facilities shall be secured 
and paid for by the District, unless otherwise specified. 

 

Article 39. SURVEYS 
 

Surveys to determine location of property lines and corners will be supplied by the District. 
Surveys to determine locations of construction, grading, and site work shall be provided by 
Contractor. 

 

Article 40. EXCISE TAXES 
 

If under federal excise tax law any transaction hereunder constitutes a sale on which a federal 
excise tax is imposed and the sale is exempt from such excise tax because it is a sale to a state 
or local government for its exclusive use, the District, upon request, will execute a Certificate of 
Exemption which will certify (1) that the District is a political subdivision of the state for the 
purposes of such exemption and (2) that the sale is for the exclusive use of the District. No excise 
tax for such materials shall be included in any bid price. 

 

Article 41. PATENTS, ROYALTIES, AND INDEMNITIES 
 

The Contractor shall indemnify, defend and hold harmless the District and its Board Members, 
officers, agents, and employees harmless from liability of any nature or kind, including cost and 
expense, for or on account of any patented or unpatented invention, process, article, or appliance 
manufactured or used in the performance of this Contract, including its use by the District, unless 
otherwise specifically stipulated in the Contract Documents. 

 

Article 42. MATERIALS 
 

a. Except as otherwise specifically stated in this Contract, Contractor shall provide and pay 
for all materials, labor, tools, equipment, water, lights, power, transportation, 
superintendence, temporary constructions of every nature, and all other services and 
facilities of every nature whatsoever necessary to execute and complete this Contract 
within specified time. 

 
b. Unless otherwise specified, all materials shall be new and the best of their respective kinds 

and grades as noted and/or specified, and workmanship shall be of good quality. 
 

c. Materials shall be furnished in ample quantities and at such times as to insure 
uninterrupted progress of work and shall be stored properly and protected as required. 
Contractor shall be entirely responsible for damage or loss by weather or other causes to 
materials or work under this Contract. 

 
d. No materials, supplies, or equipment for work under this Contract shall be purchased 

subject to any chattel mortgage or under a conditional sale or other agreement by which 
an interest therein or in any part thereof is retained by seller or supplier. Contractor 
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warrants good title to all material, supplies, and equipment installed or incorporated in 
work and agrees upon completion of all work to deliver premises, together with all 
improvements and appurtenances constructed or placed thereon by him, to the District 
free from any claims, liens, or charges. He further agrees that neither he nor any person, 
firm, or corporation furnishing any materials or labor for any work covered by this Contract 
shall have any right to lien upon premises or any improvement or appurtenance thereon, 
except that Contractor may install metering devices or other equipment of utility companies 
or of political subdivisions title to which is commonly retained by utility company or political 
subdivision. In event of installation of any such metering device or equipment, Contractor 
shall advise the District as to the owner thereof. Nothing contained in this Article, however, 
shall defeat or impair right of persons furnishing material or labor under any bond given 
by Contractor for their protection or any rights under any law permitting such persons to 
look to funds due Contractor in hands of the District, and this provision shall be inserted 
in all subcontracts and material contracts and notice of its provisions shall be given to all 
persons furnishing material for work when no formal contract is entered into for such 
material. 

 
e. Materials shall be stored on the premises in such manner so as not to interfere with the 

work and so that no portion of the structure shall be overloaded. 
 

f. Materials or work required or necessary to be tested shall be tested under supervision of, 
as directed by and at such places as may be convenient to the District and/or the District’s 
Representatives. The required testing of all structural materials shall be done by an 
approved testing laboratory as pursuant to Article 70, herein. 

 

Article 43. SUBSTITUTIONS 
 

a. For purposes of this provision the term "substitution" shall mean the substitution of any 
material, process or article that is substantially equal or better in every respect to that so 
indicated or specified in the specifications. 

 
b. Whenever in specifications any material, process, or article is indicated or specified by 

grade, patent, or proprietary name or by name of manufacturer, such specifications shall 
be deemed to be used for the purpose of facilitating the description of the material, process 
or article desired and shall be deemed to be followed by words "or equal." Bidders may, 
unless otherwise stated, offer for substitution any material, process or article which shall 
be substantially equal or better in every respect to that so indicated or specified. However, 
the District has adopted certain uniform standards for certain materials, processes and 
articles. If any material, process or article offered for substitution by bidders is not, in the 
opinion of the Architect and the District, substantially equal or better in every respect to 
that specified, bidders shall furnish the material, process or article specified. The burden 
of proof as to the equality of any material, process or article shall rest with the bidders. 

 
c. Bidders shall submit requests together with substantiating data for substitution of any "or 

equal" material, process or article no later than ten (10) calendar days prior to the bid 
opening. Provisions authorizing submission of "or equal" substitution justification data 
shall not in any way authorize an extension of time for performance of this Contract. 
Furthermore, if a proposed "or equal" substitution request is rejected, a bidder shall be 
responsible for including the specified material, process or article in its bid. The District 
shall not be responsible for any costs of bidders associated with "or equal" substitution 
requests. The District has the complete and sole discretion to determine if a material, 
process or article is an "or equal" material, process or article that may be substituted. 
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d. For purposes of subdivision (c) above, data required to substantiate requests for 
substitutions of an "or equal" material, process or article data shall include a signed 
affidavit from the Contractor stating that the substituted "or equal" material, process or 
article is equivalent to that specified in the specification in every way except as listed on 
the affidavit. Substantiating data shall also include any and all illustrations, specifications, 
and other relevant data including catalogue information which describes the requested 
substituted "or equal" material, process or article and substantiates that it is an “or equal” 
to the material process or article specified. In addition, the submittal documentation must 
also include a statement of the cost implications of the substitution being requested stating 
whether and why the substitution of the "or equal" material, process or article will reduce 
or increase the Contract Price. The substantiating data must also include information 
regarding the durability and lifecycle cost of the requested substituted "or equal" material, 
process or article. Failure to submit all the needed substantiating data, including the signed 
affidavit, to the District Representative in a timely fashion so that the substitution can be 
adequately reviewed may result in the rejection of the proposed substitution. The District 
Representative and Architect are not obligated to review multiple substitution submittals 
for the same product or item due to the Contractor’s failure to submit a complete package 
initially. 

 
e. Time limitations in this Article must be complied with strictly and in no case will an 

extension of time for completion be granted because of Contractor’s failure to request the 
substitution of an alternative item at the times and manner set forth herein in subdivision 
(c). Further, the Contractor shall bear the costs of all engineering work associated with the 
review of submittals for substitution of equals. 

 
f. In event Contractor furnishes material, process, or article more expensive than that 

specified, the difference in cost of such material, process, or article so furnished shall be 
borne by Contractor. 

 

Article 44. SHOP DRAWINGS 
 

a. Contractor shall check and verify all field measurements and shall submit with such 
promptness as to cause no delay in his own work or in that of any other contractor, 
subcontractor, District Representative, Architect, other independent contractor or worker 
on the Project, five (5) copies of all shop or setting drawings, schedules, and materials list, 
and all other submittals in accordance with other provisions of the Contract required for 
the work of various trades. Contractor shall sign all submittals affirming that submittals 
have been reviewed and approved by Contractor prior to submission to District 
Representative. Each signed submittal shall affirm that the submittal meets all the 
requirements of the Contract Documents except as specifically and clearly noted and listed 
on the cover sheet of the submittal. 

 
b. Contractor shall advise the District immediately, if District Representative and/or Architect 

have not checked and approved with reasonable promptness, such schedules and 
drawings for conformance with design concept of Project and compliance with information 
given in the Contract Documents. Contractor shall make any corrections required by the 
Architect, and file with the District Representative five (5) corrected copies each, and 
furnish such other copies as may be needed for construction. Architect’s approval of such 
drawings or schedules also shall not relieve Contractor from responsibility for deviations 
from drawings or specifications unless Contractor has in writing called District 
Representative’s attention to such deviations at time of submission and has secured the 
Architect's written approval. Architect’s approval of such drawings and schedules also 
shall not, nor shall it relieve him from responsibility for errors in shop drawings or 
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schedules. For purposes of this Article “reasonable promptness” shall mean such 
reasonable promptness as to cause no delay in the work or in the activities of the District, 
Contractor or separate contractors, while allowing sufficient time in the District 
Representative and Architect’s professional judgment to permit adequate review. In 
contracts in excess of $1 million, “reasonable promptness” shall mean such reasonable 
promptness as to not affect the critical path. 

 

Article 45. SUBMITTALS 
 

a. Contractor shall furnish for approval, within fourteen (14) calendar days following award 
of Contract a log of all samples, material lists and certifications, mix designs, schedules, 
and other submittals, as required in specifications. Such log shall indicate whether 
samples will be provided as specified and in accordance with other provisions of this 
Contract. 

 
b. Contractor will provide samples and submittals, together with catalogs and supporting data 

required by the Architect to the District Representative within a reasonable time period so 
as not to cause delays on the Project. 

 

c. This provision shall not authorize any extension of time for performance of this Contract. 
Architect will check and approve such samples, only for conformance with design concept 
of work and for compliance with information given in the Contract Documents. Work shall 
be in accordance with approved samples. Architect’s action will be taken within fourteen 
(14) calendar days after receiving such samples and submittals. If in the District 
Representative’s and/or Architect’s professional judgment fourteen (14) calendar days is 
an insufficient amount of time to permit adequate review, District Representative shall, 
within the initial fourteen (14) calendar days period, notify the Contractor, with a copy to 
the Inspector and the District, of the amount of time that will be required to respond. 

 

d. If the Architect’s response results in a change in the Project, then such change shall be 
effected by a written change order. 

 

Article 46. COST BREAKDOWN AND PERIODICAL ESTIMATES 
 

a. Contractor shall furnish on forms approved by the District: 
 

1. Within ten (10) calendar days of award of Contract a detailed estimate giving a 
complete breakdown of Contract Price; and 

 

2. A periodical itemized estimate of work done for the purpose of making partial 
payments thereon; 

 
3. Within ten (10) calendar days of request by the District, a schedule of estimated 

monthly payments which shall be due him under the Contract. 
 

b. Values employed in making up any of these schedules will be used only for determining 
basis of partial payments and will not be considered as fixing a basis for additions to or 
deductions from Contract Price. 

 

Article 47. PAYMENTS 
 

a. Each month within thirty (30) calendar days after receipt of an undisputed and properly 
submitted payment request, there shall be paid to Contractor a sum equal to ninety-five 
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percent (95%) of the value of work performed up to the last day of the previous month, 
less the aggregate of previous payments. Monthly payments shall be made only on the 
basis of monthly estimates which shall be prepared by Contractor on a form approved by 
the District and filed with the District before the fifth day of the month during which payment 
is to be made. Work completed as estimated shall be an estimate only and no inaccuracy 
or error in said estimate shall operate to release Contractor or any bondsman from 
damages arising from such work or from enforcing each and every provision of this 
Contract and the District shall have the right subsequently to correct any error made in 
any estimate for payment. Contractor shall not be entitled to have any payment estimates 
processed or be entitled to have any payment made for work performed so long as any 
lawful or proper direction concerning work, or any portion thereof given by the District, 
District Representative and/or Architect shall remain uncompiled with. 

 
b. The final payment of five percent (5%) of the value of work done under this Contract, if 

unencumbered, shall be made within sixty (60) calendar days after the date of completion 
of the work, provided however, that in the event of a dispute between the District and the 
Contractor, the District may withhold from the final payment an amount not to exceed one 
hundred and fifty percent (150%) of the disputed amount. Completion means any of the 
following as provided by Public Contract Code Section 7107: 

 
1. The occupation, beneficial use, and enjoyment of a work of improvement, excluding 

any operation only for testing, startup, or commissioning, by the public agency, or its 
agent, accompanied by cessation of labor on the work of improvement. 

 

2. The acceptance by the public agency, or its agent, or the work of improvement. 
 

3. After the commencement of a work of improvement, a cessation of labor on the work 
of improvement for a continuous period of 100 calendar days or more, due to factors 
beyond the control of the Contractor. 

 
4. After the commencement of a work of improvement, a cessation of labor on the work 

of improvement for a continuous period of 30 calendar days or more, if the public 
agency files for record a Notice of Cessation or a Notice of Completion. 

 

c. This Contract is subject to the provisions of Public Contract Code Section 7107. 
 

d. For purposes of this Contract, the acceptance by the District means acceptance made 
only by an action of the governing body of the District in session. Acceptance by Contractor 
of said final payment shall constitute a waiver of all claims against the District arising from 
this Contract. At any time after fifty percent (50%) of the work has been completed, if the 
District, by action of its governing body, finds that satisfactory progress is being made, the 
District may make any of the remaining payments in full for actual work completed or may 
withhold any amount up to five percent (5%) thereof as the District may find appropriate 
based on the Contractor’s progress. 

 

e. Final Payment. The District shall, after the satisfactory completion of the work, make a 
final estimate of the amount of Work done hereunder and the value of said work, and the 
District shall pay the entire sum so found to be due after deduction there from all previous 
payments and all amounts to be retained under the provisions of the Contract Documents, 
provided that a release of liens and claims has been received from the Contractor pursuant 
to Civil Code Section 3262. All prior partial estimates and payments shall be subject to 
correction in the final estimate and payment. The final payment shall not be due and 
payable until the expiration of thirty-five (35) calendar days from the date of acceptance 
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of the work by the District, which acceptance shall be by formal action of the Board of 
Education. 

 

Prior to, and as a condition precedent for final payment, Contractor may be required 
to provide the District Representative with documentation identifying and verifying 
amounts paid to Disabled Veteran Business Enterprises (DVBE). 

 
No certificate given or payments made under the Contract, except the final certificate or 
final payment shall be evidence of the performance of the Contract, either wholly or in 
part, and no payment shall be construed to be an acceptance of any defective work or 
improper materials. 

 

f. Whenever any part of the work is in a condition suitable for use, and the best interest of 
the District requires such use, the District may take possession of, connect to, open for 
public use, or use a part thereof. When so used, maintenance and repairs due to ordinary 
wear and tear or vandalism will be made at District’s expense. The use by the District as 
contemplated in this Article shall in no case be construed as constituting acceptance of 
the work or any part thereof. Such use shall neither relieve the Contractor of any of his 
responsibilities under the Contract nor act as a waiver by the District of any of the 
conditions thereof. Contractor shall continue to maintain all insurance, including Builder’s 
Risk insurance, on the Project. 

 
g. Public Contract Code Section 20104.50 ensures that contractors on certain public works 

projects are timely paid for their services on such projects. If a local public agency fails to 
pay an undisputed and properly submitted payment request within thirty days, the agency 
must pay interest at the legal rate set forth in subdivision (a) of Section 685.010 of the 
Code of Civil Procedure. Each agency must review payment requests as soon as 
practicable to determine if they are proper and suitable for payment. If a payment request 
is not proper, the agency must return it to the contractor within seven days, specifying in 
writing the reasons why it is not proper. If the agency returns an improper payment request 
to the contractor more than seven days after receipt, the number of days available to the 
agency to make payments without incurring interest will be reduced by the number of days 
by which the agency exceeds the seven-day return requirement. The provisions of this 
Article encompass, among other things, the requirements of Public Contract Code Section 
20104.50 

 

Article 48. PAYMENTS WITHHELD 
 

a. In addition to amounts which the District may retain under any and all other Articles in this 
Contract including those entitled “Payments,” and “Time for Completion and Liquidated 
Damages,” the District may withhold a sufficient amount or amounts of any payment or 
payments otherwise due to Contractor, as in his judgment may be necessary to cover: 

 
1. Payments which may be past due and payable for just claims against Contractor or 

any subcontractors for labor or materials furnished in and about the performance of 
work on the Project under this Contract. 

 
2. Defective work not remedied. 

 

3. Failure of Contractor to make proper payments to his subcontractor or for material or 
labor. 

 
4. Completion of the Contract if there exists a reasonable doubt that the work can be 
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completed for balance then unpaid. 
 

5. Damage to another contractor. 
 

6. Amounts which may be due the District for just claims against Contractor. 
 

7. Failure of Contractor to keep the record (“as-built”) drawings up to date. 
 

8. Failure to provide update on construction schedule as required by Article 9 hereof. 
When the above grounds are removed, payment shall be made for amounts withheld 
because of them. 

 

9. Site clean-up. 
 

b. The District may apply such withheld amount or amounts to payment of such claims or 
obligations at its discretion with the exception of subsections (a)(1), (3), and (5) of this 
Article, which must be retained or applied in accordance with applicable law. In so doing, 
the District shall be deemed the agent of Contractor and any payment so made by the 
District shall be considered as a payment made under contract by the District to Contractor 
and the District shall not be liable to Contractor for such payments made in good faith. 
Such payments may be made without prior judicial determination of claim or obligations. 
The District will render Contractor a proper accounting of such funds disbursed on behalf 
of Contractor. 

Article 49. CHANGES AND EXTRA WORK 
 

a. Changes In Work. The District, without invalidating the Contract, and as provided by law, 
may order extra work or make changes by altering, adding to, or deducting from work, the 
Contract sum being adjusted accordingly. All such work shall be subject to prevailing wage 
rates and shall be executed under the conditions of the original contract except that any 
claim for extension of time caused thereby shall be adjusted at the time of ordering such 
change. 

 
b. In giving instructions, Contractor agrees that the District Representative and Architect, 

together, shall have authority to make minor changes in work, not involving change in cost, 
and not inconsistent with the purposes or approvals of the Project. Otherwise, except in 
an emergency endangering life or property, no extra work or change shall be made unless 
pursuant to a written order from the District, and no claim for an addition to the Contract 
sum shall be valid unless so ordered. If the Contractor is delayed in completing the work 
by reason of any change made pursuant to this Article, the time for completion of the Work 
shall be extended by change order for a period commensurate with such delay. The 
Contractor shall not be subject to any claim for liquidated damages for this period of time. 

 

c. Unforeseen Conditions. Contractor shall provide the District’s Construction with notice 
of unforeseen conditions immediately upon discovery of such conditions. 

 
d. Value of any such extra work, change, or deduction shall be determined at the discretion 

of the District, in consultation with the District Representative and Architect, in one or more 
of the following ways: 

 
1. By acceptable lump sum proposal from Contractor with itemization as required by 

the District Representative. 
 

2. By unit prices contained in Contractor’s original bid and incorporated in the Contract 
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Documents or fixed by subsequent agreement between the District and Contractor. 
 

3. By the actual cost of material and labor and a percentage for overhead and profit. 
The following form shall be followed as applicable for additions and deductions to the 
Contract: 

 

EXTRA/ (CREDIT) 
A. Material (attach itemized quantity and 

unit cost plus sales tax) 
 

 

B. Labor (attach itemized hours and base rates 
from identified prevailing wage rate schedules)    

 

C. Commercial General Liability and Property 
Damage Insurance, Workers’ Compensation 
Insurance, Social Security and Unemployment 
taxes at actual and verified cost.    

 
D. Subtotal (Items A.-C.)    

 

E. Subcontractor’s overhead and profit as defined in 
Article 50 (h), below, 
not to exceed 15% of Item (d) 
(If applicable)    

 

F. Subtotal (Items D-E)    
 

G. Contractor’s Overhead and Profit, as defined 
in Article 50 (h), below, not to exceed 5% of Item (F) for 
work performed by subcontractor, or 15% if 

 performed by Contractor    

H. Subtotal (Items F-G)    

I. Bond Premium, not to exceed 1% of Item (H)    

J. Total (Items H-I)    

 
 

e. Regardless of whether the cost of the change order is determined pursuant to 1, 2, or 3, 
above, in addition to the cost of the material and labor for deleted items, Contractor shall 
credit back overhead mark-up and the bonding mark up for deleted items at the time of 
the request for changes and extra work. 

 
f. Should Contractor claim that any instruction, request, drawing, specification, action, 

condition, omission, default, or other situation (i) obligates the District to pay additional 
compensation to the Contractor; or (ii) obligates the District to grant an extension of time 
for the completion of the Contract; or (iii) constitutes a waiver of any provision in the 
Contract, CONTRACTOR SHALL NOTIFY THE DISTRICT, IN WRITING, OF SUCH 
CLAIM AS SOON AS POSSIBLE, BUT IN NO EVENT WITHIN MORE THAN FIVE (5) 
WORKING DAYS FROM THE DATE CONTRACTOR HAS ACTUAL OR 
CONSTRUCTIVE NOTICE OF THE CLAIM. CONTRACTOR SHALL ALSO PROVIDE 
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DISTRICT WITH SUFFICIENT WRITTEN DOCUMENTATION SUPPORTING THE 
FACTUAL BASIS OF THE CLAIM including in the documentation items 50.D (3) A-J 
described in this Article 50 above. Contractor shall be required to certify under penalty of 
perjury the validity and accuracy of any claims submitted. The Contractor’s failure to notify 
the District within such five (5) working day period shall be deemed a waiver and 
relinquishment of the claim against the District. If such notice be given within the specified 
time, the procedure for its consideration shall be as stated above in this Article. 

 
g. All costs associated with the change are to be included in the change order proposal to 

the District Representative. Costs may be in terms of time, money or both. 
 

h. Overhead and Profit. The term "overhead and profit" for the Contractor and any 
subcontractors shall be considered to include insurance other than mentioned in Article 
50(d) above, field and office supervisors and assistants, watchman, use of small tools, 
consumables, and general field and home office expenses, and no separate allowance 
will be made therefore. 

 
Article 50. DEDUCTIONS FOR UNCORRECTED WORK 

 
If the District in consultation with the District Representative and Architect deems it inexpedient to 
correct work injured or not done in accordance with the Contract, an equitable deduction from the 
Contract Price shall be made therefore. 

 

Article 51. PAYMENTS BY CONTRACTOR 
 

Contractor shall pay: 
 

a. For all transportation and utility services not later than the 20th day of the calendar month 
following that in which such services are rendered, 

 
b. For all materials, tools, and other expendable equipment to the extent of ninety five percent 

(95%) of cost thereof, not later than the 20th day of the calendar month following that in 
which such materials, tools, and equipment are delivered at site of Project and balance of 
cost thereof not later than the 30th day following completion of that part of work in or on 
which such materials, tools, and equipment are incorporated or used, and 

 

c. To each of his subcontractors, not later than the 7th day following each payment to 
Contractor, the respective amounts allowed Contractor on account of work performed by 
respective subcontractor to the extent of such subcontractor’s interest therein. 

 

Article 52. CONTRACTOR’S SUPERVISION 
 

a. Unless personally present on the premises where work is being done, Contractor shall 
keep on the work, during its progress, a competent full-time job (project) superintendent 
satisfactory to the District’s Representative. The job superintendent shall not be changed 
except with consent of the District unless the job superintendent proves to be 
unsatisfactory to Contractor and ceases to be in his employ. The job superintendent shall 
represent Contractor in his absence and all directions given to him shall be as binding as 
if given to Contractor. Other directions shall be so confirmed on written request in each 
case. 

 

b. Contractor shall give efficient supervision to work, using his best skill and attention to 
control safety and job coordination. He shall carefully study and compare all drawings, 
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specifications, and other instructions and shall at once report to the District 
Representative of any error, inconsistency or omission which he may discover. 

 

Article 53. DISTRICT’S INSPECTOR 
 

a. One or more Inspectors employed by District in accordance with California requirements 
will be assigned to the work. 

 

b. Inspector shall have access to all plant operations involving work under this Contract and 
shall be provided reasonable advance notice of the time and place of operations which 
the Inspector desires to observe. Inspector shall be provided with all necessary samples 
of materials and work for testing purposes. All work shall be under the observation of said 
Inspector. He shall have free access to any or all parts of work at any time. Contractor 
shall furnish Inspector reasonable facilities for obtaining such information as may be 
necessary to keep him fully informed respecting progress and manner of work and 
character of materials. Inspection of work shall not relieve Contractor from any obligation 
to fulfill this Contract. Inspector, after consultation with the District Representative and 
Architect, together, shall have authority to stop work whenever the provisions of the 
Contract Documents are not being complied with and Contractor shall instruct his 
employees accordingly. 

 

Article 54. INSPECTOR’S FIELD OFFICE 
 

a. For Projects using Multiple Trade Contractors, the District Representative shall provide for 
the use of the Inspector a separate trailer or temporary private office of not less than 
seventy-five (75) square feet of floor area to be located as directed by Inspector and to be 
maintained until removal is authorized by the District or the District’s Representative. If the 
Project utilizes a Prime Contractor, the Prime Contractor shall be responsible for providing 
the Inspector's field office. The Office shall be of substantial waterproof construction with 
adequate natural light and ventilation by means of stock design windows. Door shall have 
a key-type lock or padlock hasp. The Inspector’s field office shall have heating and air-
conditioning and shall be equipped with a telephone, a telephone answering machine, and 
a fax machine at Contractor’s expense. 

 
b. A table satisfactory for the study of plans and two chairs shall be provided by Contractor. 

Contractor shall provide and pay for adequate electric lights, local telephone service, and 
adequate heat and air conditioning for the field office until authorized removal. 

 
c. The provisions of this section are intended to be complementary to any requirements 

provided elsewhere in these Contract Documents, however in the event of conflicts 
between this section and other provisions of these Contract Documents, this section shall 
prevail. 

 

Article 55. DOCUMENTS ON WORK 
 

a. Contractor shall keep one copy of all Contract Documents, including addenda, change 
orders, Division I, Title 21 of the California Code of Regulations (Building Standards 
Administrative Code), Title 24 of the California Code of Regulations, and the prevailing 
wage rates applicable at the time of the Contract, and any other laws, rules or regulations 
governing building standards for public school construction, which by this reference is a 
part of the Contract Documents, on job at all times. Said documents shall be kept in good 
order and available to both the District Representative and the Architect and their 
representatives. Contractor shall be acquainted with and comply with the provisions of 
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said these laws, rules or regulations as they relate to this Project. (See particularly Duties 
of the Contractor, Titles 21 California Code of Regulations, Section 43.) Contractor shall 
also be acquainted with and comply with all California Code of Regulations provisions 
relating to this Project, particularly Titles 17, 19, 21 and 24.) 

 
b. Contractor shall also make available all books, records, accounts, contracts, bids, etc. 

upon request of the District. 
 

Article 56. RECORD (“AS BUILT”) DRAWINGS 
 

a. Contractor shall maintain a clean, undamaged set of contract drawings and shop 
drawings. In addition to maintaining one complete set of record drawings (herein referred 
to as “as-builts”), Contractor shall require each trade to do its own as-builts. The trade as- 
builts shall contain information showing clean and clear drawings with horizontal and 
vertical controls suitable for conversion to electronic media. Graphic quality must be equal 
to clean and clear original drawings. Adequacy of the drawings shall be determined by the 
District’s representative or architect. Contractor shall mark the set to show the actual 
installation where the installation varies from the work as originally shown. Contractor shall 
mark whichever drawings are most capable of showing conditions fully and accurately 
where shop drawings are used, record a cross-reference at the corresponding location on 
the contract drawings. Contractor shall give particular attention to concealed elements that 
would be difficult to measure and record at a later date. Contractor shall use colors to 
distinguish variations in separate categories of the work. 

 

b. Contractor shall note related change order numbers where applicable. Contractor shall 
organize record drawings sheets into manageable sets, bound with durable paper cover 
sheets and shall print suitable title, dates and other identification on the cover of each set. 

 
c. At the end of the Project, the Contractor shall provide the District Representative with a 

complete set of as-built drawings. The complete set shall contain information showing 
clean and clear drawings with horizontal and vertical controls suitable for conversion to 
electronic media. Graphic quality must be equal to clean and clear original drawings; 
adequacy of the drawings shall be determined by the District’s representative or architect. 
The as-builts must show the entire site for each major trade, including but not limited to 
water, sewer, electrical, data, telephone, cable, PARKING LOT, gas and plumbing. 

 

Article 57. UTILITY USAGE 
 

a. All temporary utilities, including but not limited to electricity, water, gas, and telephone 
used on work shall be furnished and paid for by Contractor. Contractor shall furnish and 
install necessary temporary distribution systems, including meters, if necessary, from 
distribution points to points on site where utility is necessary to carry on the work. Upon 
completion of work, Contractor shall remove all temporary distribution systems. 

 

b. Contractor shall provide necessary and adequate utilities and pay all costs for water, 
electricity, gas, oil, and sewer charges required for completion of the Project. 

 
c. All permanent meters installed shall be listed in the Contractor’s name until completion 

occurs, as defined in Article 6 hereof, at which time further pro-rating will be determined if 
necessary. When the District begins using the Project, charges over and above power 
actually used for construction will be the responsibility of the District. 

 

d. If the Contract is for construction in existing facilities, Contractor may, with written 
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permission of the District uses the District’s existing utilities by making prearranged 
payments to the District for utilities used by Contractor for construction. 

 

Article 58. SANITARY FACILITIES 
 

For Projects using Multiple Trade Contractors, the District Representative shall provide sanitary 
temporary toilet buildings for the use of all workers. For Projects using a Prime Contractor, Prime 
Contractor shall provide sanitary temporary toilet buildings for the use of all workers, as directed 
by the District Representative. All toilets shall comply with local codes and ordinances. Toilets 
shall be kept supplied with toilet paper and shall have workable door fasteners. Toilets shall be 
serviced no less than once weekly and shall be present in a quantity of not less than 1 per 20 
workers as required by CAL-OSHA regulation. The building shall be maintained in a sanitary 
condition at all times and shall be left at the site until the Inspector directs removal. Use of toilet 
facilities in the work under construction shall not be permitted except by approval of the District 
Representative. 

 

Article 59. TRENCHES 
 

a. Trenches Five Feet or More in Depth. If the Contract Price exceeds $25,000, the 
Contractor shall submit to the District’s Construction, for acceptance, in advance of 
excavation, a detailed plan showing the design of shoring, bracing, sloping or other 
provisions to be made for worker protection from the hazard of caving ground during the 
excavation of any trench or trenches five feet or more in depth. The plan shall be prepared 
by a registered civil or structural engineer. As part of the plan, a note shall be included 
stating that the registered civil or structural engineer certifies that the plan complies with 
CAL-OSHA Construction Safety Orders, or stating that the registered civil or structural 
engineer certifies that the plan is not less effective than the shoring, bracing, sloping, or 
other provisions of the Safety Orders. 

 
1. All shoring submittal shall include surcharge loads from adjacent embankments, 

construction loads and spoil bank. Submittal shall indicate minimum horizontal 
distance from top of trench to edge of all surcharge loads for all cases of shoring and 
side slopes. 

 
2. Nothing in this Article shall relieve Contractor of the full responsibility for providing 

shoring, bracing sloping, or other provisions adequate for worker protection. If such 
plan varies from the shoring system standards established by the Construction 
Safety Orders, the plan shall be prepared by a registered civil or structural engineer. 
No excavation of such trench or trenches shall be commenced until said plan has 
been accepted by the District or the person to whom authority to accept has been 
delegated by the District. 

 

b. Excavations Deeper than Four Feet. If work under this Contract involves digging 
trenches or other excavation that extends deeper than four feet below the surface, 
Contractor shall promptly, and before the following conditions are disturbed, notify the 
District’s Representative, in writing, of any: 

 
1. Material that the Contractor believes may be material that is hazardous waste, as 

defined in Section 25117 of the Health and Safety Code, that is required to be 
removed to a Class I, Class II, or Class III disposal site in accordance with provisions 
of existing law. 

 
2. Subsurface or latent physical conditions at the site differing from those indicated. 
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3. Unknown physical conditions at the site of any unusual nature, different materially 
from those ordinarily encountered and generally recognized as inherent in work of 
the character provided for in the Contract. 

 
District or District’s Representatives shall promptly investigate the conditions, and if it finds that 
the conditions do so materially differ, or do involve hazardous waste, and cause a decrease or 
increase in Contractor's cost of, or the time required for, performance of any part of the work, shall 
issue a change order under the procedures described in the Contract. 

 
In the event that a dispute arises between the District or District’s Representative and the 
Contractor as to whether the conditions materially differ, or involve hazardous waste, or cause a 
decrease or increase in the Contractor's cost of, or time required for, performance of any part of 
the work, the Contractor shall not be excused from any scheduled completion date provided for 
by the Contract, but shall proceed with all work to be performed under the Contract. Contractor 
shall retain any and all rights provided either by contract or by law which pertain to the resolution 
of disputes and protests between the parties. 

 

Article 60. REGIONAL NOTIFICATION CENTER - EXCAVATIONS 
 

a. Contractor, except in an emergency, shall contact the appropriate regional notification 
center at least two working days prior to commencing any excavation if the excavation will 
be conducted in an area or in a private easement which is known, or reasonably should 
be known, to contain subsurface installations other than the underground facilities owned 
or operated by the District, and obtain an inquiry identification number from that notification 
center. No excavation shall be commenced and carried out by the Contractor unless such 
an inquiry identification number has been assigned to the Contractor or any subcontractor 
of the Contractor and the District or the District’s Representatives has been given the 
identification number by the Contractor. 

 
b. Emergency shall be defined as a sudden, unexpected occurrence, involving a clear and 

imminent danger, demanding immediate action to prevent or mitigate loss of, or damage 
to, life, health, property, or essential public services. Emergency includes such 
occurrences as fire, flood, earthquake, or other soil or geologic movements, as well as 
such occurrences as riot, accident, or sabotage (Government Code Section 4216). 

 

c. Subsurface installation means any underground pipeline, conduit, duct, wire, or other 
structure operated or maintained in or across a public street or public right of way 
(Government Code Section 4216). 

 

Article 61. PROTECTION OF WORK AND PROPERTY 
 

a. The Contractor shall be responsible for all damages to persons or property that occur as 
a result of his fault or negligence in connection with the prosecution of this Contract. 
Contractor shall be responsible for the proper care and protection of all materials delivered 
and work performed until completion and final acceptance by the District. All work shall be 
solely at the Contractor’s risk. Contractor shall adequately protect adjacent property from 
settlement or loss of lateral support as provided by law and the Contract Documents. 
Contractor shall take all necessary precautions for the safety of employees on the Project 
and shall comply with all applicable safety laws and building codes to prevent accidents 
or injury to persons on, about, or adjacent to premises where work is being performed. 
Contractor shall erect and properly maintain at all times, as required by conditions and 
progress of work, all necessary safeguards, signs, barriers, lights, and watchmen for 
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protection of workers and the public and shall post danger signs warning against hazards 
created by such features in the course of construction. Contractor shall designate a 
responsible member of his organization on the work, whose duty shall be prevention of 
accidents. The name and position of the person so designated shall be reported to the 
District’s Representative by Contractor. 

 
b. Contractor shall be responsible to ensure that only authorized personnel enter the project 

site. The District Representative shall provide the contractor with list of authorized 
personnel in addition to contractors and subcontractors workers. Contractor shall be 
responsible to provide whatever personnel may be needed to ensure that this requirement 
is met. 

 

c. Contractor shall provide fencing with screen cloth around all work areas. 
 

d. Contractor parking shall remain within the limits of the work area. Contractor shall provide 
sufficient on-site parking for all construction workers. 

 
e. In an emergency affecting safety of life or of work or of adjoining property, Contractor, 

without special instruction or authorization from either the District Representative, or the 
District, is hereby permitted to act, at his discretion, to prevent such threatened loss or 
injury, and he shall so act, without appeal, if so authorized or instructed by the District 
Representative or the District. Any compensation claimed by Contractor on account of 
emergency work shall be determined by agreement. 

 
f. Contractor shall provide such heat, covering, and enclosures as are necessary to protect 

all work, materials, equipment, appliances, and tools against damage by weather 
conditions. 

 
g. Contractor shall take adequate precautions to protect existing sidewalks, curbs, 

pavements, utilities, adjoining property, and structures, and to avoid damage thereto, and 
repair any damage thereto caused by construction operations. Contractor shall: 

 
1. Enclose working area with a substantial barricade, arrange work to cause minimum 

amount of inconvenience and danger to students and faculty in their regular school 
activities, and perform work which may interfere with school routine before or after 
school hours. (This subsection applies to construction on existing school sites.) 

 

2. Provide substantial barricades around any shrubs or trees indicated to be preserved. 
 

3. Deliver materials to the building area over a route designated by both the District 
Representative and the Architect. 

 
4. When directed by the District, take preventive measures to eliminate objectionable 

dust and follow SCAQMD air quality regulations as appropriate. 
 

5. Confine Contractor’s apparatus, the storage of materials, and the operations of his 
workers to limits indicated by law, ordinances, permits, or directions of the District 
Representative. Contractor shall not unreasonably encumber premises with his 
materials. Contractor shall enforce all instructions of the District's Representative 
regarding signs, advertising, fires, danger signals, barricades, and smoking and 
require that all persons employed on work comply with all regulations while on 
construction site. 
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6. Take care to prevent disturbing or covering any survey markers, monuments, or 
other devices marking property boundaries or corners. If such markers are disturbed 
by accident, they shall be replaced by an approved civil engineer or land surveyor, 
licensed in the State of California, at no cost to the District. 

Article 62. LAYOUT AND FIELD ENGINEERING 
 

All field engineering required for laying out this work and establishing grades for earthwork 
operations shall be furnished by the Contractor at his expense. Such work shall be done by a 
qualified civil engineer approved by the Architect. Any required “as-built” drawings of site 
development shall be prepared by the approved civil engineer. 

 

Article 63.  REMOVAL OF HAZARDOUS MATERIALS 
 

a. Since removal and/or abatement of Asbestos, PCBs and other toxic wastes and 
hazardous materials is a specialized field of work with specialized insurance requirements, 
unless otherwise specified in the Contract Documents, the District shall contract directly 
for such specialized services, if required, and shall not require the Contractor to 
subcontract for such services. 

 
b. In the event the Contractor encounters on the site material reasonably believed to be 

asbestos or polychlorinated biphenyl (PCB) which has not been rendered harmless, the 
Contractor shall immediately stop work in the area affected and report the condition to the 
District’s Inspector, and the District Representative in writing. The work in the affected 
area shall not thereafter be resumed except by written agreement of the District and 
Contractor if in fact the material is asbestos or PCB and has not been rendered harmless. 
The work in the affected area shall be resumed in the absence of asbestos or PCB, or 
when it has been rendered harmless, by written agreement of the District and Contractor, 
or by arbitration under Article 80 hereof. 

 
c. Contractor may be responsible for hazardous materials remediation costs, to the extent 

Contractor was negligent or should have known it may encounter or disturb hazardous 
materials. 

 

Article 64. CUTTING AND PATCHING 
 

a. Contractor shall do all cutting, fitting, or patching of work as required to make its several 
parts come together properly and fit it to receive or be received by work of other contractors 
showing upon, or reasonably implied by, the drawings and specifications for the completed 
structure. Contractor shall make good after them as the Construction may direct. 

 

b. All cost caused by defective or ill-timed work shall be borne by party responsible therefore. 
 

c. Contractor shall not endanger any work by cutting, excavating, or otherwise altering work 
and shall not cut or alter work of any other contractor save with written consent of the 
Architect. 

 

Article 65. CLEANING UP 
 

a. Contractor at all times shall keep premises free from debris such as waste, rubbish, and 
excess materials and equipment caused by this work. Contractor shall not leave debris 
under, in, or about the premises. The construction site shall be kept reasonably free of 
construction debris as specified in Section 13.17 of the Oceanside City Code. Storage of 
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debris in approved solid waste containers shall be considered compliance with this 
requirement. Small amounts of construction debris may be stored on site in a neat, safe 
manner for short periods of time pending disposal. Upon completion of work, Contractor 
shall clean the interior and exterior of the building or improvement including fixtures, 
equipment, walls, floors, ceilings, roofs, window sills and ledges, horizontal projections, 
and any areas where debris has collected so surfaces are free from foreign material or 
discoloration. Contractor shall clean and polish all glass, plumbing fixtures, and finish 
hardware and similar finish surfaces and equipment and Contractor shall also remove 
temporary fencing, barricades, planking and construction toilet and similar temporary 
facilities from site. Contractor shall also clean all buildings, asphalt and concrete areas to 
the degree necessary to remove oil, grease, fuel, or other stains caused by Contractor 
operations or equipment. 

 
b. If the Contractor fails to clean up at the completion of the Work, the District may do so and 

the cost of such clean up shall be charged back to the Contractor. 
 

Article 66. CORRECTION OF WORK BEFORE FINAL PAYMENT 
 

a. Contractor shall promptly remove from the premises all work condemned by the District 
as failing to conform to the Contract, whether incorporated or not. Contractor shall 
promptly replace and re-execute his own work to comply with the Contract Documents 
without additional expense to the District and shall bear the expense of making good all 
work of other contractors destroyed or damaged by such removal or replacement. 

 

b. If Contractor does not remove such condemned work within a reasonable time, fixed by 
written notice, the District may remove it and may store the material at Contractor’s 
expense. If Contractor does not pay expenses of such removal within ten (10) calendar 
days’ time thereafter, the District may, upon ten (10) calendar days’ written notice, sell 
such materials at auction or at private sale and shall account for net proceeds thereof, 
after deducting all costs and expenses that should have been borne by Contractor. 

 

Article 67. ACCESS TO WORK 
 

The District and its Representatives shall at all times have access to work wherever it is in 
preparation or progress. Contractor shall provide safe and proper facilities for such access so that 
The District’s Representatives may perform their functions under contract. 

 

Article 68. OCCUPANCY 
 

The District reserves the right to occupy buildings at any time before completion, and such 
occupancy shall not constitute final acceptance of any part of work covered by this Contract. 

 

Article 69. TESTS AND INSPECTIONS 
 

a. If the Contract, the District’s Representatives, architects, instructions, laws, ordinances, or 
any public authority require any work to be specially tested or approved, Contractor shall 
give notice in accordance with such authority of its readiness for observation or inspection 
at least two (2) working days prior to being tested or covered up. If inspection is by a public 
authority other than the District, Contractor shall inform the District’s Representative of 
date fixed for such inspection. Required certificates of inspection shall be secured by 
Contractor. Observations by the District, District Representative, Architect, or Inspector 
shall be promptly made and where practicable at source of supply. If any work should be 
covered up without approval or consent of the District, 
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District Representative and/or Architect, it must, if required by the District’s 
Representative, be uncovered for examination and satisfactorily reconstructed at 
Contractor’s expense in compliance with the Contract. Costs for testing and inspection 
shall be paid by the District. Costs of tests of any materials found not to be in compliance 
with the Contract shall be paid by the Contractor. 

 
b. Where such inspection and testing are to be conducted by an independent laboratory or 

agency, such materials or samples of materials to be tested shall be selected by such 
laboratory or agency, or the District’s representative, and not by Contractor. All test or 
inspections of materials shall be made in accordance with the commonly recognized 
standards of national organizations. 

 

c. In advance of manufacture of materials to be supplied by Contractor under the Contract, 
which by the terms of the Contract must be tested, Contractor shall notify the District’s 
Representative in advance so that the District and its Representatives may arrange for 
testing of same at the source of supply. Any materials shipped by Contractor from the 
source of supply prior to having satisfactorily passed such testing and inspection, or prior 
to receipt of notice from the District’s Representative that such testing and inspection will 
not be required, shall not be incorporated into the work without the prior approval of the 
District or its Representatives and subsequent testing and inspection. 

 
d. Re-examination of questioned work may be ordered by the District or its Representatives. 

If so ordered, work must be uncovered by Contractor. If such work is found to be in 
accordance with the Contract Documents, the District shall pay the costs of reexamination 
and replacement. If such work be found not to be in accordance with the Contract 
Documents, Contractor shall pay such costs. 

 

Article 70. SOILS INVESTIGATIONS 
 

When a Soils Investigation Report obtained from test holes at the site is available, such report 
shall not be a part of this Contract. Any information obtained from such report or any information 
given on drawings as to subsurface soil condition or to elevations of existing grades or elevations 
of underlying rock is approximate only, is not guaranteed, and does not form a part of the Contract. 
Contractor is required to make a visual examination of site and must make whatever tests he 
deems appropriate to determine the underground condition of the soil. Contractor agrees that he 
will make no claim against the District for damages in the event that during the progress of the 
work Contractor encounters subsurface or latent conditions at the site materially differing from 
those shown on drawings or indicated in specifications, or for unknown conditions of an unusual 
nature which differ materially from those ordinarily encountered and generally recognized as 
inherent in the work of the character provided for in plans and specifications. 

 

Article 71. DISTRICT REPRESENTATIVE’S AND ARCHITECT’S STATUS 
 

a. Both the Architect and the District Representative shall be the District's representatives 
during the construction period, and shall have the responsibilities and authorities to act on 
behalf of the District only to the extent identified in the Contract Documents, and generally 
as follows: 

 
1. The Architect is responsible for: 

 
i. Interpreting the DSA approved plans and specifications and providing any 

necessary amplification of the plans and specifications. 
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ii. Observing the construction and, in the first instance, judging the Contractor's 
performance with respect to the quality standards for materials and work in place. 

 
iii. Accepting and approving decisions and clarifications, pertaining to the technical 

aspects of the Contract Documents. 
 

2. The District Representative is responsible for: 
 

i. Serving as the Contractor's point of contact for management and administration 
of the Contract and coordination of interfaces with other Contractors and 
organizations participating in the same or adjacent projects, as well as those of 
the Architect and Inspector. 

 
ii. Implementing the established procedures for processing all required 

submissions and documentation. 
 

iii. Monitoring and reviewing the Contractor's safety program, personnel and 
equipment, scheduling and progress of the work, and, without assuming any of 
the Architect's legal responsibilities, the work of the Contractor for conformance 
with the Contract Documents. 

 
b. The District Representative shall have authority to direct stoppage of the work whenever 

such stoppage may be necessary in the District Representative's, the Architect's, or 
Inspector's reasonable opinion to insure the proper execution of the Contract. 

 
c. The District retains the authority to issue the ultimate decision in the event the District 

Representative and Architect cannot reach a consensus regarding any decisions, 
clarifications, instructions, directions, acceptances, or approvals required, issues, or made 
pursuant to the Contract Documents and in connection with the prosecution and progress 
of the Work. 

 

Article 72. DECISIONS OF DISTRICT REPRESENTATIVE AND ARCHITECT 
 

Contractor shall promptly notify the District in writing if either the District Representative or 
Architect fail within a reasonable time, make decisions on all claims of the District or Contractor 
and on all other matters relating to the execution and progress of the work. 

 

Article 73. PROVISIONS REQUIRED BY LAW DEEMED INSERTED 
 

Each and every provision of law and clause required by law to be inserted in this Contract shall 
be deemed to be inserted herein and the Contract shall be read and enforced as though it were 
included herein, and if through mistake or otherwise any such provision is not inserted, or is not 
correctly inserted, then upon application of either party, the Contract shall forthwith be physically 
amended to make such insertion or correction. 

 

Article 74.  LABOR/EMPLOYMENT SAFETY 

 
The Contractor shall maintain emergency first aid treatment for his employees which complies 
with the Federal Occupational Safety and Health Act of 1970 (29 USC, Section 651 et seq.), and 
California Code of Regulations, Title 8, Industrial Relations Division 1, Department of Industrial 
Relations, Chapter 4. 

 

Article 75. ASSIGNMENT OF ANTITRUST ACTIONS 
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Pursuant to Section 7103.5 of the Public Contract Code, in entering into a public works contract 
or subcontract to supply goods, services, or materials pursuant to a public works contract, 
Contractor or subcontractor offers and agrees to assign to the District all rights, title, and interest 
in and to all causes of action it may have under Section 4 of the Clayton Act (15 USC, Section 
15) or under the Cartwright Act (Chapter 2 (commencing with Section 16700) of Part 2 of Division 
7 of the Business and Professions Code), arising from the purchase of goods, services, or 
materials pursuant to this Contract or any subcontract. This assignment shall be made and 
become effective at the time the District tenders final payment to the Contractor, without further 
acknowledgment by the parties. 

 

Article 76. NOTICE OF THIRD PARTY CLAIMS 
 

Pursuant to Public Contract Code Section 9201, the District shall provide Contractor with timely 
notification of the receipt of any third-party claim, relating to the Contract. District is entitled to 
recover its reasonable costs incurred in providing such notification. 

 

Article 77. SUBSTITUTION OF SECURITY 
 

In accordance with Public Contract Code Section 22300, the District will permit the substitution of 
securities for any moneys withheld by the District to ensure performance under the Contract. At 
the request and expense of the Contractor, securities equivalent to the amount withheld shall be 
deposited with the District, or with a state or federally chartered back as the escrow agent, who 
shall then pay such moneys to the Contractor. Upon satisfactory completion of the Contract, the 
securities shall be returned to the Contractor. 

 

Article 78. COMPLIANCE WITH STATE STORM WATER PERMIT FOR CONSTRUCTION 
 

a. It shall be the responsibility of the Contractor to file a Notice of Intent and procure a State 
Water Resources Control Board (State Water Board) Water Quality Order No. 99-08- 
DWQ, National Pollutant Discharge Elimination System General Permit for Storm Water 
Discharges Associated with Construction Activity (Permit) for all projects that involve 
construction on or disturbance of one acre or more of land. The Contractor shall be solely 
responsible for preparing and implementing a Storm Water Pollution Prevention Plan 
(SWPPP) prior to initiating work. The Contractor shall be responsible for procuring, 
implementing and complying with the provisions of the Permit and the SWPPP, including 
the standard provisions, and monitoring and reporting requirements as required by the 
Permit. The Permit requires the SWPPP to be a “living document” that changes as 
necessary to meet the conditions and requirements of the job site as it progresses through 
difference phases of construction and is subject to different weather conditions. It shall be 
the responsibility of the Contractor to evaluate and include in the bid the cost of procuring 
the Permit and preparing the SWPPP, as well as complying with the SWPPP and any 
necessary revisions to the SWPPP. The Contractor shall also include in his or her bid the 
cost of monitoring as required by the Permit. 

 

b. Contractor shall also comply with the lawful requirements of any applicable municipality, 
the District, drainage district, and other local agencies regarding discharges of storm water 
to separate storm drain system(s) or other water courses under their jurisdiction, including 
applicable requirements in municipal storm water management programs. This 
requirement applies to all projects, including those projects that impact less than one acre 
or disturb less than one acre. 

 

c. Storm, surface, nuisance or other waters may be encountered at various times during the 
course of construction. By submitting its bid, Contractor hereby acknowledges that it has 
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investigated the risk arising from such waters, has prepared its bid accordingly, and 
assumes any and all liabilities arising there from. 

 

d. Failure to comply with the Permit or any applicable municipal permit is a violation of law 
and may be subject to penalties, fines, or additional regulatory requirements. Contractor 
hereby agrees to indemnify and hold harmless District, its officers, directors, agents and 
employees from and against any and all fines, penalties, claims or other regulatory 
requirements imposed as a result of noncompliance with the Permit or the applicable 
municipal permit, unless such noncompliance is the result of District’s sole established 
negligence, willful misconduct or active negligence. 

 

e. District may seek damages from Contractor for project delays in accordance with the 
contract documents caused by Contractor’s failure to comply with the Permit or applicable 
municipal permit. 

 

Article 79. RESOLUTION OF CONSTRUCTION CLAIMS 
 

a. The following shall be applicable to all Claims: 
 

1. Definition of Claim: A "Claim" means a separate demand by the Contractor for (a) 
time extension, (b) payment of money or damages arising from work done by or on 
behalf of the Contractor pursuant to the Contract and payment of which is not 
otherwise expressly provided for or the claimant is not otherwise entitled to, or (c) an 
amount the payment of which is disputed by the District. 

 

2. Filing Claim is Not Basis To Discontinue Work: The Contractor shall promptly comply 
with work under the Contract or work requested by the District even though a written 
claim has been filed. The Contractor and the District shall make good faith efforts to 
resolve any and all claims that may arise during the performance of the work covered 
by this Contract. 

 

b. Initial Procedure for All Claims: 
 

1. Upon receiving a claim sent by registered or certified mail, the District must review 
and provide a written response within forty-five (45) days that identifies the disputed 
and undisputed portions of the claim. The forty-five (45) day period to respond may 
be extended by mutual agreement. The claim is deemed rejected in its entirety if the 
District does not issue a response. Any payment due on an undisputed portion of the 
claim must be processed within sixty (60) days after the District’s response. If a 
claimant disputes the District’s response or lack thereof, the claimant may demand 
to meet and confer for settlement of the issues in dispute. Any portion of a claim that 
remains in dispute after a meet and confer conference will be subject to nonbinding 
mediation process, as described in Public Contract Code Section 9204. Undisputed 
and unpaid claims accrue interest at 7% per annum. A subcontractor or lower tier 
subcontractor may make a claim to the District through the Contractor, as specified 
in Public Contract Code Section 9204. However, the procedures in this section shall 
not supersede the requirements of the Contract Documents with respect to the 
Contractor’s notification to the District of such claim or extend the time for the giving 
of such notice as provided in the Contract Documents. 

 

c. Procedure for Claims $375,000 and Under: 
 

1. Any formal claim of $375,000 and under shall be processed as follows in accordance 
with Public Contract Code Section 20104 et. seq.: 
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(a) Claims less than $50,000: For claims less than Fifty Thousand Dollars 
($50,000.00), the District shall respond in writing to any written claim within forty-
five (45) days of receipt of the claim, or may request, in writing, within thirty 
(30) days of receipt of the claim, any additional documentation supporting the 
claim or relating to defenses to the claim that the District may have against the 
Contractor. If additional information is thereafter required, it shall be requested 
and provided upon mutual agreement of the District and the Contractor. The 
written response of the District to the claim, as further documented, shall be 
submitted to Contractor within fifteen (15) days after receipt of the further 
documentation or within a period of time no greater than that taken by Contractor 
in producing the additional information, whichever is greater. 

 
(b) Claims in Excess of $50,000: For claims over Fifty Thousand Dollars 

($50,000.00), and less than or equal to Three Hundred Seventy-five Thousand 
Dollars ($375,000.00), the District shall respond in writing to all written claims 
within sixty (60) days of receipt of the claim, or may request, in writing, within 
thirty (30) days of receipt of the claim, any additional documentation supporting 
the claim or relating to defenses to the claim that the District may have against 
the Contractor. If additional information is thereafter required, it shall be 
requested and provided by mutual agreement of the District and the Contractor. 
The written response of the District to the claim, as further documented, shall be 
submitted to the Contractor within thirty (30) days after receipt of the further 
documentation, or within a period of time no greater than that taken by Contractor 
in producing the additional information or requested documentation, whichever 
is greater. 

 

2. Informal Meet and Confer Conference: If Contractor disputes the written response of 
the District, or the District fails to respond within the time prescribed, Contractor may 
so notify the District, in writing, either within fifteen (15) days of receipt of the District’s 
response or within fifteen (15) days of the failure of the District to respond within the 
time prescribed, respectively, and demand an informal conference to meet and 
confer for settlement of the issues in dispute. Upon a demand, the District shall 
schedule a meet and confer conference within thirty (30) days for settlement of the 
dispute. 

 
3. Tort Claim: If following the meet and confer conference the claim or any portion 

remains in dispute, the claimant may file a claim pursuant to Chapter 1 (commencing 
with Section 900) and Chapter 2 (commencing with Section 910) of Part 3 of Division 
3.6 of the Title 1 of the California Government Code. For purposes of those provision, 
the running of the period of time within which a claim must be filed shall be tolled 
from the time the claimant submits his/her written claim until the time the claim is 
denied, including any period of time utilized by the meet and confer conference. 

 

d. Procedures for Civil Actions to Resolve Disputed Claims: 
 

1. Non-binding Mediation: Within sixty (60) days, but no earlier than thirty (30) days, 
following the filing of a responsive pleading, the court shall submit the matter to non-
binding mediation unless waived by mutual stipulation by both parties. The mediation 
process shall provide for the selection within fifteen (15) days by both parties of a 
disinterested third person as mediation, shall be commenced within thirty 
(30) days of the submittal, and shall be concluded within fifteen (15) days from the 
commencement of the mediation unless a time requirement is extended upon a good 
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cause shown to the Court. If the parties fail to select a mediator within the 15 day 
period, any party may petition the Court to appoint the mediator. 

 
2. Judicial Arbitration: If the matter remains in dispute, the case shall be submitted to 

judicial arbitration pursuant to Chapter 2.5 (commencing with Section 1141.10) of 
Title 3 of Part 3 of the California Code of Civil Procedure, notwithstanding Section 
1141.11 of the code. The Civil Discovery Act of 1986 (Article 3 (commencing with 
Section 2016) of Chapter 3 of Title 3 of Part 4 of the Code of Civil Procedure) shall 
apply to any proceeding brought under this subsection consistent with the rules 
pertaining to judicial arbitration. Arbitrators shall be experienced in construction law. 

 

3. Appeals: In addition to Chapter 2.5 (commencing with Section 1141.10) of Title 3 of 
the Code of Civil Procedure), any party appealing an arbitration award who does not 
obtain a more favorable judgment shall, in addition to payment of costs and fees, 
also pay the attorneys' fees on appeal of the other party. 

 
4. Interest: In any suit filed pursuant to Public Contract Code Section 20104.4, the 

District shall pay interest at the legal rate on any arbitration award or judgment. The 
interest shall begin to accrue on the date the suit is filed in the court of law. 

 

d. Procedure for Claims Over $375,000: 
 

1. If a dispute in excess of a total value of $375,000, arises out of, or relates to this 
Contract, or the breach thereof, and if said dispute cannot be settled through normal 
contract negotiations, the parties agree that as a condition precedent to the initiation 
of litigation, the dispute shall first be submitted to mediation pursuant to this Article 
80. The mediation is voluntary, non-binding, and intended to provide an opportunity 
for the parties to evaluate each other’s cases and arrive at a mutually agreeable 
resolution of the dispute. These provisions relating to voluntary mediation shall not 
be construed or interpreted as mandatory arbitration. 

 
2. Either party may initiate mediation by notifying the other party or parties in writing. A 

Request for Mediation shall contain a brief statement of the nature of the dispute or 
claim, and the names, addresses, and phone numbers of all parties to the dispute or 
claim, and those, if any, who will represent them in the mediation. 

 

3. The mediation process set forth in this Article shall be administered by the American 
Arbitration Association (AAA) and governed by their rules in effect at the time of filing, 
or by any other neutral organization agreed to by the parties (hereinafter called 
“Administrator”). 

 
4. The costs for all mediation, including the administrative fees and mediator 

compensation, will be shared equally by all parties. Fees shall be jointly negotiated 
by all parties directly with the Administrator. The shared costs are estimated at 
$1,500 or less for claims up to $60,000 and $3,000 or less for claims over $60,000. 
If all parties agree, then the mediation costs may increase as required for resolution 
of the dispute. The expenses of witnesses for an party shall be paid by the party 
producing such witnesses. 

 
5. A single mediator, acceptable to all parties, shall be used to mediate the dispute. The 

Mediator will be knowledgeable in construction matters and will be selected from lists 
furnished by the Administrator. The initial mediation session shall commence within 
thirty (30) days of filing, unless otherwise agreed by the parties, or at the 



Page 104 of 114 

 

 

 

direction of the Mediator. 
 

6. At least ten (10) days before the first scheduled mediation session, each party shall 
provide the mediator a brief memorandum setting forth its position with regard to the 
issues that need to be resolved. At the discretion of the Mediator, such memoranda 
may be mutually exchanged by the parties. At the first session, the parties will be 
expected to produce al information reasonably required for the Mediator to 
understand the issue presented. The Mediator may require each party to supplement 
such information. 

 
7. Mediation hearings will be conducted in an informal manner and discovery will not 

be allowed unless agreed to by all parties. All discussions, statements, or admissions 
will be confidential to the proceedings and will not be used for any other purpose as 
they relate to either party’s legal position. There shall be no stenographic record of the 
mediation. 

 

8. Mediation sessions are private. The parties and their representatives may attend 
mediation sessions. Other persons may attend only with the permission of the parties 
and with the consent of the mediator. The parties may have an attorney present and 
shall advise the other parties no less than five (5) working days before the mediation 
of their intent to have an attorney present, so that the other parties may also have 
their attorneys present. 

 
9. The Mediator does not have authority to impose a settlement on the parties but will 

attempt to assist the parties in reaching a satisfactory resolution of their dispute. The 
Mediator is authorized to conduct joint and separate meetings with the parties and to 
make oral and written recommendations for settlement. Whenever necessary, the 
Mediator may also obtain expert advice concerning technical aspects of the dispute, 
provided the parties agree and assume the expenses of obtaining such advice. 
Arrangements for obtaining such advice shall be made by the Mediator or the parties, 
as the mediator shall determine. 

 
10. The Mediator is authorized to end the mediation whenever, in the Mediator’s 

judgment, further efforts at mediation would not contribute to a resolution of the 
dispute between the parties. 

 

11. Any resultant agreements from mediation shall be documented in writing, as agreed 
upon during the mediation, and may be used as the basis for a change order or other 
directive as appropriate. All mediation results and documentation shall be non- 
binding and inadmissible for any purpose in any legal proceedings, unless such 
admission is otherwise agreed in writing by all parties. Mediators shall not be subject 
to any subpoena or liability and their actions shall not be subject to discovery in 
subsequent proceedings. 

 

12. The mediation shall be terminated by the execution of a Settlement Agreement by 
the parties; by a written declaration of the Mediator to the effect that further efforts at 
Mediation are no longer worthwhile; or by a written declaration of a party or parties 
to the effect that the Mediation proceedings are terminated. 

 
13. If mediation is unsuccessful in resolving the dispute, the parties thereafter may agree 

to submit the matter to the Administrator for binding arbitration. The parties agree 
that the matter shall be submitted to one (1) arbitrator, unless they agree to three (3) 
arbitrators in writing. The parties further agree that they will faithfully observe this 
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Contract, and that the parties will abide by and perform any award rendered by the 
arbitrator(s), that a judgment of a court having competent jurisdiction may be entered 
upon the award, and that such judgment shall be enforceable as a final judgment to 
the fullest extent under the law. The parties agree to split evenly all arbitration and 
arbitrator(s)’ fees and expenses. The arbitration shall be subject to and proceed in 
accordance with California Code of Civil Procedure, Section 1280 through 1294.2 if 
the parties do not agree to submit to binding arbitration, neither party is prevented 
from pursuing other legal remedies. 

 
14. Any arbitration, mediation or other forms of alternate dispute resolution shall be 

handled within the boundaries of the District unless otherwise mutually agreed. 
 

e. Rights and Remedies. The duties and obligations imposed by these General Conditions 
and the rights and remedies available hereunder to the parties hereto, and, in particular 
but without limitation, the warranties, guarantees and obligations imposed upon Contractor 
by the General Conditions and amendments thereto and all of the rights and remedies 
available to District and District Representative/Architect hereunder, are in addition to, and 
are not to be construed in any way as a limitation of, any rights and remedies available to 
any or all of them which are otherwise imposed or available by laws or regulations by 
special warranty or guarantee or by other provisions of the Contract Documents, and the 
provisions of this paragraph will be as effective as if repeated specifically in the Contract 
Documents in connection with each particular duty, obligation, right and remedy to which 
they apply. 

 
f. Arbitration Award. Pursuant to California Government Code Section 818, the Arbitrator 

shall have no jurisdiction to award punitive or exemplary damages. 
 

g. Attorney's Fees and Costs. In the event that any arbitration, action, suit or other 
proceeding is instituted to enforce any provision of this Contract, and/or to remedy, 
prevent, or obtain relief from a breach of this Contract, the prevailing party shall be entitled 
to recover all of its attorney's fees and costs incurred in each and every such arbitration, 
action, suit or other proceeding, including any and all appeals or petitions there from, 
except as may be provided to the contrary above. As used herein, attorney's fees shall be 
deemed to mean the full actual costs of any legal services actually performed in 
connection with the matters involved, calculated on the basis of the usual fees charged by 
the attorneys performing such services and shall not be limited to "reasonable attorney's 
fees" as defined by any statute or rule of Court. 

 
Article 80. INTEGRATION 

 
a. Oral Modifications Ineffective. No oral order, objection, claim or notice by any party to 

the other shall affect or modify any of the terms or obligations contained in any of the 
Contract Documents and none of the provisions of the Contract Documents shall be held 
to be waived or modified by reason of any act whatsoever, except by a waiver or 
modification thereof in writing and signed by the authorized representative of the District 
and the Contractor. 

 
b. Contract Documents Represent Entire Contract. The Contract Documents represent 

the entire understanding of the District and Contractor as to those matters contained 
therein, and no prior oral or written understanding shall be of any force or effect with 
respect to those matters covered by the Contract Documents. 
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Article 81. COMPLIANCE WITH DTSC GUIDELINES—IMPORTED SOILS 
 

If the Project requires the use of imported soils, or the Contractor plans to use imported soils as 
fill material at the Project site, the Contractor shall be responsible to use imported material free of 
any hazardous and/or toxic substance or material of any nature or type as defined by State and 
Federal Law, including but not limited to the Porter Cologne Water Quality Act, the California 
Health and Safety Code, and the Federal Clean Water Act. The Contractor shall certify and 
provide test reports confirming that the imported material it uses is free of any hazardous and/or 
toxic substance or material of any nature or type as defined in the aforementioned laws, acts and 
code. Contractor’s certification and test reports shall be provided to the District no later than 48 
hours before Contractor deposits the soil on the Project site. The District reserves the right to test 
and reject any imported material, which costs of testing, if the soil is found to be noncompliant 
with these Contract Documents and/or applicable law, shall be backcharged as against the 
Contractor. District shall not be responsible for any costs of testing, transportation, remediation or 
replacement of imported soils which are tested and found to be noncompliant; Contractor bears all 
responsibility and costs for ensuring that imported soils comply with these Contract Documents 
and/or applicable law. Any Project delay caused by the failure of Contractor’s use of imported 
soils to comply with these Contract Documents and/or applicable law shall be at contractor’s sole 
cost and expense. Contractor shall reimburse the district for any costs, including staff time, testing 
costs and Projects delays, due to Contractor’s use of imported soils that does not comply with 
these Contract documents and/or applicable law. Contractor must notify the District of the source 
of any imported soils and expressly recognizes the District’s right to reject any imported material 
that has come from agricultural or commercial land uses. Contractor must further comply with 
applicable San Diego Regional Water Quality Control Board orders, as well as any other 
applicable State or local agency rules, regulations, or policies prohibiting, restricting, or otherwise 
controlling the use of fuel contaminated soils, including but not limited to the guidelines of the 
Department of Toxic Substances Control (DTSC). 

 

Article 82. DRUG-FREE WORKPLACE, NO ASBESTOS CERTIFICATION 
 

Contractor shall, for all contracts involving state funds, submit a “Drug-Free Workplace 
Certification.” This form is included in the Contract Documents and must be signed under the 
penalty of perjury and dated prior to commencing work on this Project. 

 

In addition to the above listed certification, Contractor shall, for all contracts involving state funds, 
execute and submit an “Asbestos-Free Materials Certification.” Contractor, further, is aware of the 
following: 

 
a. Should asbestos containing materials be installed by the Contractor in violation of this 

certification, or if removal of asbestos containing materials is part of the Project, 
decontaminations and removals will be performed in accordance with the requirements of 
all applicable laws and will meet the following criteria: 

 
1. Decontamination and removal of work found to contain asbestos or work installed 

with asbestos containing equipment shall be done only under the supervision of a 
qualified consultant, knowledgeable in the field of asbestos abatement and 
accredited by the Environmental Protection Agency (EPA). 

 

2. The asbestos removal contractor shall be an EPA accredited contractor qualified in 
the removal of asbestos and shall be chosen and approved by the asbestos 
consultant who shall have sole discretion and final determination in this matter. 

 
3. The asbestos consultant shall be chosen and approved by the District which shall 
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have sole discretion and final determination in this matter. 
 

4. The work will not be accepted until asbestos contamination is reduced to levels 
deemed acceptable by the asbestos consultant. 

 
b. If removal of asbestos containing materials is part of the Project, the cost of all asbestos 

removal, including, but not necessarily limited to the cost of the asbestos removal 
contractor, the cost of the asbestos consultant, analytical and laboratory fees, time delays 
and additional costs that may be incurred by the District shall be borne entirely by the 
Contractor. 

 

c. Hold Harmless: Interface of work for the Project with work containing asbestos shall be 
executed by the Contractor at his/her risk and at his/her discretion with full knowledge of 
the currently accepted standards, hazards, risks and liabilities associated with asbestos 
work and asbestos containing products. By execution of the Contract, the Contractor 
acknowledges the above and agrees to the fullest extent permitted by law to hold harmless 
the District, its Governing Board, employees, agents, representatives, including its 
architect and assigns, for all asbestos liability which may be associated with this work. The 
Contractor further agrees to instruct his/her employees with respect to the above- 
mentioned standards, hazards, risk and liabilities. 

 

Article 83. NOTICE OF TAXABLE POSSESSORY INTEREST 
The terms of this document may result in the creation of a possessory interest. If such a 
possessory interest is vested in a private party to this document, the private party may be 
subjected to the payment of personal property taxes levied on such interest. 

 

Article 84. DRUG FREE/SMOKE FREE/ALCOHOL FREE POLICY 
All District sites are designated drug free/smoke free/alcohol free. The use or abuse of controlled 
substances, tobacco products and alcohol will not be tolerated. 

 
Article 85. AFFIRMATIVE ACTION 
The bidder in responding affirms that they are an Equal Opportunity Employer. No 
discrimination shall be made in the employment of persons upon public works in this project 
because of the sex, race, color, national origin or ancestry, religion, or handicap of such 
personnel. 

 

Article 86. MISCELLANEOUS 
These Contract Documents shall be interpreted in accordance with the laws of the State of 
California. If any action is brought to interpret or enforce any term of these Contract Documents, 
the action shall be brought in a state or federal court situated in the County of San Diego, State 
of California. Except as otherwise provided in these Contract Documents, in the event of any such 
litigation between the parties, the prevailing party shall be entitled to recover all reasonable costs 
incurred, including reasonable attorney’s fees, as determined by the Court. 

 

[END DOCUMENT] 
DOCUMENT 00700 

GENERAL CONDITIONS 
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DOCUMENT 00800 

SPECIAL CONDITIONS 

A. Time of Performance. The work shall be commenced on the date stated in the District’s 
notice to the Contractor to proceed (which date will be not less than five (5) consecutive 
calendar days after Award of Contract following the Board of Education approval of the 
award) and shall be completed within eighty-nine (89) consecutive calendar days from 
and after the date stated in such notice per Special Conditions Paragraph L. District and 
Contractor each hereby stipulate that the stated performance period is accepted as 
reasonable and that no other performance period shall be acceptable unless accepted in 
writing (See Article 2 of Contract and Article 6 of General Conditions.) 

 
START DATE: June 5, 2026  
COMPLETION DATE: September 2,2026 
KITCHEN MUST BE FULLY 
OPERATIONAL BY AUGUST 10, 2026. 
THE REMAINDER OF THE WORK MAY 
BE COMPLETE BY THE CONTRACT 
COMPLETION DATE.  

 
B. Liquidated Damages. If work under this Contract is not ready for the intended use within 

the specified time period, the agreed liquidated damages established in Article 6 of the 
General Conditions are as follows: One Thousand Five Hundred Dollars ($1,500.00) 
per day for each calendar day completion is delayed. 

 
C. Documents Furnished. The number of copies of drawings and specifications to be 

furnished to Contractor free of charge, per Article 3 of the General Conditions, one set. 
 

D. Insurance. As provided in General Conditions, Contractor shall procure and maintain 
California Admitted insurance and shall require all subcontractors, if any, whether primary 
or secondary, to procure and maintain either: 

 

Comprehensive General Liability Insurance 
With a combined single limit per occurrence 
of not less than .............................................................................. $1,000,000.00 

 

OR 
 

Commercial General Liability Insurance 
(Including automobile insurance) which provides limits of not less than: 

 
(a) Per occurrence (combined single limit) .................................. $1,000,000.00 

 

(b) Project Specific Aggregate (for this Project only) .................... $1,000,000.00 
 

(c) Products/Completed Operations ............................................ $1,000,000.00 
 

(d) Personal & Advertising Injury limit $1,000,000.00 
 

AND 
 

Automobile Liability Insurance 
In the amount of not less than 
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per occurrence for bodily injury and property damage .................... $1,000,000.00 
 

Builders Risk (Fire; “All Risk”) Per Article 31 & 32 of General Conditions in the 
amount of not less than 100% of the Replacement Cost. 
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 Workers’ Compensation, General Liability, Automobile and Builders Risk 
Coverage. The insurer shall agree to waive all rights of subrogation against the 
District, its directors, officials, officers, employees, agents and volunteers for 
losses paid under the terms of the insurance policy that arises from work performed 
by the Consultant. 

 

Insurance Covering Special Hazards: Following special hazards shall be 
covered by riders or riders to above-mentioned commercial liability insurance or 
property damage insurance policy or policies of insurance, or by special policies 
of insurance, in amounts as follows: 

 

Automotive and truck where operated in amounts as stated above. 

Material hoist where used in amounts as stated above. 

E. Executed Copies. The number of executed copies of the Contract, the Performance 
Bond, and the Payment Bond for Public Works required is Two (2). 

 

F. License Classification. Each bidder shall be a licensed Contractor pursuant to the 
Business and Professions Code and shall be licensed in the following classification: 

B. 
 

G. Substitutions. All requests for Substitutions, submitted in accordance with Article 44, 
Substitutions, of the General Conditions, shall be submitted using the “Request for 
Substitution” form included herein as a part of these Special Conditions, including the 
affidavit certifying that the proposed substitution is. 

 
1. In full compliance with requirements of the Contract Documents and applicable code 

requirements; 
 

2. Meets or exceeds the standard of quality of the item specified; 
 

3. The same warranty will be provided as for the specified item; and 
 

4. The Contractor waives all claims for additional costs or time that may result from use 
of an approved substitution. 

 

Submit three (3) copies of the “Request for Substitution” form a minimum of ten (10) days 
before the bid opening. The form shall be accompanied by complete technical data 
including drawings, performance specifications, samples, and test reports, and any other 
information as may be requested by the Architect. Send request(s) by email to 
krosado@lsusd.net. 

 

The decision of the Architect regarding any proposed substitution will be in writing, and 
the Architects decision shall be final. Should a proposed substitution be accepted, such 
acceptance shall not relieve the Contractor from complying with requirements of the 
Drawings and Specifications. 

 

H. Fingerprinting. Pursuant to the provisions of Article 25 of the General Conditions, the 
District determination of fingerprinting requirement application follows: 

 

The District has considered the totality of the circumstances concerning the project and 

mailto:krosado@lsusd.net.
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has determined that the Contractor and Contractor's employees are subject to the 
requirements of Education Code section 45125.2 and are subject to Paragraph (b) of 
Article 24 of the General Conditions. 

 

I. Allowances. Include the following allowance amounts in this bid. The following 
allowances will be used only at the discretion of the District, $80,000.00. If additional 
work is requested by the District, the price for such work will be negotiated in accordance 
with Article 50, Changes and Extra Work, of the General Conditions. Allowance amounts 
not used by the District will be deducted from the contract amount by Change Order. 
Include allowance amount in bid. 

                 $80,000.00  
                 TOTAL 

 

J. Self-Performance. The contractor must perform at least ten percent (10%) of the work 
with its own forces, installing materials that will become a permanent part of the work. Ten 
percent (10%) of the work means 10% of the total value of the contract work in place, 
excluding the costs of Bonds, insurances, mobilizations, other general conditions, and 
supervision. Procurement of materials for use by subcontractors will not count toward the 
10%. Own forces means direct employees of the contractor. Identify the work you will be 
performing with your own forces in the subcontractor listing form, Document 00430, and 
submit within 48 hours after bid opening. 

 

K. Bid Protests. Bidders must submit bid protests within three (3) calendar days of the notice 
of intent to award the contract or such protests shall be rejected as untimely. If the last 
day to submit a bid protest falls on a weekend or holiday, the bid protest deadline shall 
be extended to the next business day. Bid protests must be in writing and contain the 
name and address of the bidder, the name(s) of the bidder whose bid(s) are the subject 
of the bid protest, the legal and factual basis for the protest, and any supporting 
documentation related to the protest. Bid protest(s) must be submitted to: Kristine 
Rosado, c/o Business Services, 12335 Woodside Avenue, Lakeside, CA. 92040, E-Mail 
krosado@lsusd.net. 

 

L. Milestone Completion Dates. The project shall be completed within the 89 calendar 
day contract time as follows: 

 
(a) Substantial Completion – August 14, 2026. 
(b) Final Completion – September 2, 2026. 

 

M. Project Site Security, Access, and Temporary Fence. Contractor shall be responsible 
to ensure that only authorized personnel enter the project site. The District 
Representative shall provide the contractor with list of authorized personnel in addition to 
contractors and subcontractors workers. Contractor shall be responsible to provide 
whatever personnel may be needed to ensure that this requirement is met. 

 

Playfields may be accessible to the public. LUSD Maintenance and Operations will be on 
site to perform maintenance and cleaning of facilities not in Contract. 

mailto:%20krosado@lsusd.net.
mailto:%20krosado@lsusd.net.
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Contractor vehicles, subcontractor vehicles and delivery vehicles shall not exceed 5 mph 
when operating on school property. 

 

Contractor shall provide spotter for all contractor, subcontractor and delivery vehicles 
operating on school property and outside of the contractor’s fenced work area. The spotter 
shall walk ahead of the vehicle in the direction of vehicle travel to insure no student or 
school employee is in the path of vehicle travel. Spotter shall signal the vehicle to stop 
should student or school employee be in the immediate path of the vehicle. The vehicle 
shall remain stopped until no student or school employee remains in the immediate path 
of the vehicle. 

 

Provide fencing with screen cloth around all work areas. 
 

N. Contractor Parking. When parking on the school campus, contractor parking shall remain 
within the fenced construction area shown on the fencing plan. 

 

O. Construction Traffic Access. All construction traffic shall be limited to site access via 
Discuss with Maintenance Director only. 

 

P. Construction Traffic Hours. No construction traffic shall be allowed between the peak 
traffic hours of 4:00 pm and 6:00 pm if it affects any operations of the adjacent school. 

 

Q. Progress Schedule. Notwithstanding this provision of Section – 01310, Contractors shall 
not be required to provide a cost and manpower loaded CPM schedule. Contractor shall 
be required to provide a bar chart showing activity start and end dates, expected 
durations and any dependencies. 

 

R. Shop Fabrication Outside of Area: The added cost of shop fabrication inspection and 
material testing outside of the State of California or outside a 150 mile radius from the 
Project site will be paid by the District and back charged to the Contractor. 

 

S. Salvage. The following will be salvaged by the District at the District’s option: TBD 
 

T. Notice. Provide Forty Eight (48) Hours notice to District Representative before cutting off 
any power or water. 
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[END OF DOCUMENT] 
DOCUMENT 00800 

SPECIAL CONDITIONS 
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DOCUMENT 00810 
REQUEST FOR SUBSTITUTION 

 
 
 
LAKESIDE UNION SCHOOL DISTRICT Bid No.: 2026-02  
12335 Woodside Avenue 

Lakeside, CA 92040 Project Name: LUSD LEMON CREST ELEMENTARY SCHOOL     
KITCHEN EXPANSION 

 
 
 

We hereby submit for consideration, the following material, product, thing, or service for substitution of the 
specified or indicated item: 

 
SECTION PARAGRAPH SPECIFIED ITEM 

 
  

 

Proposed Substitution:     
 

The following materials are attached where applicable: 
 

1. Complete dimensional information and technical data, including laboratory tests. 
2. Complete information on changes to drawings and/or specifications which are required for proper 

installation of the proposed substitution. 
3. All samples and substantiating data necessary to substantiate equal quality, capacity, and 

serviceability to specified or indicated item. Clearly mark manufacturer's literature to indicate equality 
in performance. Differences in quality of materials and construction shall be indicated. 

 

FILL IN BLANKS BELOW: 
 

A. What is (are) the reason(s) for the proposed substitution: 
 

  Availability   Cost 
  Quality   Previous Experience 
  Workability   Schedule 
  Other:    

 

B. Does the substitution affect dimensions shown on Drawings: Yes   No   
 

If yes, clearly indicate changes:     

 

C. What effect does the substitute have on other trades:     

 

D. What effect does this substitution have on applicable code requirements:     

 

E. Differences between proposed substitution and specified or indicated item:    

 

What is your previous experience with this proposed substitution:    
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REQUEST FOR SUBSTITUTION 
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LAKESIDE UNION SCHOOL DISTRICT Bid No.: 2026-02  
21335 Woodside Avenue  

Lakeside, CA 92040 Project Name: LUSD LEMON CREST ELEMENTARY SCHOOL 
KITCHEN EXPANSION 

 
 

The undersigned Contractor certifies: 
 

1. Proposed substitution is equivalent to the specified item in every way and meets or exceeds quality 
level of specified item. 

2. Same warranty provided for substitution item as for specified item. 
3. Installation of substituted item will be coordinated, and any/all required changes to other work will 

be performed for no additional cost 
 

Submitted By: 
 
 

Signature Date 
 
 

Name (Print) Title 
 
 

Firm Telephone No. 
 
 

Address 
 
 

City, State Zip Code 
 
 
 
 

Architect/Engineer Review: 
 

  No Exception Taken   Make Corrections Noted 
  Revise and Resubmit   Rejected 
  Not Reviewed 

 

By:   Date   
 

Remarks:     

 
 
 


